
 

Sta te  o f  Ca l i fo rn ia   •   Arno ld  Schw arzenegger ,  Go vernor  
S ta te  and  Consumer  Ser vices  Agency  

D E P A R T M E N T  O F  G E N E R A L  S E R V I C E S  
Executive Office  
707 Third Street  West Sacramento, CA  95605  (916) 376-5000  Fax (916) 376-5018 • www.dgs .ca .gov  
 

 
 
April 17, 2008 
 
 
The Honorable Denise Moreno Ducheny, Chair 
Joint Legislative Budget Committee 
1020 N Street, Room 553 
Sacramento, CA  95814 
 
Attn:  Jody Martin, Principal Consultant 
 
 
Dear Senator Ducheny: 
 
The Department of General Services’ (DGS) is submitting its Quarterly Status Report of Major 
Capital Outlay Projects as of December 31, 2007.  The report delineates capital outlay workload 
for the DGS.  It includes projects currently being accomplished by the Real Estate Services 
Division (RESD).  The format of the RESD report, prepared by the Project Management Branch, 
includes schedule data, funding history, and a comment section. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be viewed at 
http://www.legi.dgs.ca.gov/Publications/2008LegislativeReports.htm.  The report is entitled  
Capital Outlay Quarterly Report, December 31, 2007. 
 
If you wish to receive a printed copy of this report, please contact Stella Gloria at 
(916) 376-1679 (stella.gloria@dgs.ca.gov). 
 
If you need further information or assistance on this issue, please contact Lewis Dean, Acting 
Chief, Project Management Branch, Real Estate Services Division, Department of General 
Services, at (916) 376-1717. 
 
Sincerely, 
 
 
 
Will Bush 
Director 
 
 
cc: See attached distribution list 

Lewis Dean, Acting Chief, Project Management Branch, Real Estate Services Division,  
  Department of General Services 
Stella Gloria, Office Technician, Real Estate Services Division, Department of General 

Services 
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ORIGINAL LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Denise Moreno Ducheny, Chair The Honorable John Laird, Chair 
Joint Legislative Budget Committee Assembly Budget Committee 
1020 N Street, Room 553 State Capitol, Room 6026 
Sacramento, CA  95814 Sacramento, CA  95814 
Attn: Jody Martin, Principal Consultant Attn:  Chris Woods, Chief Consultant 
(Hand carry 1 copy of report/18 letters)  
  
The Honorable Denise Moreno Ducheny, Chair Ms. Elizabeth G. Hill   
Senate Budget & Fiscal Review Committee Legislative Analyst 
State Capitol, Room 5019 925 L Street, Suite 1000, B-29 
Sacramento, CA  95814 Sacramento, CA  95814 
Attn: Danny Alvarez, Staff Director (Hand carry) 
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State of California 
Department of General Services 

Real Estate Services Division 
 

QUARTERLY STATUS REPORT  
OF 

MAJOR CAPITAL OUTLAY PROJECTS 
 

PREFACE: 
 
This report presents a summary of Major Capital Outlay Projects managed by the 
Department of General Services (DGS), Real Estate Services Division (RESD).  Major 
Capital Outlay is defined as projects whose cost is greater than $400,000.00 and are 
identified in the Governor’s Budget by a single line item appropriation.  Within the RESD, 
project management of capital projects is performed in two branches.  Size, scope and 
complexity of the project determine which branch is assigned the work.  The Project 
Management Branch (PMB) manages the majority of the projects and the Professional 
Services Branch (PSB) manages the balance of projects.  Projects are organized by 
Agency Code in ascending order.  The report has two sections.  The first presents PMB 
managed projects, and the second has the PSB managed work.  Each section has its 
own Table of Contents which includes a brief description of each project. 
 
A major element of this report pertains to the projects designed to the Leadership in 
Energy & Environmental Design (LEED) standards. The LEED Green Building Rating 
System was incorporated into the State’s building design and construction processes by 
the Governor’s Executive Order S-20-04 issued December 14, 2004.  The following is 
the current status of LEED efforts: 
 

LEED PROJECT SUMMARY 
SILVER DESIGN & REGISTERED FOR CERTIFICATION 38 
SILVER DESIGN 71 
GOLD DESIGN & REGISTERED FOR CERTIFICATION 1 
GOLD DESIGN 1 
PLATINUM DESIGN & REGISTERED FOR CERTIFICATION  0 
PLATINUM DESIGN  0 
OTHER PROJECTS 47 
 
OTHER Projects were either through the design process and beginning construction 
prior to the Executive Order, or are non-building type projects.  LEED is not incorporated 
in these projects.   
 
PREPARATION OF THE QUARTERLY REPORT: 
 
This report is prepared jointly by the PMB and the PSB.   
 
QUESTIONS: 
 
Questions concerning any part of this report may be referred to: 
 
Real Estate Services Division 
Project Management Branch 
707 Third Street, Suite 3-305 
West Sacramento, CA  95605 
(916) 376-1717 



QUARTERLY STATUS REPORT 
 

OF 
 

MAJOR CAPITAL OUTLAY 
PROJECTS 

 
 
 

Legend Prologue: 
 
The start date for Preliminary Plans coincides with the selection of the A&E services consultant 
and/or the funds transfer approval. 
 
The Bidding Phase begins with Department of Finance (DOF) approval to bid.  The Contract 
Award is the point in time RESD sends the announcement of Award and the contract to the 
contractor for signature.  This always occurs after certification of construction funds.  There may 
be an average of 30 days after contract award before actual physical work begins on the 
project. 
 
The conclusion of the construction phase identified as Project Acceptance is that point in time 
that the Department has occupied or received use of the project, the punch list work is 
complete, and the project has been accepted by the Director of the DGS which releases final 
payment.  The project will be dropped from this report at that time.  Warranty work and claims 
can occur after this phase. 

 
 

LEGEND 
 
 
 
 

Phase 
 

Start Definition Finish Definition 

S = Study/Acquisition 
 

Funds Transfer Approval Study Complete and Reviewed 
Acquisition close of escrow 

P = Preliminary Plans 
 

Consultant Selection/Funds 
Transfer 

PWB Approval 

W = Working Drawings 
 

Funds Transfer Approval 14D Approval To Bid 

B = Bidding 
 

14D Approval To Bid Contract Award 

C = Construction 
 

Contract Award Project Acceptance 
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BOATING & WATERWAYS

CALIF CONSERV CORPS

CALIF HIGHWAY PATROL

CALIF SCIENCE CENTER

CALTRANS

CORRECTIONS & REHAB

DEVELOPMENTAL SERVICES

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
SIERRA WATER AND SEWER LINE RECONSTRUCTION, CCC, AUBURN
TAHOE BASE CENTER RELOCATION

NEW AREA OFFICE, FRESNO
NEW AREA OFFICE, GRASS VALLEY
NEW AREA OFFICE, MOJAVE
OAKHURST AREA OFFICE, CHP, OAKHURST
OCEANSIDE AREA OFFICE, CHP, OCEANSIDE
SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS
SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY

CALIFORNIA AFRICAN AMERICAN MUSEUM RENOVATION AND
EXPANSION

DISTRICT 3 OFFICE BUILDING REPLACEMENT
DISTRICT 7 OFFICE BUILDING REPLACEMENT
DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER
INLAND EMPIRE TMC
SEISMIC RETROFIT DIST. 4 BUILDING

CATEGORY 2 AND 3 DENITE PLANT ELECTRICAL/MECHANICAL
RETROFIT
CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I
CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION
CMC SAN LUIS OBISPO WASTEWATER UPGRADE
CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
OUT
POTABLE WATER DISTRIBUTION SYSTEM UPGRADE
RENOVATION, OFFICER/GUARD BUILDING
SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE
WASTE WATER TREATMENT PLANT MODIFICATIONS, CDCR,
SUSANVILLE
WASTEWATER TX PLANT IMPROVEMENTS, CHUCKAWALLA VALLEY
STATE P

ADA COMPLIANCE PORTERVILLE
AIR CONDITION GOODELL SCHOOL AND ACTIVITY CENTER,
FAIRVIEW D
CONSTRUCTION OF 96 BED EXPANSION AND RECREATION
COMPLEX, POR
LANTERMAN DEV CTR ACE PROJECT
NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS,

111674

107755
107756
122194
116465

124664
124666
124665
122171
122170
120297
120296

125380

114126
107750
OPDM0701
118480
114691

121364

103649
103650
106153
111672

111667
122405
102744
122399

122402

108410
123888

123059

112066
122188

1

3
5
7
9

11
12
13
14
15
17
18

20

21
23
25
27
28

30

31
33
35
37

39
41
42
44

46

48
49

50

51
53
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EDUCATION

EQUALIZATION

FISH & GAME

FOOD & AGRICULTURE

FORESTRY

PORTERVILLE
PERSONAL ALARM LOCATING SYSTEM , MULTIPLE BUILDINGS,
FAIRVIE
PERSONAL ALARM LOCATING SYSTEM, MULITIPLE BUILDINGS,
PORTERV

ACADEMIC SUPPORT CORES, BUS LOOP, AND RENOVATION
CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD,
RIVERSIDE
DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT,
CDE RI
KITCHEN AND DINING HALL RENOVATION
NEW GYMNASIUM AND POOL CENTER
REPLACE EXISTING DOMESTIC AND FIRE WATER LINES
SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY
CENTER

REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

ACADEMY DORMITORY AND MESS HALL EXPANSION, CDF, IONE
ALMA HELITACK BASE
ALTAVILLE FOREST FIRE STATION REPLACE FACILITY
BADGER FOREST FIRE STATION, CDF, BADGER
BASELINE CONSERVATION CAMP-REMODEL FACILITY
BATTERSON FOREST FIRE STATION-RELOCATE FACILITY
BAUTISTA CONSERVATION CAMP-REPLACE MODULAR BUILDINGS
BIEBER FFS / HELITACK BASE, RELOCATE  FACILITY
BOONVILLE FFS - REPLACE FACILITY
CLOVERDALE FFS - REPLACE FACILITY
COLFAX FFS - REPLACE FACILITY
CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE (PHASE III)
CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY
DEW DROP FOREST FIRE STATION REPLACE FACILITY
FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.
GROWLERSBURG CONSERVATION CAMP, REPLACE FACILITY
HAMMOND FOREST FIRE STATION RELOCATE FACILITY
HARTS MILL FOREST FIRE STATION RELOCATE FACILITY
HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
INTERMOUNTAIN CONSERVATION CAMP
ISHI CONSERVATION CAMP, REPLACE FACILITY
LAS POSADAS FFS, REPLACE FACILITY

123889

123890

124637
120302

118139

122190
122192
116989
116356

120535

114132

102785

122167
107894
107763
122168
106089
OPDM0666
106180
124632
120298
120299
120300
120294
111338
106162
106098
124628
OPDM0665
106091
106077
122166
124629
124828

55

56

58
59

61

63
64
66
67

69

71

73

75
76
78
80
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88
89
90
91
93
95
97
99
100
102
104
106
107
108
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GENERAL SERVICES

HASTINGS COLLEGE OF LAW

HEALTH SERVICES

MENDOCINO RANGER UNIT HEADQUARTERS
MIRAMONTE CONSERVATION CAMP, CDF, MIRAMONTE
NEVADA CITY FFS-REPLACE FACILITY
NIPOMO FOREST FIRE STATION REPLACE FACILITY
OWENS VALLEY CONSERVATION CAMP
PASO ROBLES FFS, REPLACE FACILITY
PINE MOUNTAIN FS, ACQUISITION
RANCHERIA FOREST FIRE STATION REPLACE FACILITY
RED BLUFF FFS/UNIT HEADQUARTERS, REPLACE FACILITY
REPLACE COMMUNICATIONS FACILITIES, PHASE IV, CDF,
STATEWIDE
SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE
FACILITY
SAN MARCOS FFS - RELOCATE FACILITY
SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP
SONORA FOREST FIRE STATION RELOCATE FACILITY
SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY
SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY
SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
TWAIN HARTE FFS
UKIAH AIR ATTACK BASE RELOCATE FACILITY
UKIAH FOREST FIRE STATION REPLACE FACILITY
USONA FOREST FIRE STATION REPLACE FACILITY
VENTURA YOUTH CONSERVATION CAMP-CONST SHOP
WAREHOUSE
WARNER SPRINGS FFS REPLACE FACILITY
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

BUTTERFIELD STATE OFFICE BUILDING
CENTRAL PLANT
EMERGENCY GRANITE & TERRA COTTA REPAIRS, 350 MCALLISTER -
SA
INFRASTRUCTURE STUDY, DGS-BPM, STOCKTON
LIBRARY AND COURTS BUILDING RENOVATION
OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO
OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO
SACRAMENTO PUBLIC SAFETY COMMUNICATION
DECENTRALIZATION
STATE CAPITOL RE-ROOFING AND WINDOW WASHING, DGS,
SACRAMENTO

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

RESTACKING/CONSOLIDATION/ALTERATIONS, DHS, SACTO (East End
C
UPGRADE VIRAL and RICKETTSIAL DISEASE LABORATORY,
RICHMOND

106160
122165
120301
106164
107760
124829
125331
106169
124630
122169

106161

111339
106082
106105
111389
106079
106068
116428
OPDM0741
106067
106166
106104

116354
106094

106617
113072
121249

123091
120293
111677
111678
124830

122164

114266

122638

124639

109
111
112
114
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118
119
120
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158
159
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163
165

166

168

170

171
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INDUSTRIAL RELATIONS

JUDICIAL COUNCIL

JUSTICE

MENTAL HEALTH

MOTOR VEHICLES

OFC EMERGENCY SERVICES

PUBLIC UTILITES COMM

SAN JOAQUIN RIVER CONSERVANCY

STATE LANDS COMM

4TH & 6TH FLOOR ALTERATIONS, DIR, ELIHU HARRIS BLDG,
OAKLAND

5TH APPELLATE DISTRICT NEW COURTHOUSE

HARRIS BLDG DOJ LIBRARY RELOCATION
SANTA ROSA REPLACEMENT LABORATORY

250 BED ADDITION REMEDIATION, ATASCADERO SH
CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING
KITCHENS
EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA
UP
METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)
NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH NAPA
SH, 
NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH PATTON
SH
UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT
6TH FLOOR ASBESTOS REMOVAL
FIELD OFFICE RECONFIGURATION, SAN BERNARDINO
FIELD OFFICE RENOVATION, REDDING
FIELD OFFICE RENOVATION, VICTORVILLE
STOCKTON FIELD OFFICE RECONFIGURATION

LOS ANGELES REGIONAL CRIME LABORATORY

SF DAIS

FRIANT COVE ROADSIDE REST STOP

HUNTINGTON FIELD OFFICE RELOCATION

122334

107736

124121
102789

124473
116367

116411

106772
122198

122189

114141

114375
118141
124626
124625
124627
124640

113680

119803

108266

124641

172

173

175
176

178
179

181

183
184

185

187

188
189
190
191
192
193

194

196

197

199
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TECHNOLOGY SERVICES

VETERANS AFFAIRS

WATER RESOURCES

CENTRAL VALLEY DATA CENTER

FRESNO NEW HOME FOR VETS
HEADQUARTERS/HVAC RENOVATION
REDDING NEW HOME FOR VETS
YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK
CAMPUS INFRASTRUCTURE STUDY, CDVA, YOUNTVILLE
NEW VETS HOME - LANCASTER
NEW VETS HOME - VENTURA
NEW VETS HOME - WEST LOS ANGELES
NORTHERN CALIFORNIA VETERANS CEMETERY
REMODEL MEMBER SERVICES BUILDING
YOUNTVILLE CHILLER REPLACEMENT

RIO VISTA SCIENCE CENTER  FIELD FACILITIES

123736

118643
117069
116547
114138
122197
114263
114264
114265
106744
122193
119005

118478

200

201
203
205
207
209
210
212
214
216
218
219

221
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 1

EUREKA

BOATING & WATERWAYS

KATHRYN VESTAL

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111674

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

     222,000.00 
   4,260,701.00 

Document

20064A
20064A
30088A
05024APMB
05063APMB
06172APMB
07014APMB

Transferred($)

     245,000.00 
(     40,000.00)
     222,000.00 

   3,833,881.00 
     121,820.00 
     305,000.00 
      25,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     222,000.00 

   4,260,701.00 

            .00 
     205,000.00 
     222,000.00 

   4,285,701.00 

            .00 
     204,692.01 
     221,976.00 

   3,874,070.27 

Project    4,727,701.00    4,712,701.00    4,300,738.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JAN-2001

15-SEP-2001

15-SEP-2001

02-APR-2003

02-NOV-2004

31-AUG-2001

06-JUN-2002

06-JUN-2002

06-NOV-2003

02-NOV-2005

05-SEP-2001

12-NOV-2002

01-JUL-2004

10-JAN-2005

08-NOV-2002

30-APR-2004

01-NOV-2004

31-JAN-2008

  99.90%

 100.00%

 100.00%

 100.00%

  99.90%

Current Comments

 $4,712,701.00

CONSTRUCTIONCURRENT PHASE:

The project is complete.   All that remains for final project acceptance and close out is approval of the
updated mechanical as-builts and air balance report.

Project Status

Schedule

10-JAN-2005 21-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 2

Budget

This project will be deleted from the next report.Other Information
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Page # 3

CAMARILLO

CALIF CONSERV CORPS

MIKE SIEMERING

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0052/2000
0052/2000
0106/2001
0106/2001
0038/2005
0038/2005
0171/2007
0106/2001
0106/2001

Budget Item

3340-301-0660(1)
3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(2)
3340-301-0660(2)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)RVT

Appropriation($)

   1,527,000.00 
      77,000.00 

     449,000.00 
     636,000.00 

     159,112.00 
     205,888.00 

  17,432,000.00 
  15,905,000.00 
( 15,905,000.00)

Document

00217A
00268A
06132BPMB
20057B
06146BPMB
07013BPMB
08060BPMB

Transferred($)

            .00 
      77,000.00 

     449,000.00 
      55,000.00 

     581,000.00 
     159,112.00 
     205,888.00 

  14,958,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,527,000.00 
     526,000.00 

   1,001,000.00 
  17,432,000.00 

            .00 
     526,000.00 

   1,001,000.00 
  14,958,000.00 

            .00 
     520,342.37 
     873,290.49 
      75,034.00 

Project   20,486,000.00   16,485,000.00    1,468,666.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

07-MAY-2002

04-OCT-2002

08-JUN-2001

06-MAY-2002

03-OCT-2002

23-FEB-2004

02-OCT-2000

22-MAY-2006

13-JUL-2007

10-DEC-2007

08-JUN-2001

04-JUL-2007

07-DEC-2007

03-JUN-2009

    .00%

 100.00%

 100.00%

 100.00%

   1.00%

Current Comments

 $16,485,000.00

CONSTRUCTIONCURRENT PHASE:

Construction funds have been distributed. The Notice to Proceed has been issued to the contractor. TheProject Status

22-MAY-2006

13-JUL-2007

07-NOV-2007

18-MAY-2007

06-NOV-2007

17-APR-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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work has begun.

On schedule.Schedule

Within Budget.Budget

Other Information
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SAN JOAQUIN COUNTY

CALIF CONSERV CORPS

DONNA MANGINE

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0379/2002
0106/2001
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3340-301-0001(4.6)
3340-301-0001(3)
3340-301-0001(3)
3340-490-0660(2)
3340-301-0001(3)Rev
3340-490-0660(2)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      55,000.00 
   1,500,000.00 

     100,000.00 
(  1,300,000.00)
     588,000.00 
     806,600.00 
     172,712.00 
      92,000.00 

  18,822,400.00 

Document

00218A
20071A
20071A
30128B

30128B
06035BPMB
06148BPMB
08018BPMB

Transferred($)

      55,000.00 
   1,500,000.00 
(  1,300,000.00)
     100,000.00 

            .00 
     588,000.00 
     806,600.00 
     172,712.00 
      92,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     355,000.00 
     588,000.00 

   1,071,312.00 
  18,822,400.00 

     355,000.00 
     588,000.00 

   1,071,312.00 
            .00 

     281,251.58 
     534,863.57 
     746,459.18 

            .00 

Project   20,836,712.00    2,014,312.00    1,562,574.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

01-AUG-2003

02-JUL-2002

07-MAY-2003

03-OCT-2003

08-JUN-2001

28-FEB-2004

06-MAY-2003

02-OCT-2003

21-FEB-2005

31-JUL-2001

01-AUG-2003

12-SEP-2005

16-JAN-2008

23-JUN-2008

29-APR-2005

29-JUL-2005

28-APR-2008

20-JUN-2008

08-JAN-2010

 100.00%

 100.00%

  80.00%

    .00%

    .00%

Current Comments

 $23,107,748.00

BID PERIODCURRENT PHASE:

DGS estimating is doing the final architectural estimate at this time and is scheduled to complete theProject Status

31-JUL-2001

01-AUG-2003

12-SEP-2005

16-JAN-2008

23-JUN-2008

28-FEB-2004

26-AUG-2005

15-JAN-2008

20-JUN-2008

08-JAN-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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estimate at the end of January.  The working drawings will be submitted  to the Fire Marshal and DSA for
review and approval at the beginning of February.

WD's are behind schedule and are currently projected to be complete at the end of April.  The necessity
for a new appropriation will move the start of the Bid period to July 1 or whenever the budget is signed.

Schedule

We believe that the estimate that is currently in progress will indicate that the project is over it's original
appropriation by at least 15% and will require a new appropriation.  CCC is preparing a finance letter.

Budget

Not at this time.Other Information
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NEAR AUBURN CALIFORNIA

CALIF CONSERV CORPS

REGINALD EDEN

SIERRA WATER AND SEWER LINE RECONSTRUCTION, CCC, AUBURN

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122194

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0047/2006

Budget Item

3340-301-0001(2)
3340-301-0001(2)

Appropriation($)

     467,000.00 
     277,000.00 

Document

07019APMB
07135APMB

Transferred($)

     467,000.00 
     277,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     467,000.00 
     277,000.00 

            .00 

            .00 
     467,000.00 
     277,000.00 

            .00 

            .00 
     214,288.27 
      35,322.00 

            .00 

Project      744,000.00      744,000.00      249,610.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JAN-2007

01-AUG-2007

05-OCT-2008

05-OCT-2007

08-JUN-2007

04-OCT-2008

01-JAN-2009

04-JAN-2009

16-JAN-2007

01-AUG-2007

05-JUN-2008

02-OCT-2008

08-JUN-2007

15-APR-2008

01-OCT-2008

04-MAY-2010

    .00%

 100.00%

  70.00%

    .00%

    .00%

Current Comments

 $4,251,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is on Schedule, Preliminary Plan design is complete, CEQA is complete and DOF approved
proceeding to the Work Drawings at the June Board Meeting.  Meetings with the Placer County Sewer
Untility Group are ongoing and the "Will Serve" letter is expected by he end of March 2008. Meetings
with the Christian Valley Water District will also be scheduled in early 2008.

Project Status

The project has been rescheduled to reflect the additional design requirements and the additional
conditions imposed on us by the Placer County Sewer District and the Water District.

Schedule

The project budget will have to be increased to cover additional design, additional labor costs for
Inspection and additional costs for Project Management. Fees for Sewer District Annexation, Sewer
Connections Fees and Water Connection Fees have also increased.

Budget

Have reviewed all of the potential cost increases with DOF and have been directed to rework the ProjectOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Cost Summary (3 page estimate) to reflect these changes by early January of 2008.
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SOUTH LAKE TAHOE

CALIF CONSERV CORPS

MIKE SIEMERING

TAHOE BASE CENTER RELOCATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0478/2006
0478/2006
0478/2006
0478/2006
0047/2006
0157/2003

Budget Item

3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

     473,000.00 
   7,507,000.00 
     769,500.00 
(    769,500.00)
     769,500.00 

   1,141,500.00 
  16,932,800.00 

Document

40046B
070100BPMB
07101BPMB
07101BPMB
07101BPMB
08095BPMB

Transferred($)

     473,000.00 
   7,507,000.00 
     769,500.00 
(    769,500.00)
     769,500.00 

   1,141,500.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   7,980,000.00 
     769,500.00 

   1,141,500.00 
  16,932,800.00 

   7,980,000.00 
     769,500.00 

   1,141,500.00 
            .00 

   7,679,725.36 
     669,962.01 
      23,389.50 

            .00 

Project   26,823,800.00    9,891,000.00    8,373,076.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2003

14-SEP-2004

07-APR-2005

08-JAN-2006

18-MAY-2006

15-DEC-2003

07-APR-2005

08-JAN-2006

18-MAY-2006

11-JAN-2008

01-SEP-2003

04-DEC-2006

10-DEC-2007

10-NOV-2008

10-MAR-2009

22-JUN-2007

07-DEC-2007

07-NOV-2008

09-MAR-2009

10-SEP-2010

 100.00%

 100.00%

   5.00%

    .00%

    .00%

Current Comments

 $26,680,100.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings have been funded and are under way.Project Status

Approximate two-month delay in Preliminary Plan approval due to delay in receiving the final estimate of
costs and completion of PP drawings. Working Drawings are commencing.

Schedule

16-SEP-2003

28-MAY-2007

12-OCT-2007

15-FEB-2008

21-AUG-2008

12-JAN-2006

17-AUG-2007

14-FEB-2008

20-AUG-2008

31-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Within budget.Budget

This project is 100% revenue bond funded.  CCC is currently occupying the facility in the Meyers area of
South Lake Tahoe. Phasing of construction is being coordinated with CCC personnel.

Other Information
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FRESNO

CALIF HIGHWAY PATROL

MARK COYNE

NEW AREA OFFICE, FRESNO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124664

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

2720-001-0044
2720-001-0044
2720-001-0044

Appropriation($)

     275,000.00 
     604,000.00 

Document

07167APMB
07167APMB
07167APMB

Transferred($)

     275,000.00 
     879,000.00 
(    275,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     275,000.00 
     604,000.00 

            .00 
            .00 

     275,000.00 
     604,000.00 

            .00 
            .00 

      10,911.50 
            .00 
            .00 
            .00 

Project      879,000.00      879,000.00       10,911.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-JUL-2007

16-OCT-2008

14-APR-2009

26-APR-2008

10-NOV-2009

16-OCT-2008

14-APR-2009

10-DEC-2009

16-OCT-2008

24-MAY-2011

09-JUL-2007

16-OCT-2008

14-APR-2009

26-APR-2008

10-NOV-2009

16-OCT-2008

14-APR-2009

10-DEC-2009

16-OCT-2008

24-MAY-2011

   5.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $21,104,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project's support funds have been approved for acquisition for this project.  A&E firm has been selected
and PMB is negotiating the fee to develop specs and construction administration review for the project.
program analysis for the project has begun.

Project Status

Currently on schedule.Schedule

Currently on budget.Budget

Project is a lease build to suit, so bid period occurs before Preliminary plans, during acquisition.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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GRASS VALLEY

CALIF HIGHWAY PATROL

LEIA RILEY

NEW AREA OFFICE, GRASS VALLEY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124666

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

171/2007
171/2007
171/2007

Budget Item

2720-001-0044
2720-001-0044
2720-001-0044

Appropriation($)

     778,000.00 

Document

07170APMB
07170APMB
07170APMB

Transferred($)

     250,000.00 
     778,000.00 
(    250,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     778,000.00 
            .00 
            .00 

     250,000.00 
     528,000.00 

            .00 
            .00 

       1,256.00 
            .00 
            .00 
            .00 

Project      778,000.00      778,000.00        1,256.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2007

16-OCT-2008

16-MAR-2009

10-NOV-2009

16-OCT-2008

15-MAR-2009

08-JUL-2010

13-JUN-2011

02-JUL-2007

28-MAR-2008

17-OCT-2008

27-MAR-2008

16-OCT-2008

13-JUN-2011

   5.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $13,140,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Interviews have be conducted to hire an architect to prepare performance specifications and concept
drawings.

Project Status

On ScheduleSchedule

On budgetBudget

This is a lease-with-purchase projectOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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MOJAVE

CALIF HIGHWAY PATROL

RICHARD POWERS

NEW AREA OFFICE, MOJAVE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124665

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

171/2007

Budget Item

2720-001-0044

Appropriation($)

     742,000.00 

Document

07174APMB

Transferred($)

     742,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     742,000.00 

            .00 
            .00 

            .00 
     742,000.00 

            .00 
            .00 

      15,072.00 
      10,990.00 

            .00 
            .00 

Project      742,000.00      742,000.00       26,062.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2007

01-JUL-2007

09-JAN-2010

01-SEP-2010

08-JUL-2010

09-JAN-2010

01-JUL-2010

02-JAN-2012

04-SEP-2007

04-SEP-2007

01-SEP-2010

01-SEP-2010

01-APR-2010

02-JAN-2012

   5.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $11,367,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

A/E Firm has been selected and the contract is in process.Project Status

Currently on schedule.Schedule

Currently on budgetBudget

This is a Lease Build to Suit project.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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MADERA COUNTY - OAKHURST AREA

CALIF HIGHWAY PATROL

LEIA RILEY

OAKHURST AREA OFFICE, CHP, OAKHURST

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122171

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0047/2006
0171/2007

Budget Item

2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(1)

Appropriation($)

     545,000.00 
     514,000.00 
     636,000.00 

Document

07022APMB

Transferred($)

     545,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     545,000.00 
     514,000.00 
     636,000.00 

            .00 

     545,000.00 
            .00 
            .00 
            .00 

     195,182.66 
            .00 
            .00 
            .00 

Project    1,695,000.00      545,000.00      195,182.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-AUG-2006

16-JUL-2007

21-NOV-2008

16-NOV-2009

15-APR-2010

06-JUN-2008

21-NOV-2008

15-APR-2010

15-APR-2010

25-APR-2011

10-AUG-2006

19-NOV-2007

24-NOV-2008

16-APR-2010

20-AUG-2010

11-JAN-2008

21-NOV-2008

15-APR-2010

17-AUG-2010

19-AUG-2011

  60.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $10,768,000.00

PRELIMINARY PLANSCURRENT PHASE:

CEQA is complete.  The public review period will be over at the end of February.  Project will go to March
PWB meeting fro approval.

Project Status

Preliminary Plans have not started, pending 14D approval from DOF.Schedule

The acquisition phase will be augmented to cover services for A&E drawings for CEQA, tree mitigation
plan and purchase of sewer capacity from the County of Madera required for CEQA to provide access to
all utilities.

Budget

The selected site is on Highway 49 in Oakhurst - Red Bud and 49Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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OCEANSIDE

CALIF HIGHWAY PATROL

DIANNA BROWN

OCEANSIDE AREA OFFICE, CHP, OCEANSIDE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122170

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0047/2006
0171/2007

Budget Item

2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(3)

Appropriation($)

   2,031,000.00 
     768,000.00 

   1,064,000.00 

Document

07023APMB

Transferred($)

     665,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,031,000.00 
     768,000.00 

   1,064,000.00 
            .00 

     665,000.00 
            .00 
            .00 
            .00 

      82,902.00 
            .00 
            .00 
            .00 

Project    3,863,000.00      665,000.00       82,902.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2006

01-AUG-2006

01-JUL-2007

02-SEP-2010

10-JAN-2011

31-JUL-2008

31-JUL-2008

31-MAR-2008

03-JAN-2011

02-JUL-2012

08-JAN-2007

31-DEC-2008

31-DEC-2009

02-SEP-2010

10-JAN-2011

30-DEC-2008

30-DEC-2009

01-SEP-2010

03-JAN-2011

02-JUL-2012

  20.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $20,202,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Site search conducted 5/31/2007. PSB Acquisitions to prepare appraisals for site search-selected
parcels. Appraisals complete. PSB prepared documents for PWB site selection. On 10/2/07 CHP advised
that the selected site no longer met its program requirements. CHP to provide PMB/PSB with new site
search parameters by 10/31/07. A second site searcch was conducted on 1/14/2008.

Project Status

Acquisitions Phase is off schedule due to land availability in the Oceanside area and new site search
parameters.

Schedule

Due to lack of land, increases in property values and increases in RESD project management and
consultant fees CHP to submit an augmentation request for the Acquistions Phase in the amount of
$498,000.00 (12.8%).

Budget

08-JAN-2007

31-DEC-2008

31-DEC-2009

02-SEP-10

10-JAN-11

30-DEC-2008

30-DEC-2009

01-SEP-2010

03-JAN-11

02-JUL-12

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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SAN DIEGO

CALIF HIGHWAY PATROL

LELAND ROBERTS

SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120297

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

038/2005
0047/2006
0171/2007

Budget Item

2720-301-0044(4)
2720-301-0044(5)
2720-301-0044(2)

Appropriation($)

     215,000.00 
     169,000.00 

   6,223,000.00 

Document

06015APMB
07132APMB

Transferred($)

     215,000.00 
     169,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     215,000.00 
     169,000.00 

   6,223,000.00 

            .00 
     215,000.00 
     169,000.00 

            .00 

            .00 
     193,693.42 

            .00 
            .00 

Project    6,607,000.00      384,000.00      193,693.42 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

12-JUN-2006

19-JUL-2007

18-OCT-2007

09-JUN-2006

18-JUL-2007

17-OCT-2007

21-DEC-2008

01-JUL-2005

16-APR-2007

01-JUN-2008

01-OCT-2008

13-APR-2007

31-MAY-2008

30-SEP-2008

30-SEP-2009

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $6,735,600.00

WORKING DRAWINGSCURRENT PHASE:

WD underway. 50% package expected for review by end of Jan.Project Status

Schedule modified to show time added for bid period.Schedule

Project augmented for increase to WD phase to fund LEED design effort.Budget

Cal Trans building to receive minor modifications to house CHP operations during construction. Memo of
Understanding prepared to establish terms of temporary use.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SANTA FE SPRINGS

CALIF HIGHWAY PATROL

LELAND ROBERTS

SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120296

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

171/2007
0038/2005
0171/2007
171/2007
171/2007
0038/2005
0047/2006
0047/2006

Budget Item

2720-301-0044
2720-301-0044(2)
2720-301-0044(1.5)
2720-301-0044
2720-301-0044
2720-301-0044(2)
2720-301-0044(3)
2720-301-0044(3)RVT

Appropriation($)

   2,738,000.00 
   5,230,000.00 
   1,071,000.00 

     552,000.00 
     709,000.00 
(    709,000.00)

Document

08004APMB
06019APMB

08004APMB
08004APMB
06020APMB

Transferred($)

     128,000.00 
     173,000.00 

            .00 
   1,071,000.00 
(    128,000.00)
     552,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   7,968,000.00 
   1,623,000.00 

            .00 
            .00 

     301,000.00 
   1,495,000.00 

            .00 
            .00 

      96,243.70 
       2,664.00 

            .00 
            .00 

Project    9,591,000.00    1,796,000.00       98,907.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

13-SEP-2006

13-MAR-2007

21-DEC-2007

29-MAR-2008

06-SEP-2006

10-MAR-2007

20-DEC-2007

28-MAR-2008

30-SEP-2009

02-JUL-2007

01-APR-2008

01-JAN-2009

01-SEP-2009

01-JAN-2010

30-JUN-2008

31-DEC-2008

31-AUG-2009

31-DEC-2009

31-MAR-2011

  25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $24,789,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Advertisements for land yielded no new sites. Previously identified parcels are being re-examined.Project Status

WD funding to be put off to 09/10 b.y. Construction to be moved to 10/11.Schedule

02-JUL-2007

07-SEP-2007

01-JUL-2008

01-JUL-2009

24-SEP-2009

26-OCT-2007

13-JUN-2008

08-MAY-2009

23-SEP-2009

24-DEC-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Budget adequate for current needs.Budget

None.Other Information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 20

LOS ANGELES

CALIF SCIENCE CENTER

DIANNA BROWN

CALIFORNIA AFRICAN AMERICAN MUSEUM RENOVATION AND EXPANSION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 125380

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0171/2007

Budget Item

1100-301-0001

Appropriation($)

   2,235,000.00 

Document Transferred($)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,235,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    2,235,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-DEC-2007

10-NOV-2008

12-OCT-2009

22-APR-2010

03-NOV-2008

03-AUG-2009

31-MAR-2010

22-JUN-2011

10-DEC-2007

10-NOV-2008

12-OCT-2009

22-APR-2010

03-NOV-2008

01-OCT-2009

31-MAR-2010

22-JUN-2011

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $50,779,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E selected. Begin A/E contract negotiations 1/22/2008.Project Status

Project slightly off schedule due to funding requirements related to CAAM private and grant project
contributions and DOF review of related documents.

Schedule

Project is within budget.Budget

Other Information

29-FEB-2008

10-NOV-2008

12-OCT-09

22-APR-10

03-NOV-2008

01-OCT-2009

31-MAR-10

22-JUN-11

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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MARYSVILLE

CALTRANS

RICHARD MYREN

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)
1760-490-0660(3)
1760-301-0660(3)
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

     775,000.00 
   1,489,000.00 
  62,339,000.00 
   8,582,000.00 

Document

30061A
30061A
07051BPMB
07051BPMB1
07051BPMB1
07051BPMBA

Transferred($)

     775,000.00 
   1,489,000.00 
  62,339,000.00 
   8,582,000.00 
(  8,582,000.00)
   8,582,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
  70,921,000.00 

     775,000.00 
   1,489,000.00 

            .00 
  70,921,000.00 

     685,155.88 
   1,425,605.73 

         266.12 
  41,098,405.34 

Project   73,185,000.00   73,185,000.00   43,209,433.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2002

15-OCT-2002

31-DEC-2004

14-APR-2004

01-MAR-2005

23-JUL-2004

14-APR-2004

27-OCT-2005

31-DEC-2004

01-SEP-2006

15-OCT-2002

03-MAR-2003

10-NOV-2006

24-JAN-2006

10-NOV-2006

31-JAN-2007

24-JAN-2006

26-OCT-2007

10-NOV-2006

22-OCT-2009

 100.00%

 100.00%

 100.00%

 100.00%

  21.00%

Current Comments

 $73,185,000.00

CONSTRUCTIONCURRENT PHASE:

Erection of pre-cast concrete structural members (columns, beams, floor planks) is complete.  Above-
grade concrete slab pours are slated to be complete by Dec. 21.  Window, interior wall framing, HVAC,
plumbing and electrical infrastructure installation are underway.  Roofing, (both permanent & temporary),
is scheduled for installation in late December and early January.  DOR-PIA installation documentation
for the modular systems furniture is slated for completion by Dec. 21.  The Daycare schematic design is
being reviewed by the contractor for pricing.  The agreement with DOT-BEP for operation of the food

Project Status

15-OCT-2002

03-MAR-2003

01-SEP-2006

24-JAN-2006

10-NOV-2006

21-JUN-2006

24-JAN-2006

29-JUN-2007

31-AUG-2006

11-MAY-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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service facility has been executed.  The remote parking lot is in use but with a chronic gate operator
issue that continues to be addressed by the contractor.

A 133-day construction schedule extension to accommodate project phasing is required.Schedule

A $2,470,000 (3.66%) augmentation request is going before the PWB in January.  This was necessary
due to greater-than-anticipated costs for utilities relocation; contaminated soil remediation; increased
inspection costs; and increased costs associated with the schedule extension.

Budget

The CEQA-EIR legal challenge case has been closed with all rulings in favor of the State.Other Information
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LOS ANGELES

CALTRANS

SHELLEY WHITAKER

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0208/2004
/
/
/
/
/
/

Budget Item

2660-311-0042(6)
2660-311-0042(6)REV
2660-301-0042(4)
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
2660-302-0042
--
--
--
--
--
--

Appropriation($)

   4,200,000.00 
(    233,000.00)
   4,700,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 
      20,000.00 

     220,804.50 

Document

00138A

06068APMB
20144A
20185A
20186A
05027APMB
ROC 3002
ROC 8906
ROC 8948
ROC 9075
ROC 9194
ROC9125

Transferred($)

   3,967,000.00 
            .00 

   4,700,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 
      20,000.00 

     220,804.50 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,967,000.00 

            .00 
 192,594,032.50 

            .00 
   3,967,000.00 

            .00 
 192,594,032.50 

            .00 
   3,966,521.14 

            .00 
 190,614,899.20 

Project  196,561,032.50  196,561,032.50  194,581,420.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

03-JUL-2000

30-JUN-2002

01-APR-2002

30-MAY-2002

28-FEB-2003

01-APR-2003

03-JUL-2000 01-JAN-2002

    .00%

 100.00%

    .00%

    .00%

 $195,000,000.00

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CONSTRUCTION 31-AUG-2002 01-APR-2004 01-MAY-2002 03-MAR-2008   99.00%

Current Comments

New District Office:
Punch list activities are minor and ongoing.  Partial DWP incentives have been received, the remaining
are pending the completion of the building commissioning and trending.    At this time the Design/Builder
(D/B) has not produced the information necessary to receive the rebates, effort ongoing.

Project Status

The demolition is complete and the remaining activities are  punchlist and warranty items which are
ongoing.  A meeting to discuss outstanding contract issues was held on December 13, 2007.  Significant
progress has been made and all items are expected to be completed by March 2008.

Schedule

The value of the outstanding punchlist and warranty items has been assessed and retention withheld
accordingly.

Budget

The City of Los Angeles has submitted a claim for additional funds with an assertion that the State did
not follow the Land Exchange Agreement.  In reviewing the project documentation, the majority of the
work was outside the State's obligation however the remdiation of hazardous materials would remain the
State's responsibility pending validation that the materials were actually on State property.  A response
has been drafted and we are awaiting final approval from OLS prior to issuance.

Other Information

01-MAY-2002 20-SEP-2006
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LOS ANGELES

CALTRANS

ROBERT BOWEN

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944
0038/2005

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048
2660-303-0042

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 
   1,678,360.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A
06180APMB

Transferred($)

      32,112.00 
   2,141,100.00 
(     32,112.00)

(    110,775.00)
(    905,361.00)
(     59,173.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 
   1,678,360.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  42,575,360.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 
  42,575,360.00 

      32,138.51 
   1,353,971.82 
   2,832,233.83 
  34,754,140.70 

Project   46,798,012.00   46,738,839.00   38,972,484.86 

 $46,738,839.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-NOV-1996

16-FEB-1998

28-DEC-1998

22-SEP-1999

15-OCT-1999

28-FEB-1997

25-DEC-1998

02-AUG-1999

14-OCT-1999

15-OCT-2001

30-NOV-1996

12-OCT-1998

07-JUN-1999

22-MAY-2002

11-SEP-2002

28-FEB-1997

06-MAY-1999

15-MAY-2001

13-JUN-2002

02-AUG-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 The construction contract is complete.Project Status

 DOT and CHP are occupying the facility.Schedule

Project funds are  available to complete FF&E items of work.  DGS received  a claim from the general
contractor in August 2007. The general contractors claim was denied in November 2007.

Budget

This project will be deleted from the next report.Other Information

22-MAY-2002

11-SEP-2002

13-JUN-2002

08-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FONTANA, SAN BERNARDINO COUNTY

CALTRANS

RAFAT ALAFRANJI

INLAND EMPIRE TMC

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118480

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0208/2004
0047/2006

Budget Item

2660-301-0042
2660-303-0042

Appropriation($)

   1,650,000.00 
   2,750,000.00 

Document

05164APMB
07044APMB

Transferred($)

   1,650,000.00 
   2,750,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,650,000.00 
   2,750,000.00 

            .00 

            .00 
   1,650,000.00 
   2,750,000.00 

            .00 

            .00 
   1,253,300.71 
   1,222,570.27 

            .00 

Project    4,400,000.00    4,400,000.00    2,475,870.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

02-AUG-2006

01-JUL-2007

01-SEP-2007

01-AUG-2006

01-APR-2007

01-JUL-2007

01-DEC-2008

01-FEB-2006

31-JAN-2007

31-JUL-2008

24-NOV-2008

31-JAN-2007

31-JUL-2008

21-NOV-2008

15-DEC-2010

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $37,404,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings have been submitted to DSA on 12/7/2007.  The base isolators and dampers are
estimated to be ready by early January.  DSA's plan check of the building will be ready by end of May,
2008.  Thereafter, the A/E will adress the first set of comments and submit back to DSA within three
weeks.

Project Status

Project Schedule reflects occupancy by 12/15/2010Schedule

Within budget.Budget

Other Information

01-FEB-2006

31-JAN-2007

31-JUL-2008

24-NOV-2008

31-JAN-2007

27-DEC-2007

24-NOV-2008

31-DEC-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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OAKLAND, CA

CALTRANS

TAMER AHMED

SEISMIC RETROFIT DIST. 4 BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114691

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
ALL PHASES
DIRECT CONSTRUCTION
DIRECT CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0157/2003
0208/2004
0208/2004
0208/2004
0038/2005
0038/2005
0038/2005
0038/2005
171/2007
171/2007
171/2007
0038/2005
0379/2002
0379/2002
0379/2002

Budget Item

2660-001-0042
2660-001-0042
2660-311-0042(1)
2660-301-0042
2660-311-0042(1)
2660-311-0042(1)(B)
2660-311-0042(1)(b)E
2660-311-0042(1C)
2660-311-0042(1C)
2660-001-0042.5
2660-311-0042(1)(c)
2660-311-0042(1)(a)
2660-311-0042(1)(a)
2660-311-0042(1)(a)
2660-001-0042.5
2660-311-0042(1)
2660-311-0042(1)
2660-311-0042(1)

Appropriation($)

      24,000.00 

      29,000.00 
     150,000.00 

   1,338,000.00 
     120,000.00 
     120,000.00 

   2,019,000.00 
     200,000.00 
      80,000.00 

     217,000.00 
  50,099,000.00 

     178,000.00 

Document

53010
53010
53339
5011741
05006APMB
05124APMB

06025APMB
06064APMB
06121APSB
07109APMB
08019APMB
08019APMB
08019APMB
06121APSB
53339
53339
53339

Transferred($)

      24,000.00 
(     22,416.00)
      29,000.00 

     150,000.00 
   1,338,000.00 
     120,000.00 

            .00 
   2,019,000.00 
     200,000.00 
      80,000.00 

     217,000.00 
  50,099,000.00 
( 50,099,000.00)
  50,099,000.00 
     178,000.00 
(      1,584.00)
       1,500.00 
(      1,500.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     203,000.00 
   1,578,000.00 
   2,516,000.00 
  50,277,000.00 

     180,584.00 
   1,458,000.00 
   2,516,000.00 
  50,277,000.00 

     160,067.20 
   1,458,000.00 
   2,382,233.72 
     251,712.98 

Project   54,574,000.00   54,431,584.00    4,252,013.90 

 $54,574,000.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-OCT-2003

02-AUG-2004

11-JUN-2005

25-APR-2006

14-JUL-2006

15-JAN-2004

10-JUN-2005

24-APR-2006

13-JUL-2006

13-MAY-2009

08-OCT-2003

02-AUG-2004

08-OCT-2005

01-JUN-2007

13-NOV-2007

14-MAY-2004

07-OCT-2005

31-MAY-2007

12-NOV-2007

31-MAR-2010

 100.00%

 100.00%

 100.00%

 100.00%

   3.00%

Current Comments

Construction Contract Executed, construction is underway.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

Other Information

08-OCT-2005

01-JUN-2007

20-OCT-2007

31-MAY-2007

19-OCT-2007

31-MAR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CHINO INSTITUTE FOR MEN @ CHINO  CA

CORRECTIONS & REHAB

HAROLD ANDRES

CATEGORY 2 AND 3 DENITE PLANT ELECTRICAL/MECHANICAL RETROFIT, CDCR, CIMCHINO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 121364

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005

Budget Item

5225-001-0001(1)
5225-001-0001(1)

Appropriation($)

     100,000.00 
     410,000.00 

Document

06103APMB
06103APMB

Transferred($)

     100,000.00 
     410,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     410,000.00 

            .00 

            .00 
     100,000.00 
     410,000.00 

            .00 

            .00 
      38,033.00 

     282,432.11 
            .00 

Project      510,000.00      510,000.00      320,465.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-2006

01-JUN-2006

01-NOV-2006

01-MAR-2007

01-MAY-2006

01-OCT-2006

01-JAN-2007

31-DEC-2007

15-NOV-2006

01-MAR-2007

01-JAN-2008

19-MAY-2008

01-MAR-2007

30-JUN-2007

05-MAY-2008

19-JUN-2009

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $4,087,000.00

BID PERIODCURRENT PHASE:

Working Drawings and Specifications are complete. currently preparing bid documents.Project Status

Targeting early March 2008 for Bid Opening with construction starting in May 2008.Schedule

Construction Funding from the CDCR Special Repairs Budget. Project has been partial funded by SRP
Allocation #3 with the remaining to be funded in Allocation #4 if needed.

Budget

New Denite Treatment Plant has now been completely shut down by the Department of Health Services.
Plant cannot start processing water until the plant is operating automatically. The design and construction
of this Category 2 and 3 work should be completed as soon as possible.

Other Information

15-NOV-2006

01-MAR-2007

15-JUL-2007

01-DEC-2007

01-MAR-2007

30-JUN-2007

01-NOV-2007

28-SEP-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS & REHAB

DENNIS WEHSELS

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 103649

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0157/2003
0324/1998
0157/2003

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0751
5240-301-0001(2.3)
5240-301-0751

Appropriation($)

     187,000.00 
      43,000.00 
      66,000.00 
      78,000.00 

     973,000.00 
     522,000.00 

Document

98156A
00019A
99007A
40041A
20244A
40041A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 
      78,000.00 

     973,000.00 
     522,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     187,000.00 

   1,495,000.00 

            .00 
     187,000.00 
     187,000.00 

   1,495,000.00 

            .00 
     186,710.00 
     186,343.83 

   1,181,181.39 

Project    1,869,000.00    1,869,000.00    1,554,235.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

14-DEC-1998

14-DEC-1998

14-MAY-1999

15-OCT-1998

12-FEB-1999

12-FEB-1999

14-NOV-1999

01-SEP-1998

01-DEC-2003

21-FEB-2005

12-OCT-2006

15-JAN-1999

18-FEB-2005

11-OCT-2006

14-DEC-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,869,000.00

CONSTRUCTIONCURRENT PHASE:

Project is complete.  Paperwork has been filed with Kern County Environmental Office and DHS Office of
Drinking Water to operate the well. Construction Inspector is processing close-out documents.  This
project will be removed from the next quarterly report

Project Status

Project completion date slipped significantly because of problems with building design and poor

18-JAN-1999

16-NOV-2001

12-OCT-2006

16-NOV-2001

16-FEB-2002

27-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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performance by the contractorSchedule

Project is within budget.Budget

Other Information
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS & REHAB

ROBERT PALOMBA

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 103650

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0038/2005
0038/2005
0050/1999
0050/1999
0038/2005
0171/2007

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5225-301-0660(2)
5225-301-0660(2)
5240-301-0001(2)
5240-301-0001(2)
5225-301-0660 (1)
5225-301-0660 (x)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
     107,000.00 
      70,000.00 

  10,261,000.00 

  19,743,000.00 
   8,730,000.00 

Document

98155A
20018A
99088A
06006BPMB
07111BPMB
00085A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
     107,000.00 
      70,000.00 

  10,261,000.00 
( 10,200,580.55)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     661,000.00 

  38,734,000.00 

            .00 
     336,000.00 
     661,000.00 
      60,419.45 

            .00 
     336,098.63 
     579,831.70 
      65,088.00 

Project   39,731,000.00    1,057,419.45      981,018.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

18-JAN-1999

18-JAN-1999

14-OCT-2000

30-NOV-1998

14-MAY-1999

14-MAY-1999

13-APR-2002

16-NOV-1999

03-NOV-2003

05-DEC-2007

05-MAY-2008

31-AUG-2000

30-NOV-2007

04-MAY-2008

05-MAY-2010

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $23,758,500.00

BID PERIODCURRENT PHASE:

The current design documents have been submitted to and discussed with the RWQCB. The contract
documents are finalized and scheduled for advertisement on Jan 8, 2008.

Project Status

03-NOV-2003

01-SEP-2007

15-JAN-2008

18-AUG-2007

31-DEC-2007

15-JAN-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The project is scheduled and timed for construction start in the spring of 2008, any possible gains on
schedule will be acted on to optimize notice to proceed date to construction contractor.  Pre-bid job walk
will be scheduled for February 2008 for submission of bids in February 2008.  Bid analysis, DOF
authorization to award the contract, contracting and contract approval is scheduled for contractor notice
to proceed date May 12, 2008.

Schedule

A supplemental appropriation for this project was approved in the FY 2007/08 State Budget. The State
budget approved in late August impacted the schedule, but all funds are now available for bidding the
project.   

Budget

Other Information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 35

CMC SAN LUIS OBISPO

CORRECTIONS & REHAB

DENNIS WEHSELS

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0038/2005

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0001(20)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-492-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 

      25,000.00 
      35,000.00 

  13,036,637.48 
     585,000.00 

Document

99203A
00139A
40094A
05017BPMB
05017BPMB
05017BPMB
30020B
30170B
40088B
06221BPMB

Transferred($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 
(  1,917,781.48)
   1,917,781.48 

      25,000.00 
      35,000.00 

  13,036,637.48 
     585,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 

   1,322,000.00 
  26,212,000.48 

            .00 
     950,000.00 

   1,322,000.00 
  26,212,000.48 

            .00 
     949,663.38 

   1,322,523.25 
  22,281,749.74 

Project   28,484,000.48   28,484,000.48   24,553,936.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-AUG-1999

01-AUG-2000

04-DEC-2001

05-MAR-2002

13-APR-2000

15-APR-2001

04-MAR-2002

05-MAR-2004

16-AUG-1999

01-AUG-2000

29-SEP-2003

26-MAY-2004

14-JUL-2000

26-SEP-2003

25-MAY-2004

15-JAN-2008

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $27,899,000.00

CONSTRUCTIONCURRENT PHASE:

The State is waiting for the delivery of spare parts to close out the contract.Project Status

01-AUG-2000

26-MAY-2004

18-JUL-2002

23-OCT-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The schedule has continued to slip.Schedule

Project is within budget.Budget

Other Information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 37

CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA

CORRECTIONS & REHAB

MARILYN NELSON

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111672

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

5240-301-0001
5240-301-0001(10)
5240-301-0001(10)
5240-001-0001(1)
5240-301-0660(5)
5240-301-0660(5)EO
5240-301-0660(5)
5240-301-0660(5)
5240-301-0660(5)

Appropriation($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

  15,248,000.00 
   1,381,000.00 

Document

20070A
30051A
30176A
30058A
05151BPMB
05152BPMB
06147BPMB
06185BPMB
40116B

Transferred($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

   5,952,800.00 
   1,297,000.00 
     433,000.00 
     446,700.00 

   8,904,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

   1,080,000.00 
  16,850,891.44 

            .00 
     822,000.00 

   1,080,000.00 
  17,255,891.44 

            .00 
     816,280.75 

   1,053,437.36 
  16,608,503.91 

Project   18,752,891.44   19,157,891.44   18,478,222.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2001

01-JUN-2002

15-DEC-2003

15-APR-2004

18-OCT-2002

15-NOV-2003

15-MAR-2004

15-NOV-2005

31-OCT-2001

15-NOV-2002

12-JAN-2004

10-SEP-2004

18-OCT-2002

05-JAN-2004

07-JUL-2004

14-AUG-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $15,694,000.00

CONSTRUCTIONCURRENT PHASE:

December 2007- Final payment application has been procesed and the project closeout documents
have been finalized.

Project Status

10-SEP-2004 31-JUL-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project is complete.Schedule

 Augmentation request was approved by DOF.Budget

This project will be deleted from the next report.Other Information
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SAN LUIS OBISPO

CORRECTIONS & REHAB

DENNIS WEHSELS

POTABLE WATER DISTRIBUTION SYSTEM UPGRADE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111667

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
/
0208/2004
0038/2005
0047/2006
0047/2006

Budget Item

8940-301-0001
5240-301-0001(15)
--
5240-301-0001(6)
5225-301-0001(11)
5225-301-0001(15)
5225-301-0001(15)

Appropriation($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 
  33,563,000.00 

Document

52094
20147A
MEM111901
05005APMB
06032APMB
08092APMB
08092APMB

Transferred($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 
  22,997,481.00 
(    133,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     212,000.00 
   1,317,000.00 
   1,357,000.00 
  33,563,000.00 

     212,000.00 
   1,317,000.00 
   1,357,000.00 
  22,864,481.00 

     212,126.00 
   1,316,482.63 
   1,194,421.45 

      42,861.00 

Project   36,449,000.00   25,750,481.00    2,765,891.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-2002

16-AUG-2004

15-JUL-2005

04-SEP-2006

15-JAN-2007

01-MAY-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

07-JUL-2008

01-MAR-2002

16-AUG-2004

09-SEP-2005

04-JUN-2007

02-JAN-2008

21-JUL-2002

15-JUL-2005

01-JUN-2007

31-DEC-2007

31-DEC-2009

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $25,773,481.00

CONSTRUCTIONCURRENT PHASE:

Project was re-bid due to a technical error at the first bid opening.  Bids were opened on November 7,
2007, and DOF has signed off on Form 22.   Awaiting certification of funds by Accounting Office so
contract award letter can be sent to contractor.

Project Status

Re-bid has slipped schedule approximately three months.Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The current bidding environment resulted in a +10.5M bid savings.Budget

This is a combined project for the California Men's Colony and Camp San Luis Obispo to
replace/upgrade main and lateral potable water distribution lines.

Other Information
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FOLSOM

CORRECTIONS & REHAB

BABAK KHAGHANI

RENOVATION, OFFICER/GUARD BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122405

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

5225-301-0001(9)
5225-301-0001(6)

Appropriation($)

     410,000.00 
     370,000.00 

Document

07016APMB
08040APMB

Transferred($)

     410,000.00 
     370,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     410,000.00 
     370,000.00 

            .00 

            .00 
     410,000.00 
     370,000.00 

            .00 

            .00 
     228,568.50 
      57,212.00 

            .00 

Project      780,000.00      780,000.00      285,780.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2006

18-JUL-2007

07-JUL-2009

02-NOV-2009

31-JUL-2007

14-DEC-2007

30-OCT-2009

29-NOV-2010

03-JUL-2006

08-OCT-2007

01-JUL-2008

03-NOV-2008

30-MAR-2007

30-JUN-2008

31-OCT-2008

30-NOV-2009

   1.00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $6,052,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawing phase in process.Project Status

PP phase completedSchedule

On budget.Budget

This project is designed to meet LEED silver and will be registered with USGBC upon completion of
Working Drawings.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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JAMESTOWN

CORRECTIONS & REHAB

REGINALD EDEN

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
0160/2001
0038/2005
1344/2000
0106/2001
0171/2007

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(26)
5225-301-0001(17)
5240-301-0001(35)
5240-301-0001(26)
5225-301-0001(12.7)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
      89,000.00 

     380,000.00 
     267,000.00 

  18,262,525.00 

Document

98201A
99192A
00144A
20276A
30179A
07034APMB

30067A
08088APMB

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
      89,000.00 

            .00 
     267,000.00 

  18,262,525.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
   1,174,000.00 
  18,529,525.00 

            .00 
   1,306,000.00 
     794,000.00 

  18,529,525.00 

            .00 
   1,375,118.66 
     977,162.37 
       2,512.00 

Project   21,009,525.00   20,629,525.00    2,354,793.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-JUL-1999

18-JAN-2000

01-MAR-2000

11-DEC-1998

18-JAN-2000

21-FEB-2000

31-JUL-2001

01-JUL-1998

17-JUN-2002

06-JUL-2007

09-JAN-2008

14-JUN-2002

31-JAN-2005

31-DEC-2007

15-JUL-2009

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $20,629,525.00

CONSTRUCTIONCURRENT PHASE:

The project was re-bid on October 17, 2007.  Construction contracts were mailed to the low bidder on
December 13, 2007.  The full contract execuation is anticipated by December 31, 2007.  A pre-

Project Status

01-JUL-1998

17-JUN-2002

06-JUL-2007

02-NOV-2007

24-JUL-2001

30-JUN-2004

01-NOV-2007

29-MAY-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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construction is scheduled for January 9, 2008.

 Based upon construction contract execuation by December 31, 2007, the start of construction in
scheduled for January 9, 2008.

Schedule

Construction funding has been received and the project is within the current budget.Budget

NoneOther Information
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SUSANVILLE

CORRECTIONS & REHAB

DONALD HANSEN

WASTE WATER TREATMENT PLANT MODIFICATIONS, CDCR, SUSANVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122399

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0171/2007
0171/2007

Budget Item

5225-301-0001(5)
5225-301-0001(5)
5225-301-0660(0.4)
5225-301-0660(0.4)

Appropriation($)

   1,567,000.00 

   1,792,000.00 
  49,626,000.00 

Document

07003APMB
07003APMB
08061BPMB

Transferred($)

   1,567,000.00 
(    250,000.00)
   1,792,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,567,000.00 
   1,792,000.00 
  49,626,000.00 

            .00 
   1,317,000.00 
   1,792,000.00 

            .00 

            .00 
   1,064,451.50 
     375,328.83 

            .00 

Project   52,985,000.00    3,109,000.00    1,439,780.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2006

13-AUG-2007

04-APR-2008

29-JUL-2008

14-JUN-2007

03-APR-2008

28-JUL-2008

31-DEC-2009

01-JUL-2006

07-NOV-2007

29-MAR-2008

21-JUL-2008

13-JUL-2007

28-MAR-2008

18-JUL-2008

31-DEC-2009

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $54,635,400.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans are 50% complete.  PMB and CDCR submitted review comments back to the design
team on December 14, 2007.  100% submmittal is expected on January 31, 2008.  Project will go out to
bid in April of 2008 with construction starting in July 2008.

Project Status

PWB approval of the Bond item occured on August 10, 2007.  PMIB approval for funds covering working
drawings only occured on October 17, 2007.  The initial loan request was reduced to cover only working
drawings until due dilligence concerns were resolved.  The due dilligence isues have been resolved and
PMB  will work with CDCR in getting a revised loan request on the February 20, 2008 PMIB meeting
agenda to cover the beginning of construction.

Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project is within budget.Budget

Other Information
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CHUCKAWALLA VALLEY STATE PRISON

CORRECTIONS & REHAB

DENNIS WEHSELS

WASTEWATER TX PLANT IMPROVEMENTS, CHUCKAWALLA VALLEY STATE PRISON

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122402

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0047/2006
0171/2007
0171/2007

Budget Item

5225-001-0001
5225-301-0001(18)
5225-301-0001(15)
5225-301-0001(15)

Appropriation($)

      80,000.00 
     455,000.00 
     550,000.00 
     724,000.00 

Document

07123APMB
07004APMB
08041APMB

Transferred($)

      80,000.00 
     455,000.00 
     550,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
   1,005,000.00 
     724,000.00 

            .00 

      80,000.00 
   1,005,000.00 

            .00 
            .00 

            .00 
     259,791.05 

            .00 
            .00 

Project    1,809,000.00    1,085,000.00      259,791.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2006

02-JUL-2007

28-JAN-2008

31-MAR-2008

29-JUN-2007

25-JAN-2008

28-MAR-2008

03-AUG-2009

14-MAR-2007

09-FEB-2008

10-SEP-2008

11-JAN-2009

08-FEB-2008

09-SEP-2008

10-JAN-2009

11-JAN-2011

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $24,736,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans have been received and distributed to client agency for review and comment.  Project
will be put on February PWB Agenda for approval of PP's and authorization to proceed on Working
Drawings.

Project Status

Schedule has slipped one month due to late approval of State budget and subsequent delay in starting
preliminary plan design.

Schedule

Preliminary Plan Statement of Probable Cost for construction is approximately $2.8M higher then
conceptual estimate prepared in February 2007.  Consultant is preparing a side by side comparison to

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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show where and why the cost increased.

Other Information
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES

DONALD HANSEN

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     464,450.00 
     623,813.09 

   5,256,513.00 

Document

00266A
00266A
00266A

Transferred($)

     464,450.00 
     623,813.09 

   5,256,513.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     463,311.50 
     644,400.00 

   5,212,519.10 

Project    6,344,776.09    6,344,776.09    6,320,230.60 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-FEB-2003

05-DEC-2000

07-JUL-2003

01-AUG-2005

28-NOV-2005

30-APR-2003

30-JUL-2005

04-OCT-2005

13-AUG-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $6,344,776.09

CONSTRUCTIONCURRENT PHASE:

Project complete.Project Status

Project completed on August 13, 2007.Schedule

This project will be deleted from the next report.Budget

Other Information

05-DEC-2000

07-JUL-2003

01-JUL-2005

01-OCT-2005

30-APR-2003

30-JUN-2005

30-SEP-2005

30-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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COSTA MESA

DEVELOPMENTAL SERVICES

IAN EKHOLM

AIR CONDITION GOODELL SCHOOL AND ACTIVITY CENTER, FAIRVIEW DC

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123888

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0171/2007
0171/2007

Budget Item

4300-301-0001(1)
4300-301-0001(1)

Appropriation($)

     160,000.00 
     178,000.00 

Document

08053APMB

Transferred($)

     160,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     160,000.00 
     178,000.00 

            .00 

            .00 
     160,000.00 

            .00 
            .00 

            .00 
      22,922.00 

            .00 
            .00 

Project      338,000.00      160,000.00       22,922.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2007

15-FEB-2008

01-JUL-2008

01-OCT-2008

15-FEB-2008

08-JUN-2008

30-SEP-2008

30-OCT-2009

01-NOV-2007

01-JUL-2008

01-JAN-2009

01-MAY-2009

30-JUN-2008

31-DEC-2008

01-MAY-2009

01-MAY-2010

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $2,530,000.00

PRELIMINARY PLANSCURRENT PHASE:

Architect will begin as soon as contract is executed.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES

MERLE MCDANEL

CONSTRUCTION OF 96 BED EXPANSION AND RECREATION COMPLEX, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123059

ESTIMATED PROJECT COST:

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0047/2006
0047/2006

Budget Item

4300-301-0660(2)
4300-301-0660(2)

Appropriation($)

  74,793,000.00 

Document

07042BPMB
07042BPMB

Transferred($)

  74,793,000.00 
(    200,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

  74,793,000.00 

            .00 
            .00 
            .00 

  74,593,000.00 

            .00 
            .00 
            .00 

  35,073,794.93 

Project   74,793,000.00   74,593,000.00   35,073,794.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 20-NOV-2006 19-JUN-2008 20-NOV-2006 26-AUG-2008

    .00%

    .00%

    .00%

    .00%

  63.00%

Current Comments

 $78,473,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is underway with concrete and structural steel complete, roofing / fireproofing underway at
the six Residence Buildings, CMU and steel complete, roofing underway at the Recreation Complex,
framing complete and roofing underway at the protective Services building, placing sub base at parking
lots, installing perimeter security fence and continuing installation of underground site utilities.

Project Status

Project schedule has been extended 18 days due to CO #2 importing soils and 50 days due to CO #16
fireproofing issues.

Schedule

Project is in budget.Budget

The Project is multiple buildings under 10,000 sf in a campus setting. They are not LEED certified, it was
not a requirement at that time. LEED certification requirements were addressed, but not funded.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEVELOPMENTAL SERVICES

DOUGLAS BRENNING

LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

/
/
/
/

Budget Item

--TEA-21
--TEA-21
--TEA21
--TEA-21

Appropriation($)

      20,000.00 
      10,000.00 

     205,275.00 
     220,000.00 

Document

DOF MEMO 05
DOF MEMO 05
DOF MEMO 04
DOF MEMO 05

Transferred($)

      20,000.00 
      10,000.00 

     205,275.00 
     220,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      20,000.00 
      10,000.00 

     425,275.00 

            .00 
      20,000.00 
      10,000.00 

     425,275.00 

            .00 
      22,320.00 
      32,157.00 

     405,298.00 

Project      455,275.00      455,275.00      459,775.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001

01-DEC-2001

01-DEC-2001

01-DEC-2001

30-NOV-2002

01-AUG-2003

01-FEB-2002

01-FEB-2002

01-FEB-2002

01-AUG-2003

19-DEC-2001

02-FEB-2002

01-SEP-2004

06-APR-2005

01-FEB-2002

01-AUG-2003

28-FEB-2005

17-AUG-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,000,000.00

CONSTRUCTIONCURRENT PHASE:

Completion of punch list, and accessibility issues for Audiology Clinic are completed.  The facility took
occupancy of the clinic in August 2007.  Construction of sound walls is complete.  State Street bridge
widening and street improvements are complete.  Well repairs are complete.  Need Completion and
Acceptance Report and a few closeout documents to conclude involvement with this project.

Project Status

No schedule issues.Schedule

Project funded by ACE on a reimbursement basis.  Billing to ACE for expenditures are prepared and
submitted for reimbursement on a quarterly basis, billings are current.

Budget

06-APR-2005

02-FEB-2002

06-APR-2005

31-JAN-2007

01-SEP-2002

15-SEP-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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This project will be deleted from the next report.Other Information
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES

LEIGH GEHRIG

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122188

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0171/2007
0047/2006

Budget Item

4300-301-0001
4300-301-0660(1)
4300-301-0660(1)
4300-301-0001(3)
4300-301-0660(1)

Appropriation($)

   1,177,000.00 
   1,136,000.00 
   1,423,000.00 
   1,400,000.00 
  19,998,000.00 

Document

07071APMB
07072BPMB

Transferred($)

   1,177,000.00 
   1,136,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,313,000.00 
   2,823,000.00 
  19,998,000.00 

            .00 
   2,313,000.00 

            .00 
            .00 

            .00 
   1,512,285.07 

            .00 
            .00 

Project   25,134,000.00    2,313,000.00    1,512,285.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-OCT-2006

02-JUL-2007

04-AUG-2008

24-NOV-2008

29-JUN-2007

01-AUG-2008

21-NOV-2008

30-JUL-2010

30-OCT-2006

09-FEB-2008

31-OCT-2008

01-APR-2009

08-FEB-2008

30-OCT-2008

31-MAR-2009

14-APR-2011

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $48,953,000.00

PRELIMINARY PLANSCURRENT PHASE:

The 100% Preliminary Plans submittal is complete.   Project cost increases were reviewed with
Department of Finance.  PWB approval of preliminary plans and augmentation of working drawings, and
recognize anticipated deficit for construction phase are scheduled for February 8, 2008.

Project Status

Preliminary Plans were delayed for 2 months to provide legislative notification of cost increase.Schedule

Total estimated project costs exceed authorized project budget by 13.5 percent (13.2 percent for C
phase and .3 percent for WD phase).  A 20-day notification letter was submitted to Finance on

Budget

30-OCT-2006

30-NOV-2007

16-SEP-08

25-FEB-2009

30-NOV-2007

15-SEP-2008

24-FEB-09

18-SEP-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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12/20/2007.

A Notice of Determination was filed with the State Clearinghouse on 12/27/2007.  Due Diligence was
completed on 12/1/2007.

Other Information
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COSTA MESA, ORANGE COUNTY

DEVELOPMENTAL SERVICES

DONALD HANSEN

PERSONAL ALARM LOCATING SYSTEM , MULTIPLE BUILDINGS, FAIRVIEW DC

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123889

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

171/2007
171//2007

Budget Item

4300-301-0001
4300-301-0001(2)

Appropriation($)

     239,000.00 
     260,000.00 

Document

08025APMB

Transferred($)

     239,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     239,000.00 
     260,000.00 

            .00 

            .00 
     239,000.00 

            .00 
            .00 

            .00 
      16,485.00 

            .00 
            .00 

Project      499,000.00      239,000.00       16,485.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2007

19-JUL-2008

21-MAR-2009

18-AUG-2009

31-MAY-2008

21-MAR-2009

18-AUG-2009

01-DEC-2010

24-SEP-2007

21-APR-2008

03-NOV-2008

02-MAR-2009

18-APR-2008

31-OCT-2008

01-MAR-2009

31-MAR-2010

    .00%

  15.00%

    .00%

    .00%

    .00%

Current Comments

 $3,159,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E contract is expected to be in place by December 31, 2007.  Kick off meeting schedule for January 4,
2008.  PMB is working with the consultant to expedite the design so that preliminary plans are completed
prior to April 18, 2008.

Project Status

Supplemental Report of the 2007 Budget Act states that preliminary plans are scheduled to begin in July
2007. Due to the delay in approval of the State Budget, actual start of Preliminary Plans did not occur
until September 24, 2007.  Preliminary Plans will be completed prior to April 18, 2008.

Schedule

Project is within budget.Budget

This project will not be LEED Certified due to the scope of work involves installing personal alarm
security devises only.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PORTERVILLE, TULARE COUNTY

DEVELOPMENTAL SERVICES

DONALD HANSEN

PERSONAL ALARM LOCATING SYSTEM, MULITIPLE BUILDINGS, PORTERVILLE DC

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123890

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

171/2007
171//2007

Budget Item

4300-301-0001(4)
4300-301-0001(4)

Appropriation($)

     278,000.00 
     306,000.00 

Document

08026APMB

Transferred($)

     278,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     306,000.00 

            .00 

            .00 
     278,000.00 

            .00 
            .00 

            .00 
      22,294.00 

            .00 
            .00 

Project      584,000.00      278,000.00       22,294.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUN-2007

25-APR-2008

26-DEC-2008

25-MAY-2009

25-APR-2008

26-DEC-2008

25-MAY-2009

07-SEP-2010

24-SEP-2007

21-APR-2008

03-NOV-2008

02-MAR-2009

18-APR-2008

31-OCT-2008

01-MAR-2009

28-FEB-2010

    .00%

  25.00%

    .00%

    .00%

    .00%

Current Comments

 $3,760,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E Contract in place on November 16, 2007.  Schematic Design is expected to be completed by January
15, 2008.  PMB is working with the consultant to get preliminary plans completed by April 18, 2008.

Project Status

Supplemental Report of the 2007 budget act states that Preliminary Plans are scheduled to start in July
2007, Working Drawings to begin in February 2008, Bid Opening to occur in March 2009 with
Construction completed in March 2010.   Due to the delay in approval of the State budget, actual start of
preliminary plans did not occur until September 24, 2007.  Preliminary Plans will be completed by April
18, 2008.

Schedule

Signed form 22 received from DOF on September 24, 2007.  PMB received a journal entry transferring
money to the ARF on October 4, 2007.

Budget

This project will not be LEED Certified due to the scope of work involves intalling personal alarm securityOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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devices only.
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CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE

EDUCATION

LELAND ROBERTS

ACADEMIC SUPPORT CORES, BUS LOOP, AND RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124637

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

6110-301-0660(3)
6110-301-0660(3)
6110-301-0660(3)

Appropriation($)

     626,000.00 
     710,000.00 

   9,047,000.00 

Document

08089BPMB

Transferred($)

     626,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     626,000.00 
     710,000.00 

   9,047,000.00 

            .00 
     626,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project   10,383,000.00      626,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2007

07-JUL-2008

15-JUL-2009

14-DEC-2009

07-JUL-2008

15-JUL-2009

14-DEC-2009

22-FEB-2011

02-JUL-2007

01-SEP-2008

15-JUL-2009

14-DEC-2009

31-AUG-2008

15-JUL-2009

14-DEC-2009

22-FEB-2011

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $10,383,000.00

PRELIMINARY PLANSCURRENT PHASE:

Form 220 process complete, money transferred, design team given green light to begin.Project Status

Project is on scheduleSchedule

Project is within BudgetBudget

NoneOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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RIVERSIDE

EDUCATION

WAYNE HAWKINS

CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD, RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120302

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0171/2007
0038/2005
0171/2007

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(2)
6110-301-0660(1)
6110-301-0660(2)

Appropriation($)

     959,000.00 
     927,000.00 

   1,043,000.00 
  14,677,000.00 
   2,802,000.00 

Document

06092BPMB
08005BPMB
08005BPMBB

Transferred($)

     959,000.00 
     927,000.00 
     116,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     959,000.00 

   1,970,000.00 
  17,479,000.00 

            .00 
     959,000.00 

   1,043,000.00 
            .00 

            .00 
     909,974.37 
      73,397.89 

            .00 

Project   20,408,000.00    2,002,000.00      983,372.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2005

02-JUL-2006

02-AUG-2007

02-DEC-2007

30-JUL-2006

01-AUG-2007

01-DEC-2007

01-MAY-2010

25-JUL-2005

31-AUG-2007

06-OCT-2008

30-JAN-2009

11-MAY-2007

06-OCT-2008

26-JAN-2009

30-NOV-2010

    .00%

 100.00%

  30.00%

    .00%

    .00%

Current Comments

 $20,408,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB on schedule to submit proposed credits to LEED consultant for consultant's review and comments.
PMB in the process of retaining acoustics consultant to analyze specific rooms and make
recommendations to insure required reverberation and ambient noise levels (outlined in Guideline
Standard 25 of "CDE's Guidelines For Quality Standards - Checklist") are obtained for students with
cochlear implants.  PMB continuing to work with the City regarding the City's comments.

Project Status

Project has fallen off schedule due to CEQA issues related to soil contamination and delayed approval of
07/08 Budget.

Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project is within Budget.Budget

None.Other Information
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RIVERSIDE

EDUCATION

ALONZO ARREOLA

DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT, CDE RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118139

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
208/2004
0208/2004
0208/2004

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)EO#
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)

Appropriation($)

   1,934,000.00 

   2,409,000.00 

     110,000.00 
  10,509,849.00 

  65,605,000.00 

Document

05015BPMB
05015BPMB
05015BPMB
05015BPMB
05015BPMB
05159BPMB
06067BPMB
06067BPMB
06067BPMB
06067BPMBB
08014BPMB
06217BPMB
08048BPMB

Transferred($)

     181,000.00 
   1,256,000.00 
   1,934,000.00 
(    181,000.00)
(  1,256,000.00)
     168,770.00 

   3,414,280.00 
(  1,256,000.00)

      81,950.00 
     110,000.00 

  10,509,849.00 
   3,522,265.00 
     445,623.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,934,000.00 
   2,519,000.00 
  76,114,849.00 

            .00 
   1,934,000.00 
   2,519,000.00 
  14,477,737.00 

            .00 
   1,872,301.83 
   2,012,057.82 
     686,020.47 

Project   80,567,849.00   18,930,737.00    4,570,380.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

14-SEP-2004

15-SEP-2005

16-NOV-2006

14-SEP-2005

15-NOV-2006

14-FEB-2007

14-SEP-2004

15-SEP-2005

06-AUG-2007

14-SEP-2005

10-JUL-2007

06-MAR-2008

    .00%

 100.00%

 100.00%

  60.00%

 $73,027,723.00

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CONSTRUCTION 15-FEB-2007 30-DEC-2010 02-JAN-2008 27-JUN-2011     .00%

Current Comments

The projects Notice to Proceed was issued for November 26, 2007 for the Central Plant and Utilities
portion. Contractor has mobilized and has commenced submittal and schedule process as well as
procurement of materials.
 
Remaining parts of the Project:  Dorms and apartments replacement will hold bid opening on January 17,
2008.

Project Status

Project schedule has been revised to reflect rebid of Central Plant and Waterlines impact.Schedule

Chiller Plant and Pipeline portion is now within revised budget. Dorm portion still has a recognized deficit
of $2.8 million.

Budget

NoneOther Information
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RIVERSIDE, CA

EDUCATION

ALONZO ARREOLA

KITCHEN AND DINING HALL RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122190

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)

Appropriation($)

     687,000.00 
     770,000.00 

   7,285,000.00 

Document

07073BPMB

Transferred($)

     612,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     687,000.00 
     770,000.00 

   7,285,000.00 

            .00 
     612,000.00 

            .00 
            .00 

            .00 
     368,051.85 

            .00 
            .00 

Project    8,742,000.00      612,000.00      368,051.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2006

11-JUN-2007

15-JUL-2008

19-NOV-2008

08-JUN-2007

11-JUL-2008

18-NOV-2008

21-MAY-2010

18-OCT-2006

01-FEB-2008

19-FEB-2009

19-JUN-2009

31-JAN-2008

18-FEB-2009

18-JUN-2009

23-DEC-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $8,742,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Design is complete. No PWB approval due to project being over budget.Project Status

Schedule may be impacted by current construction estimate.Schedule

Project over budget. Currently reviewing estimate and options. Budget

LEED silver is not achievable due to existing building envelope and majority of roofing is not part of the
renovation project scope.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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RIVERSIDE

EDUCATION

WAYNE HAWKINS

NEW GYMNASIUM AND POOL CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122192

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

6110-301-0660(2)
6110-301-0660(2)
6110-301-0660(2)

Appropriation($)

   1,077,000.00 
   1,195,000.00 
  22,691,000.00 

Document

07074BPMB

Transferred($)

   1,077,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,077,000.00 
   1,195,000.00 
  22,691,000.00 

            .00 
   1,077,000.00 

            .00 
            .00 

            .00 
     906,867.87 

            .00 
            .00 

Project   24,963,000.00    1,077,000.00      906,867.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2006

15-JUN-2007

09-SEP-2008

10-JAN-2009

08-JUN-2007

05-SEP-2008

09-JAN-2009

10-SEP-2010

18-OCT-2006

21-JAN-2008

22-MAY-2009

21-SEP-2009

11-JAN-2008

22-MAY-2009

21-SEP-2009

23-MAY-2011

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $24,963,000.00

WORKING DRAWINGSCURRENT PHASE:

PP's scheduled to be approved by PWB in their January 11, 2008 meeting.   CEQA document just
completed. Notice Of Determination (NOD) filed with State Clearinghouse 12/11/07. 30 day Litigation
period  expires 1/10/08. LEED PP's 100% complete - PSB to set up WD Kick-Off/Coordination meeting
with Cx Agent. PMB in the process of retaining acoustics consultant to analyze specific rooms and make
recommendations to insure required reverberation and ambient noise levels (outlined in Guideline
Standard 25 of "CDE's Guidelines For Quality Standards - Checklist") are obtained for students with
cochlear implants.

Project Status

Project Schedule extended approximately 7 months due to time required to complete CEQA process.Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Final PP's are approximately 5% over budget. PMB requesting PWB approval of PP's with recognized
deficit.

Budget

None.Other Information
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RIVERSIDE

EDUCATION

ALONZO ARREOLA

REPLACE EXISTING DOMESTIC AND FIRE WATER LINES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116989

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
ALL PHASES

Chapter

0935/2002
0935/2002
0935/2002
0208/2004
0047/2006

Budget Item

6110-601-6036
6110-601-6036
6110-601-6044(002)
6110-005-0001
6110-005-0001

Appropriation($)

      56,172.00 
     129,228.00 
     677,704.00 

   1,555,761.00 
     205,000.00 

Document

5011923B
5011923B
06216BPMB
05182APMB
07358APSB

Transferred($)

      56,172.00 
     129,228.00 
     677,704.00 

   1,555,761.00 
     205,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,172.00 

     129,228.00 
   2,233,465.00 

            .00 
      56,172.00 

     129,228.00 
   2,233,465.00 

            .00 
      57,225.60 

     108,113.64 
     218,614.66 

Project    2,418,865.00    2,418,865.00      383,953.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUN-2003

20-JUN-2003

02-JUN-2005

03-JAN-2006

02-MAY-2006

03-JUL-2003

01-JUN-2005

01-JAN-2006

01-MAY-2006

02-FEB-2007

20-JUN-2003

15-OCT-2003

30-NOV-2004

13-JUN-2007

27-NOV-2007

03-JUL-2003

29-NOV-2004

20-MAR-2006

26-NOV-2007

30-SEP-2008

 100.00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $2,683,865.00

CONSTRUCTIONCURRENT PHASE:

Re-bid project and construction started as of November 2007. Underway with Schedule, submittals,
mobilization, and potholing.

Project Status

This project schedule has been revised to accommodate additional design time and re-bidding efforts.Schedule

Within revised budget.Budget

Underground utilities (fire water and domestic water lines), LEED is not applicable.Other Information

13-JUN-2007 23-SEP-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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RIVERSIDE

EDUCATION

WAYNE HAWKINS

SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116356

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0157/2003
0171/2007
0157/2003
0038/2005
0171/2007

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(.5)
6110-301-0660(1)

Appropriation($)

     252,000.00 
     345,000.00 
      40,000.00 

   5,003,000.00 
   1,303,000.00 
   2,302,000.00 

Document

40053B
05016BPMB
08006BPMB
08097BPMBA
08097BPMBB
08097BPMBC

Transferred($)

     252,000.00 
     345,000.00 
      40,000.00 

   4,949,245.00 
   1,303,000.00 
     754,755.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     252,000.00 
     385,000.00 

   8,608,000.00 

            .00 
     252,000.00 
     385,000.00 

   7,007,000.00 

            .00 
     252,000.00 
     324,109.97 
       6,280.00 

Project    9,245,000.00    7,644,000.00      582,389.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-DEC-2003

15-JUL-2004

06-APR-2005

03-SEP-2005

15-JUL-2004

06-APR-2005

03-SEP-2005

23-SEP-2006

15-DEC-2003

21-JUL-2004

14-SEP-2007

18-DEC-2007

15-JUL-2004

16-DEC-2005

17-DEC-2007

09-FEB-2009

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $9,245,000.00

CONSTRUCTIONCURRENT PHASE:

Project successfully Bid 10/23/07. Contract Awarded 12/17/07. Anticipate Notice To Proceed to be issued
around end of January/first of February.   PMB in process of retaining acoustics consultant to analyze
specific rooms and make recommendations to insure required reverberation and ambient noise levels
(outlined in Guideline Standard 25 of "CDE's Guidelines For Quality Standards - Checklist") are obtained
for students with cochlear implants.

Project Status

Schedule reflects re-bidding of the project.

16-JUL-2007

12-NOV-2007

01-NOV-2007

18-NOV-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Schedule

Project within Budget.Budget

Project was designed and Working Drawings completed prior to Executive Order S-20-04 mandating
projects meet LEED Silver requirements.

Other Information
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450 NST. SACRAMENTO

EQUALIZATION

JAMES EDWARDS

REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120535

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
SPECIAL REPAIRS
SPECIAL REPAIRS

Chapter

0038/2005
0038/2005
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0379/2002
0379/2002

Budget Item

0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001(B)
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001

Appropriation($)

     369,000.00 
     321,000.00 
     358,753.00 
      40,000.00 

  13,959,000.00 

     138,000.00 
       5,894.52 
      64,644.00 

Document

06017APMB
06017APMB
02007
05-015
06121APMB
06121APMB
06121APMB
06171APMB
02006
02006

Transferred($)

     369,000.00 
     321,000.00 
     358,753.00 
      40,000.00 

(    200,000.00)
  13,959,000.00 
     200,000.00 
     138,000.00 
       5,894.52 
      64,644.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     369,000.00 
     321,000.00 

  14,495,753.00 

            .00 
     369,000.00 
     321,000.00 

  14,495,753.00 

            .00 
     289,602.00 
     255,067.14 

  13,824,303.45 

Project   15,185,753.00   15,185,753.00   14,368,972.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2005

08-AUG-2005

25-MAR-2006

10-SEP-2006

07-FEB-2007

24-MAR-2006

09-SEP-2006

06-FEB-2007

19-OCT-2007

08-AUG-2005

03-FEB-2006

22-MAR-2006

15-MAY-2006

01-FEB-2006

28-APR-2006

05-MAY-2006

30-APR-2008

    .00%

 100.00%

 100.00%

 100.00%

  96.00%

Current Comments

 $15,185,753.00

CONSTRUCTIONCURRENT PHASE:

All interior work and exterior curtainwall repairs were completed. Due to the January 4th storm additionalProject Status

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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leaks have been noticed. Some of the repairs will be warranty work other repairs will be additional work.
Final punch list items for the balcony work has been delayed due to the weather and remediation work on
the 23rd floor.  The remediation work will be done as a seperate project by others.

The schedule will be updated after further assessment of the storm leaks.Schedule

Project remains on budget.Budget

Other Information
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MOSS LANDING

FISH & GAME

JAMES CHAMBERS  II

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114132

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

3600-301-0005(1)
3600-301-0005(1)
3600-490-0005
3600-301-0890
3600-301-0200(1)
3600-301-0890(1)
3600-301-0890
3600-301-0890
3600-301-0890
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)

Appropriation($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

     370,000.00 
      47,620.85 

     198,465.00 
     189,180.00 
     151,092.00 
     126,900.00 
     104,776.20 
     132,827.10 

     103,983.30 
     137,184.30 
     139,769.01 
     134,368.20 

   1,931,000.00 

Document

30083A
40049A
40010A
40058A
06154APMB
07057APMB
07095APMB
07096APMB
07097APMB
07122APMB
07130APMB
07140APMB
07140APMB
07140APMB
07156APMB
07157APMB
07175APMB
08015APMB
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02

Transferred($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

     370,000.00 
      47,620.85 

     198,465.00 
     189,180.00 
     151,092.00 
     126,900.00 
     104,776.20 
     132,827.10 
     132,827.10 
(    132,827.10)
     103,983.30 
     137,184.30 
     139,769.01 
     134,368.20 

   1,931,000.00 
(     47,620.85)

(    198,465.00)
(    189,180.00)
(    151,092.00)
(    126,900.00)
(    104,776.20)
(    132,827.10)
     132,827.10 
(    132,827.10)
(    103,983.30)
(    137,184.30)
(    139,769.01)
(    134,368.20)

 $2,656,000.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     196,000.00 
     116,000.00 

   3,767,165.96 

            .00 
     196,000.00 
     116,000.00 

   2,301,000.00 

            .00 
     189,594.72 
     116,000.00 

   2,198,624.40 

Project    4,079,165.96    2,613,000.00    2,504,219.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

01-OCT-2003

24-JUN-2004

12-JAN-2005

10-JUN-2003

01-APR-2004

12-SEP-2004

22-JAN-2006

12-SEP-2002

13-DEC-2003

02-JAN-2005

05-JUN-2006

13-DEC-2003

31-DEC-2004

28-MAY-2006

31-JAN-2008

    .00%

 100.00%

 100.00%

 100.00%

  99.80%

Current Comments

Exterior work completed.  Interior punchlist 99.8% complete.  DOF approved substitution of cistern and
solar powered irrigation system for above ground rain barrel water entrapment system.  Cumulative
delays including an additional time extension of  two and a half months required to remove newly
installed aluminum light poles and replace them with steel light poles will bring the total time extension for
the Project to approximately seven and one half months.

Project Status

Project duration extended 236 days.Schedule

Project within current appropriations.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TRUCKEE

FOOD & AGRICULTURE

JOSEPH FLORES

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 102785

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042
8570-301-0042(1)
8570-301-0660(1)EO
8570-301-0660(1)
8570-301-0660(1)
8570-301-0042(1)
8570-301-0042(1)EO
8570-301-0660(1)
8570-301-0042(1)
8570-301-0042(1)
8570-301-0042(1)

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 
      86,000.00 

     282,435.00 
  12,824,000.00 

   6,326,000.00 
     133,522.00 

     399,486.00 
     342,000.00 

Document

98183A
98183A
98183A
00252A
00252A1
05023APMB
05148BBPMB
05148BPMB
05148BPMB
05149APMB
05149APMB E
07086BPMB
07087APMB
08072BPMB
08072BPMB

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 
      86,000.00 

     282,435.00 
  13,106,435.00 
(    282,435.00)
   6,326,000.00 
     133,522.00 
     800,163.00 
     399,486.00 
     342,000.00 
(    342,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     619,000.00 
  20,307,443.00 

     439,000.00 
     237,000.00 
     619,000.00 

  20,765,606.00 

     437,562.17 
     236,596.25 
     733,075.47 

  20,560,989.61 

Project   21,602,443.00   22,060,606.00   21,968,223.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

26-AUG-1998

15-DEC-1998

15-SEP-1999

15-SEP-1999

26-AUG-1998

15-DEC-1998

15-FEB-2000

08-SEP-2000

 100.00%

 100.00%

 $19,236,000.00

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 74

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 15-JUN-2001 07-AUG-2002

11-SEP-2000

23-FEB-2005

12-JUL-2005

22-FEB-2005

31-MAY-2005

31-OCT-2007

 100.00%

 100.00%

 100.00%

Current Comments

Project is complete and is being closed out.Project Status

CDFA has occupied the facility.Schedule

Budget

This project will be deleted from the next report.Other Information

15-AUG-2001

15-AUG-2001

12-JUL-2005

06-DEC-2001

06-DEC-2001

04-JAN-2007
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IONE, AMADOR COUNTY

FORESTRY

ARTHUR IWASA

ACADEMY DORMITORY AND MESS HALL EXPANSION, CDF, IONE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122167

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     594,000.00 
     549,000.00 

   8,857,000.00 

Document

07062BPMB

Transferred($)

     594,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     594,000.00 
     549,000.00 

   8,857,000.00 

            .00 
     594,000.00 

            .00 
            .00 

            .00 
     375,928.00 

            .00 
            .00 

Project   10,000,000.00      594,000.00      375,928.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-JUL-2006

10-AUG-2007

15-MAY-2008

12-SEP-2008

10-AUG-2007

15-MAY-2008

12-SEP-2008

21-NOV-2009

07-JUL-2006

14-MAR-2008

12-DEC-2008

17-APR-2009

14-MAR-2008

12-DEC-2008

17-APR-2009

28-JUN-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $10,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

December 2007:  Released 95% complete plans for client agency comment.  Regional Water Quality
issued a cease & desist order on CDCR waste water treatment plant.  Waste water issues are impacting
issuance of CEQA documentation.  Due diligence is proceeding with legal description of bond parcel.

Project Status

Project is behind schedule.Schedule

Project is not within budget.  A&E design rates have increased.Budget

Project is dependent on CDCR waste water treatment plant accepting sewage.  CDCR plant is currently
over capacity & in violation of water quality laws; however, planned upgrades should mitigate issues.
Waste water disposal is impacting CEQA approvals.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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LOS GATOS

FORESTRY

JUDY HAAVISTO

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0157/2003
0047/2006
0047/2006
0038/2005
0038/2005

Budget Item

3540-301-0001(.5)
3540-302-0001(1)
3540-301-0001(.5)
3540-302-0001(1)
3540-302-0001(1)
3540-301-0001(0.5)
3540-301-0660(1)
3540-301-0660(.1)
3540-301-0660(.1)
3540-301-0660 (.5)
3540-301-0660 (.5)

Appropriation($)

      37,000.00 
      66,000.00 

     310,000.00 
     257,000.00 

     553,000.00 
     332,000.00 
      75,000.00 
      85,000.00 

     335,000.00 
   5,802,000.00 

Document

00183A
06001APMB
20173A
30132A
30132A
30132AA
40039B
07058BPMB
07179BPMB

Transferred($)

      37,000.00 
      66,000.00 

     310,000.00 
     257,000.00 
(     10,000.00)
     553,000.00 
     332,000.00 
      75,000.00 
      85,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,223,000.00 
     492,000.00 
     335,000.00 

   5,802,000.00 

   1,213,000.00 
     492,000.00 

            .00 
            .00 

   1,210,202.14 
     259,625.51 

            .00 
            .00 

Project    7,852,000.00    1,705,000.00    1,469,827.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

01-JUN-2001

30-SEP-2004

30-SEP-2005

31-JAN-2007

02-APR-2007

18-JAN-2001

22-OCT-2006

10-MAR-2008

11-MAR-2009

12-JUL-2009

31-AUG-2006

09-JAN-2008

10-MAR-2009

11-JUL-2009

12-SEP-2010

 100.00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $7,682,000.00

PRELIMINARY PLANSCURRENT PHASE:

18-JAN-2001

22-OCT-2006

01-OCT-2004

03-OCT-2005

01-FEB-2006

30-JUN-2003

09-JAN-2008

30-SEP-2005

31-JAN-2006

02-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PSB has hired a consultant to conduct a supplemental geotechnical investigation addressing the soils
stability at the location of the water tank and barracks.  This report has been received and is being
reviewed by PSB.  The future of this project is contingent on the results of this report.

Project Status

Project is on hold pending results of geotech report.Schedule

Secured interim funding provided in 06/07 budget via PMIB loan.Budget

NoneOther Information
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ALTAVILLE FOREST FIRE STATION

FORESTRY

KIM PETERS

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0047/2006
0038/2005
0047/2006
0038/2005
0047/2006
0171/2007

Budget Item

3540-301-0001
3540-301-0001(49)
3540-301-0660(6.5)
3540-301-0660(3.95)
3540-301-0660(6.5)
3540-301-0660(3.95)
3540-301-0660(6.5)
3540-301-0660(11)

Appropriation($)

     156,000.00 
      31,000.00 
      16,000.00 

     326,000.00 
      61,000.00 

   3,428,000.00 
     920,000.00 
     507,000.00 

Document

00145A
01158A
07105BPMB
06208BPMB
07107BPMB

Transferred($)

     156,000.00 
      31,000.00 
      16,000.00 

     326,000.00 
      61,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     203,000.00 
     387,000.00 

   4,855,000.00 

            .00 
     203,000.00 
     387,000.00 

            .00 

            .00 
     202,656.57 
     215,038.40 

            .00 

Project    5,445,000.00      590,000.00      417,694.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

07-APR-2001

01-JAN-2002

17-APR-2002

06-APR-2001

30-DEC-2001

01-APR-2002

21-APR-2003

01-AUG-2000

09-JUL-2007

28-APR-2008

01-JUL-2008

11-AUG-2006

29-FEB-2008

22-AUG-2008

01-AUG-2009

    .00%

 100.00%

  80.00%

    .00%

    .00%

Current Comments

 $5,445,000.00

WORKING DRAWINGSCURRENT PHASE:

Waiting for signed/approved Form 220 to transfer remaining funds to complete WD's and address LEED.
WD's submitted to DSA and State Fire Marshall on 12/20/07.

Project Status

WD's design to complete in February 2008.Schedule

01-AUG-2000

14-AUG-2006

11-AUG-2006

12-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Revised 3-page estimate provided to CDF for May 2007 budget revise.Budget

Other Information
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TULARE COUNTY, CA

FORESTRY

KENT PIVONKA

BADGER FOREST FIRE STATION, CDF, BADGER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122168

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(6)

Appropriation($)

     383,000.00 
     304,000.00 

   3,440,000.00 

Document

07063BPMB

Transferred($)

     373,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     383,000.00 
     304,000.00 

   3,440,000.00 

            .00 
     373,000.00 

            .00 
            .00 

            .00 
      78,940.47 

            .00 
            .00 

Project    4,127,000.00      373,000.00       78,940.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-SEP-2006

22-MAY-2007

22-JAN-2008

07-JUL-2008

21-MAY-2007

21-JAN-2008

23-JUN-2008

03-NOV-2009

06-JUN-2007

18-JUN-2008

04-APR-2009

04-AUG-2009

17-JUN-2008

03-APR-2009

03-AUG-2009

06-DEC-2010

    .00%

  35.00%

    .00%

    .00%

    .00%

Current Comments

 $4,127,000.00

PRELIMINARY PLANSCURRENT PHASE:

Schematic design phase is currently on hold pending the CEQA study.  LEED (residential) charrette was
held on 28Nov07.

Project Status

Preliminary Plans phase is delayed pending completion of CEQA study.Schedule

Project is within Budget at this time.Budget

Project is being designed to LEED Residential (less than 10,000 sf.)Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 81

BASELINE

FORESTRY

KIM PETERS

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0106/2001
0157/2003
0047/2006
0171/2007

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0001(37)
3540-301-0660(8)
3540-301-0001(4)
3540-301-0001(5)

Appropriation($)

     174,000.00 
     246,000.00 

      15,000.00 
      55,000.00 

     147,000.00 

Document

99169A
01122A
01122A
40013B
07021APMB
08024APMB

Transferred($)

     174,000.00 
     246,000.00 
(     17,557.90)
      15,000.00 
      55,000.00 

     147,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     463,000.00 

            .00 

            .00 
     174,000.00 
     445,442.10 

            .00 

            .00 
     172,796.10 
     266,286.00 

            .00 

Project      637,000.00      619,442.10      439,082.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

13-MAR-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

02-SEP-2000

04-JAN-2002

03-AUG-1999

04-FEB-2008

21-JUL-2008

01-DEC-2008

10-AUG-2001

30-JUN-2008

21-NOV-2008

31-MAY-2010

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $8,005,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E contract amendment to revise WD's, incorporate SWPP and LEED currently in process . Plan to hold
project meeting once A/E contract is completed in January 2008.

Project Status

A/E WD's phase contract amendment currently in process.Schedule

Added WD's design costs incorporated into 07/08 State Budget.Budget

03-AUG-1999

08-AUG-2001

03-FEB-2004

26-MAR-2004

10-AUG-2001

19-JAN-2007

25-MAR-2004

01-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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MADERA COUNTY, SOUTHEAST OF OAKHURST

FORESTRY

WILLIAM GREENLEAF

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0047/2006
0047/2006
0171/2007
0171/2007

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(2)
3540-301-0001(2)
3540-301-0001(4)
3540-301-0001(4)

Appropriation($)

      79,000.00 

      32,000.00 
      44,000.00 

       6,000.00 
      10,000.00 

     249,000.00 
     249,000.00 

   4,284,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A
07048APMB
08033APMB

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
      44,000.00 
(      7,384.19)
(      1,329.44)
       6,000.00 
      10,000.00 

     249,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     111,000.00 
      60,000.00 

     498,000.00 
   4,284,000.00 

     108,894.64 
      51,286.37 

     249,000.00 
            .00 

     102,167.98 
      50,155.09 
      13,819.31 

            .00 

Project    4,953,000.00      409,181.01      166,142.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-APR-2002

15-DEC-2002

15-MAY-2003

07-JUN-1997

24-DEC-1998

15-OCT-2002

15-APR-2003

15-MAY-2004

15-JUL-1996

05-MAR-2001

17-OCT-2007

30-JUN-2008

31-OCT-2008

06-JAN-1998

11-JUL-2007

30-JUN-2008

31-OCT-2008

30-OCT-2009

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $4,702,921.00

WORKING DRAWINGSCURRENT PHASE:

05-MAR-2001

01-JUL-2003

28-JUN-2004

25-AUG-2005

15-AUG-2006

15-JAN-2004

16-AUG-2005

25-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Preliminary Plans are completed and were approved July 2007 by PWB. A&E contract for working
drawings being issued. Due Diligence and CEQA work are completed. Project may require construction
augmentation for compliance to State LEED and Solar energy goals.

Project Status

Project on current schedule.Schedule

Project within current budget.Budget

There are no other significant project issues at this time.Other Information
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33015 BAUTISTA ROAD, HEMET

FORESTRY

LEIA RILEY

BAUTISTA CONSERVATION CAMP-REPLACE MODULAR BUILDINGS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0047/2006
0171/2007
0047/2006
0171/2007

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0660(20)
3540-301-0660(3.9)
3540-301-0660(3.9)
3540-301-0660(5.4)
3540-301-0660(10)
3540-301-0660(5.4)
3540-301-0660(10)

Appropriation($)

     140,000.00 
      24,000.00 
      16,000.00 

     323,000.00 
     146,000.00 
      47,000.00 

     146,000.00 
   1,605,000.00 
   2,209,000.00 

Document

99168A
05036BPMB
30076B
06105BPMB
08054BPMB
07112BPMB

Transferred($)

     140,000.00 
      24,000.00 
      16,000.00 

     323,000.00 
     146,000.00 
      37,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     662,000.00 

   3,814,000.00 

            .00 
     180,000.00 
     506,000.00 

            .00 

            .00 
     179,958.45 
      50,196.05 

            .00 

Project    4,656,000.00      686,000.00      230,154.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

11-MAR-2000

02-AUG-2000

08-JAN-2001

10-MAR-2000

01-AUG-2000

02-JAN-2001

04-APR-2002

15-SEP-2002

01-FEB-2007

25-APR-2008

04-AUG-2008

11-AUG-2006

25-APR-2008

29-AUG-2008

28-DEC-2009

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $4,898,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is in the working drawing phase.Project Status

15-SEP-2002

18-AUG-2006

15-APR-2003

31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Funding has been approved to include LEED criteria into the project.  The outside A&E are preparing
drawings will be complete by April 2008.

Schedule

On budget.Budget

Other Information
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BIEBER

FORESTRY

JUDY HAAVISTO

BIEBER FFS / HELITACK BASE, RELOCATE  FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124632

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007
0171/2007
0171/2007

Budget Item

3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(6)
3540-301-0660 (6)
3540-301-0660 (6)

Appropriation($)

   1,404,000.00 

   1,142,000.00 
  17,372,000.00 

Document

08086BPMB
08086BPMB
08086BPMB

Transferred($)

     150,000.00 
   1,404,000.00 
(    150,000.00)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,404,000.00 
   1,142,000.00 
  17,372,000.00 

     150,000.00 
   1,254,000.00 

            .00 
            .00 

       1,053.00 
       4,193.00 

            .00 
            .00 

Project   19,918,000.00    1,404,000.00        5,246.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2007

01-JUL-2007

23-SEP-2008

22-NOV-2009

21-APR-2010

12-DEC-2007

23-SEP-2008

22-NOV-2009

21-APR-2010

03-NOV-2011

07-DEC-2007

07-DEC-2007

23-SEP-2008

22-NOV-2009

21-APR-2010

07-JUN-2008

23-SEP-2008

22-NOV-2009

21-APR-2010

03-NOV-2011

  10.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $19,938,000.00

PRELIMINARY PLANSCURRENT PHASE:

Fee proposal approved.  Kick-off meeting scheduled for 1/17/08.Project Status

Negotiating A-E's portion of schedule.Schedule

Project is on budget.Budget

NoneOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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BOONVILLE, MENDOCINO COUNTY

FORESTRY

WILLIAM GREENLEAF

BOONVILLE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120298

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     528,000.00 
      20,000.00 
      27,600.00 

     343,000.00 

Document

06080BPMB
06192BPMB
07018BPMB
08081BPMB

Transferred($)

     528,000.00 
      20,000.00 
      27,600.00 

     343,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     575,600.00 
     343,000.00 

            .00 

            .00 
     575,600.00 
     343,000.00 

            .00 

            .00 
     456,144.59 
       6,751.00 

            .00 

Project      918,600.00      918,600.00      462,895.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

29-SEP-2006

29-FEB-2008

29-FEB-2008

29-SEP-2006

29-FEB-2008

30-JUN-2008

30-SEP-2009

31-AUG-2005

10-DEC-2007

30-JUN-2008

31-OCT-2008

13-NOV-2007

30-JUN-2008

31-OCT-2008

30-OCT-2009

    .00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $8,394,600.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence and CEQA are completed and Working Drawings in progress. Project is over budget and
requires construction augmentation of $1,725,000.

Project Status

Project is on current schedule.Schedule

Project is over budget.Budget

There are no other significant project issues at this time.Other Information

01-AUG-2005

29-SEP-2006

29-SEP-2006

29-FEB-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CLOVERDALE, SONOMA COUNTY

FORESTRY

WILLIAM GREENLEAF

CLOVERDALE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120299

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     447,000.00 
      20,000.00 

     491,000.00 

Document

06080BPMB
06192BPMB
08081BPMB

Transferred($)

     447,000.00 
      20,000.00 

     491,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     467,000.00 
     491,000.00 

            .00 

            .00 
     467,000.00 
     491,000.00 

            .00 

            .00 
     365,622.88 
       9,520.50 

            .00 

Project      958,000.00      958,000.00      375,143.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

29-SEP-2006

29-FEB-2008

30-APR-2008

29-SEP-2006

29-FEB-2008

30-APR-2008

30-SEP-2009

31-AUG-2005

10-DEC-2007

30-JUN-2008

31-OCT-2008

13-NOV-2007

30-JUN-2008

31-OCT-2008

30-OCT-2009

    .00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $6,278,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence and CEQA are completed, and Working Drawings in progress. Project requires
construction augmentation of $513,000.

Project Status

Project is on current schedule.Schedule

Project is over budget.Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 90

COLFAX, PLACER COUNTY

FORESTRY

THOMAS SCHANBERGER

COLFAX FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120300

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     343,000.00 
     222,000.00 

   3,096,000.00 

Document

06080BPMB
08081BPMB

Transferred($)

     343,000.00 
     222,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     343,000.00 
     222,000.00 

   3,096,000.00 

            .00 
     343,000.00 
     222,000.00 

            .00 

            .00 
     308,620.07 
       2,512.00 

            .00 

Project    3,661,000.00      565,000.00      311,132.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUL-2005

12-JUN-2006

14-MAY-2007

17-SEP-2007

09-JUN-2006

11-MAY-2007

14-SEP-2007

15-SEP-2008

05-DEC-2005

15-NOV-2007

18-DEC-2007

27-MAY-2008

29-JUN-2007

30-MAY-2008

26-MAY-2008

27-MAY-2009

    .00%

 100.00%

  25.00%

    .00%

    .00%

Current Comments

 $3,661,000.00

BID PERIODCURRENT PHASE:

The working drawings are 25% complete.Project Status

The working drawings are scheduled for completion by May 30, 2008.Schedule

Project is within budget.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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BEAR MOUNTAIN, BIG VALLEY, BLUE RIDGE, BOUCHER MTN, CUYAMACA

FORESTRY

KIM PETERS

CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE (PHASE III)

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120294

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0047/2006
0047/2006

Budget Item

3540-301-0001(3)
3540-301-0001(3)
3540-301-0001(3)
3540-301-0001(6)
3540-301-0001(6)

Appropriation($)

     742,000.00 
     164,000.00 

   1,754,000.00 
     259,000.00 

  15,893,000.00 

Document

06012APMB
06175APMB
06187APMB

Transferred($)

     742,000.00 
     164,000.00 

   1,754,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     906,000.00 

   2,013,000.00 
  15,893,000.00 

            .00 
     906,000.00 

   1,754,000.00 
            .00 

            .00 
     799,868.87 

            .00 
            .00 

Project   18,812,000.00    2,660,000.00      799,868.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-AUG-2005

01-OCT-2007

14-APR-2008

11-AUG-2008

06-DEC-2007

14-MAR-2008

31-JUL-2008

31-DEC-2009

09-OCT-2006

04-FEB-2008

01-JUL-2008

01-NOV-2008

06-DEC-2007

30-JUN-2008

30-OCT-2008

01-MAR-2010

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $15,748,000.00

PRELIMINARY PLANSCURRENT PHASE:

PP's phase completed. WD's start approved and funds transferred to ARF. WD's phase amendment to
A/E contract is currently in process at DGS.

Project Status

Anticipate completion of WD's phase A/E contract amendment in January 2008, will initiate WD's phase
project team meeting when contract is compete.

Schedule

WD's phase funds have been transferred to ARF.Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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CUYAMACA, SAN DIEGO COUNTY

FORESTRY

KENT PIVONKA

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111338

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0208/2004
0208/2004
0208/2004
0047/2006

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(24)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(3.5)

Appropriation($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

   2,845,000.00 
     937,000.00 

Document

01128A
40114A
40127A
05020BPMB
06113BPMB

Transferred($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
     251,000.00 
     243,000.00 

   3,782,000.00 

     535,000.00 
     251,000.00 
     243,000.00 

            .00 

     527,639.66 
     255,923.15 
     200,418.88 
       5,000.00 

Project    4,811,000.00    1,029,000.00      988,981.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-AUG-2001

04-OCT-2004

01-JUL-2005

01-JAN-2006

01-MAR-2006

30-OCT-2004

30-JUN-2005

01-FEB-2006

28-FEB-2006

28-FEB-2007

20-AUG-2001

01-NOV-2004

11-FEB-2006

11-APR-2008

12-AUG-2008

30-DEC-2005

10-FEB-2006

10-APR-2008

11-AUG-2008

11-DEC-2009

 100.00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $4,811,000.00

WORKING DRAWINGSCURRENT PHASE:

 Working drawings have been approved by the SFM and DSA Access Compliance.   San Diego Counties
lack of resposnse  to DGS requests for  easement and drainage requirements is delaying the project.
DGS has hired a consultant to work with the County of San Diego.

Project Status

 Project is behind schedule.Schedule

19-JUN-2006 15-DEC-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The PSB budget for construction services is underfunded and will require augmentation due to the delays
to the project, rate increases  and additional services required.

Budget

No LEED requirements since the construction design documents were completed prior to the LEED
executive order and Project is <10,000 sf.

Other Information
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DEW DROP FOREST FIRE STATION

FORESTRY

JUDY HAAVISTO

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0050/1999
0050/1999
0106/2001
0038/2005
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(5)
3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)
3540-301-0660(3.7)
3540-301-0660(5.2)
3540-301-0660(5.2)
3540-301-0660 (5.2)

Appropriation($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

   2,389,000.00 
      77,000.00 
      68,537.00 

     219,000.00 

Document

05048BPMB
99154A
00242A
20177B
07064BPMB
07065BPMB
08099BPMB

Transferred($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

   2,389,000.00 
      77,000.00 
      68,537.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
     124,000.00 
     128,000.00 

   2,771,537.00 

      50,000.00 
     124,000.00 
     128,000.00 

   2,552,537.00 

      43,845.50 
     127,085.29 
     128,008.66 

   2,292,387.73 

Project    3,073,537.00    2,854,537.00    2,591,327.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2004

02-AUG-1999

28-MAR-2000

04-OCT-2000

04-JAN-2001

28-OCT-2005

09-MAR-2000

03-OCT-2000

03-JAN-2001

03-JAN-2002

01-JUL-2004

02-AUG-1999

20-SEP-2000

31-JUL-2006

22-JAN-2007

30-JUN-2006

08-SEP-2000

28-JUL-2006

28-DEC-2006

25-FEB-2008

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $2,709,000.00

CONSTRUCTIONCURRENT PHASE:

The following activities are scheduled for completion in January: for the Barracks and Apparatus
Buildings:  finish siding and painting, sheeet vinyl, casework,and electrical trim.  Barracks:  Plumbing and
HVAC  Apparatus:  interior plywood, oh doors, and frpp  Site:  water tank and water pumps

Project Status

02-AUG-1999

08-SEP-2000

27-OCT-2003

01-DEC-2006

09-MAR-2000

01-OCT-2002

30-JAN-2004

01-DEC-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 96

Extended contract duration due to unstable soils complicated by weather conditions.Schedule

Project bid under budget.  (PP's over budget.  Additional funds required to complete Due Diligence.)Budget

Building pads were cement treated per geotechnical recommendations. (This will be paid for by bid
savings.)  LEED is not being pursued because this project is well into the construction phase.

Other Information
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VALYERMO, LOS ANGELES COUNTY

FORESTRY

REGINALD EDEN

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106098

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0106/2001

Budget Item

3540-301-0001(27)
3540-301-0001(21)
3540-301-0001(21)

Appropriation($)

      86,000.00 
     119,000.00 

Document

99171A
20187A
20187A

Transferred($)

      86,000.00 
     119,000.00 
(     12,612.71)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 

     119,000.00 
            .00 

            .00 
      86,000.00 

     106,387.29 
            .00 

            .00 
      85,997.40 

     106,389.89 
            .00 

Project      205,000.00      192,387.29      192,387.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

28-MAR-2000

02-OCT-2000

08-JAN-2001

10-MAR-2000

01-OCT-2000

02-JAN-2001

04-JAN-2002

04-OCT-1999

15-JUL-2008

15-DEC-2010

16-APR-2011

08-MAR-2002

15-DEC-2008

15-APR-2011

16-OCT-2012

    .00%

 100.00%

  80.00%

    .00%

    .00%

Current Comments

 $10,560,387.00

PRELIMINARY PLANSCURRENT PHASE:

Project Deferred to 08/09 Budget. CAL FIRE will only fund Working Drawings in 08/09. Construction to
09/10. Lease agreement with U.S.F.S. not consumated. Parties may consider a "property trade" or
making this a "general fund" project. All remaining funds for the Working Drawing Phase reverted at
Department of Finance direction. Due Diligence will start when funding is available.

Project Status

Anticipate complete Working Drawings in December 2008.  Bid Period and Construction Schedules are
estimated pending completion of acquisition (lease or property trade) and due diligence.

Schedule

 Request for additional funding has been prepared and submitted for 08/09 Budget. To be reviewed again
before 08/09 Budget is submitted.

Budget

04-OCT-1999

15-JUL-2008

15-DEC-2008

15-APR-2010

10-NOV-2001

05-DEC-2008

17-MAR-2009

05-OCT-2011

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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NEXT ACTION NEEDED:  Change funding sources. Add "LEED" Design and Construction Costs.
Review Final Design for new Code Compliance and prepare documents for the Bidding of the Project.
Complete Due Diligence Documents. All of this done when funding becomes available in 08/09.

Other Information
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GEORGETOWN

FORESTRY

JUDY HAAVISTO

GROWLERSBURG CONSERVATION CAMP, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124628

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

3540-301-0660(8)
3540-301-0660 (8)
3540-301-0660 (8)

Appropriation($)

   2,373,000.00 
   2,132,000.00 
  41,019,000.00 

Document

08085BPMB

Transferred($)

   2,373,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,373,000.00 
   2,132,000.00 
  41,019,000.00 

            .00 
   2,373,000.00 

            .00 
            .00 

            .00 
       3,140.00 

            .00 
            .00 

Project   45,524,000.00    2,373,000.00        3,140.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2007

20-DEC-2008

19-APR-2010

16-SEP-2010

20-DEC-2008

19-APR-2010

16-SEP-2010

31-JUL-2013

07-DEC-2007

20-DEC-2008

19-APR-2010

16-SEP-2010

20-DEC-2008

19-APR-2010

16-SEP-2010

31-JUL-2013

    .00%

   2.00%

    .00%

    .00%

    .00%

Current Comments

 $45,534,000.00

PRELIMINARY PLANSCURRENT PHASE:

Fee proposal approved.  Kick-off meeting held on site on December 18, 2007.Project Status

Negotiating A&E's portion of schedule.Schedule

Project is on budget.Budget

None.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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THREE RIVERS, TULARE COUNTY

FORESTRY

PAMELA MENDOZA

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 

      14,000.00 
      49,000.00 
      65,000.00 

     248,000.00 

      11,000.00 
   2,143,265.00 

       9,555.00 

Document

96097A
96097A
96099A
98129A
99101A
99101A
05077BPMB
05077BPMB
05077BPMB
05077BPMB
20178B
30068B
40062B

Transferred($)

      63,997.00 
(        600.85)

      14,000.00 
      49,000.00 
      65,000.00 
(        266.62)

     248,000.00 
(    176,903.31)
(     48,108.00)
     225,011.31 
      11,000.00 

   2,143,265.00 
       9,555.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      63,997.00 
      63,000.00 
      65,000.00 

   2,411,820.00 

      63,396.15 
      63,000.00 
      64,733.38 

   2,411,820.00 

      56,141.15 
      62,896.29 
      64,676.79 

   2,419,235.30 

Project    2,603,817.00    2,602,949.53    2,602,949.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

03-JUL-1996

01-JUL-1998

15-MAY-1999

15-SEP-1999

07-JUN-1997

24-DEC-1998

30-JAN-2001

15-JUN-2002

15-JUL-1996

21-AUG-1998

30-JUL-2001

18-JUL-2002

06-JAN-1998

14-MAY-1999

31-DEC-2001

10-SEP-2002

 100.00%

 100.00%

 100.00%

 100.00%

 $2,603,817.00

CONSTRUCTIONCURRENT PHASE:

21-AUG-1998

26-JUL-2001

18-JUL-2003

14-MAY-1999

01-MAY-2002

10-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 101

CONSTRUCTION 15-NOV-1999 15-NOV-2000 18-FEB-2003 21-DEC-2007  100.00%

Current Comments

Project closed.Project Status

Schedule

Budget

This project will be deleted from the next report.Other Information

18-FEB-2003 08-SEP-2006
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HARTS MILL

FORESTRY

JUDY HAAVISTO

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(12)
3540-301-0001(10)
3540-301-0001(10)
3540-301-0001
3540-301-0660(5)
3540-301-0660(3.1)
3540-301-0660(3.1)
3540-301-0660(3.1)

Appropriation($)

      46,000.00 
      70,000.00 

      92,000.00 
      12,000.00 

   2,380,000.00 

Document

99186A
01124A
01124A
40072A
30041B
06114BPMB
06213BPMB
07148BPMB

Transferred($)

      46,000.00 
      70,000.00 

(         87.73)
      22,000.00 
      12,000.00 

   2,196,261.00 
      90,863.00 

     196,203.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 

     162,000.00 
   2,392,000.00 

            .00 
      46,000.00 
      91,912.27 

   2,495,327.00 

            .00 
      45,943.07 

     104,775.94 
   2,365,485.51 

Project    2,600,000.00    2,633,239.27    2,516,204.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

17-FEB-2001

18-MAY-2001

14-MAR-2000

16-FEB-2001

17-MAY-2001

20-MAY-2002

01-NOV-1999

27-AUG-2001

10-OCT-2005

10-APR-2006

10-AUG-2001

24-JUL-2005

03-MAR-2006

31-JAN-2008

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,530,000.00

CONSTRUCTIONCURRENT PHASE:

Pump system complete.  Final inspection held December 11, 2007.  Contractor working on punchlist
items.

Project Status

Project expected to be completed in January 2008.Schedule

14-OCT-1999

10-AUG-2001

19-JAN-2004

26-APR-2004

14-MAR-2000

28-OCT-2002

23-APR-2004

15-MAY-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project bid under State's estimate. WD's over budget.  Original fees set in 1999.  Request to increase
denied by CDF.

Budget

LEED is not being pursued because this project is 98% through the construction phase.Other Information
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HOLLISTER, SAN BENITO COUNTY

FORESTRY

JOSEPH FLORES

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0047/2006
0052/2000
0052/2000
0038/2005
0157/2003
0038/2005
0157/2003
0038/2005

Budget Item

3540-301-0001(40)
3540-301-0001(3)
3540-301-0001(39)
3540-301-0001(39)
3540-301-0001(2)
3540-301-0660 (6)
3540-495-reversion
3540-301-0660 (6)
3540-495-reversion

Appropriation($)

      85,000.00 
      14,000.00 

     300,000.00 

     269,000.00 
     400,000.00 
(    400,000.00)
   5,639,000.00 
(  5,639,000.00)

Document

99153A
07136APMB
00114A
00114A
06167APMB

Transferred($)

      85,000.00 
      14,000.00 

     300,000.00 
(      5,241.32)

     269,000.00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      99,000.00 
     569,000.00 

            .00 
            .00 

      99,000.00 
     563,758.68 

            .00 
            .00 

     100,875.68 
     377,023.75 

            .00 
            .00 

Project      668,000.00      662,758.68      477,899.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

15-JUN-2004

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-DEC-2005

26-JUL-2005

02-JUL-2007

01-APR-2008

01-APR-2009

01-AUG-2009

31-AUG-2006

31-MAR-2008

31-MAR-2009

30-JUL-2009

01-AUG-2010

  60.00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $14,680,000.00

PRELIMINARY PLANSCURRENT PHASE:

In December, a Lease Agreement was forwarded to the City of Hollister for signing .  No comments have
been received to dates.

Project Status

26-JUL-2005

15-OCT-2005

02-MAR-2007

01-APR-2008

01-JUL-2008

01-APR-2006

01-MAR-2007

31-MAR-2008

30-JUN-2008

01-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Preliminary Plans partially completed and placed on hold until final Lease Agreement is signed.Schedule

Budget

Other Information
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BEIBER, CA.

FORESTRY

JOSEPH FLORES

INTERMOUNTAIN CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122166

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)

Appropriation($)

     933,000.00 
   1,020,000.00 
  13,792,000.00 

Document

07056BPMB

Transferred($)

     923,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     933,000.00 

   1,020,000.00 
  13,792,000.00 

            .00 
     923,000.00 

            .00 
            .00 

            .00 
     759,407.16 

            .00 
            .00 

Project   15,745,000.00      923,000.00      759,407.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2006

08-SEP-2007

20-MAR-2008

31-MAY-2008

28-APR-2007

19-MAR-2008

30-MAY-2008

15-JAN-2010

07-OCT-2006

03-MAR-2008

07-APR-2009

10-AUG-2009

15-FEB-2008

06-APR-2009

07-AUG-2009

11-OCT-2010

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $15,745,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans for the project are complete.  PP comments have been returned from Cal Fire.  PWB
has not yet been scheduled due to the fact the EIR is not yet complete.

Project Status

Completion of PP's delayed due the discovery of many Native American artifacts on site.Schedule

Additional funds are required to do further investigation on site.  Obtaining funds is in progress.Budget

Project design is being reviewed for LEED considerationsOther Information

06-OCT-2006

03-MAR-2008

10-AUG-2009

15-FEB-2008

06-APR-2009

11-OCT-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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TEHAMA COUNTY

FORESTRY

MICHAEL MOORE

ISHI CONSERVATION CAMP, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124629

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

3540-301-0660(7)
3540-301-0660(7)
3540-301-0660(7)

Appropriation($)

   1,485,000.00 
   1,594,000.00 
  29,028,000.00 

Document

08058BPMB

Transferred($)

   1,475,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,485,000.00 
   1,594,000.00 
  29,028,000.00 

            .00 
   1,475,000.00 

            .00 
            .00 

            .00 
      32,741.50 

            .00 
            .00 

Project   32,107,000.00    1,475,000.00       32,741.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2007

02-FEB-2009

02-AUG-2010

05-OCT-2010

01-FEB-2009

01-AUG-2010

04-OCT-2010

01-OCT-2012

19-SEP-2007

02-OCT-2008

02-MAY-2010

02-AUG-2010

01-OCT-2008

01-MAY-2010

01-AUG-2010

01-AUG-2012

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $32,107,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project on-site kick off meeting was held on 12/20/07; 1st design co-ordination meeting was held on-site
on 1/2/08.

Project Status

Project is on schedule.Schedule

Budget

This project is bond funded.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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775 LAS POSADAS, ANGWIN, CA

FORESTRY

LEIA RILEY

LAS POSADAS FFS, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124828

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0189/2007
0189/2007
0189/2007

Budget Item

3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

     395,000.00 
     286,000.00 

   4,103,000.00 

Document Transferred($)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     395,000.00 
     286,000.00 

   4,103,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    4,784,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2007

21-JUL-2008

01-OCT-2009

23-DEC-2009

15-JUL-2008

15-JUN-2009

15-DEC-2009

15-DEC-2010

02-APR-2008

01-DEC-2008

04-DEC-2009

22-MAR-2010

28-NOV-2008

30-NOV-2009

19-MAR-2010

06-MAY-2011

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $4,784,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

CALFIRE will do the design, PMB will manage the construction.  MOU given to CAL FIRE on 8/31/07 for
review and approval.  Work will not begin until the MOU is signed.

Project Status

Project will be complete in December of 2010.  Start date is pending MOU between CAL FIRE and DGS.Schedule

P,W and C money will be lost if not transfered by 6/30/08Budget

Existing fire station will remain as an educational facility.  New fire station will be constructed on the
same property.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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WILLITS, MENDOCINO COUNTY

FORESTRY

WILLIAM GREENLEAF

MENDOCINO RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0047/2005
0050/1999
0038/2005
0047/2005
0038/2005
0171/2007

Budget Item

3540-301-0001(9)
3540-301-0001(9)
3540-301-0660(.5)
3540-301-0001(9)
3540-301-0660(1.8)
3540-301-0660(.5)
3540-301-0660(1.8)
3540-301-0660(0.5)

Appropriation($)

      80,000.00 
     100,000.00 
       2,000.00 
      97,000.00 
      50,000.00 

     251,000.00 
   3,208,000.00 
     129,000.00 

Document

05075APMB
99157A

00068A
06220BPMB

Transferred($)

      80,000.00 
     100,000.00 

            .00 
      97,000.00 
      50,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     102,000.00 
     147,000.00 

   3,588,000.00 

      80,000.00 
     100,000.00 
     147,000.00 

            .00 

      61,244.00 
     104,783.21 
     106,710.29 

            .00 

Project    3,917,000.00      327,000.00      272,737.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2004

02-JUL-1999

20-DEC-1999

02-JUN-2000

03-OCT-2000

22-SEP-2006

14-DEC-1999

01-JUN-2000

02-OCT-2000

02-OCT-2001

15-JUL-2004

08-JUL-1999

12-MAY-2000

30-MAY-2008

30-SEP-2008

22-SEP-2006

11-MAY-2000

30-MAY-2008

30-SEP-2008

30-SEP-2009

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $3,917,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Due diligence and CEQA have been completed. CDF asked for additional CEQA review of existing
building for historical addendum. PSB will update the previously completed working drawings to current
code requirements and the relocation of the septic leach field per County requirements upon funding

Project Status

15-JUL-2004

02-JUL-1999

12-MAY-2000

16-DEC-2006

30-JUN-2007

16-OCT-2006

11-MAY-2000

15-DEC-2006

30-MAR-2007

30-AUG-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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augmentation to Working Drawing phase. PMB preparing augmentation documents and will proceed to
bid upon funding and completion of working drawings update.

The project is on current schedule.Schedule

Project is within current budget.Budget

There are no other significant project issues at this time. Project was designed prior to State's LEED
goals.

Other Information
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MIRAMONTE CALIFORNIA, FRESNO COUNTY

FORESTRY

MIKE SIEMERING

MIRAMONTE CONSERVATION CAMP, CDF, MIRAMONTE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122165

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

   2,206,000.00 
   2,980,000.00 
  36,584,000.00 

Document

07060BPMB

Transferred($)

   2,196,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,206,000.00 
   2,980,000.00 
  36,584,000.00 

            .00 
   2,196,000.00 

            .00 
            .00 

            .00 
   1,276,864.79 

            .00 
            .00 

Project   41,770,000.00    2,196,000.00    1,276,864.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2006

21-SEP-2007

05-JAN-2009

01-APR-2009

29-JUN-2007

02-JAN-2009

30-MAR-2009

31-DEC-2010

11-AUG-2006

17-MAR-2008

05-JAN-2009

01-APR-2009

14-MAR-2008

02-JAN-2009

30-MAR-2009

31-DEC-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $41,770,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans are complete. ThePWB approval package is pending the completion of (a) The
detailed estimate of costs, and (b) Development and application of the CEQA documentation.

Project Status

The project is approximately two months behind schedule due to the items listed above. Anticipate Feb /
March, 08 PWB approval to commence with Working Drawings.

Schedule

Within budgetBudget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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NEVADA CITY, NEVADA COUNTY

FORESTRY

PAUL DAVIDSON

NEVADA CITY FFS-REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120301

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     600,000.00 

     493,000.00 
   7,981,000.00 

Document

06080BPMB
06192BPMB
08081BPMB

Transferred($)

     600,000.00 
      42,000.00 

     493,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     600,000.00 
     493,000.00 

   7,981,000.00 

            .00 
     642,000.00 
     493,000.00 

            .00 

            .00 
     568,256.88 
      66,747.50 

            .00 

Project    9,074,000.00    1,135,000.00      635,004.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

11-SEP-2006

17-SEP-2007

18-FEB-2008

08-SEP-2006

14-SEP-2007

14-FEB-2008

18-AUG-2009

01-AUG-2005

10-NOV-2007

14-JUN-2008

16-OCT-2008

09-NOV-2007

13-JUN-2008

14-OCT-2008

15-MAY-2010

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $9,074,000.00

WORKING DRAWINGSCURRENT PHASE:

Funding for Working Drawings (WDs) received 11/26/07.  The WDs are currently 50% complete.  Due to
new building code regulations the Dozer Shed and Auto Shop need to be separated (20+ feet in limited
space) or designed and constructed to essential services (ES) regulations.  ES design review may delay
project by 3-4 weeks and inspection fees may increase.  Due diligence is nearing completion.

Project Status

WDs scheduled to complete June 2008.  Looking for construction funding with the 2007/08 Budget.Schedule

The construction budget is anticipated to be higher due to escalation of material and building labor costs.
In addition, essential services and new building code regulations may increase the construction cost.  A

Budget

05-DEC-2005

12-MAR-2007

17-MAR-2008

22-SEP-2008

09-MAR-2007

12-MAR-2008

17-SEP-2008

22-MAR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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final construction estimate, which includes the above, is due April 2008.

NoneOther Information
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NIPOMO

FORESTRY

JUDY HAAVISTO

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106164

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
106/2001
0379/2002
0047/2006
0047/2006
0047/2006
0171/2007

Budget Item

3540-301-0001(31)
3540-301-0001(22)
3540-301-0660(12)
3540-301-0001(1.5)
3540-301-0001(1.5)
3540-301-0001 (1.5)
3540-301-0001(2.5)

Appropriation($)

     100,000.00 
     139,000.00 
      12,000.00 
      13,000.00 

   2,608,100.00 
   2,951,000.00 
     268,000.00 

Document

99178A
01138A
30070B
07110APMB
08080APMB

Transferred($)

     100,000.00 
     139,000.00 
      12,000.00 
      13,000.00 

   2,608,100.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     164,000.00 

   5,827,100.00 

            .00 
     100,000.00 
     164,000.00 

   2,608,100.00 

      29,502.50 
      86,950.14 

     262,864.02 
      18,426.33 

Project    6,091,100.00    2,872,100.00      397,742.99 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2001

04-OCT-1999

01-AUG-2000

22-JAN-2001

22-MAY-2001

09-FEB-2002

17-APR-2000

19-JAN-2001

21-MAY-2001

22-MAY-2002

27-JUL-2001

05-AUG-2005

30-JUL-2007

25-JAN-2008

10-AUG-2001

27-JUL-2007

24-JAN-2008

24-MAR-2009

    .00%

 100.00%

 100.00%

  98.00%

    .00%

Current Comments

 $2,910,100.00

BID PERIODCURRENT PHASE:

 Maino Construction Inc. has signed the construction contract.  DGS contracts is waiting for insurance
certificates from the general contractor.

Project Status

Construction is expected to start in January 2008.Schedule

09-SEP-2005

26-JUL-2001

15-JAN-2002

19-DEC-2006

04-APR-2007

24-FEB-2006

01-OCT-2001

05-AUG-2002

03-APR-2007

26-SEP-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The project is over budget in the working drawing phase.Budget

 Nothing at this time.Other Information
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OWENS VALLEY

FORESTRY

MARY WHALEN

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001
0208/2004
0208/2004
0038/2005
0038/2005
0038/2005
0208/2004

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)
3540-301-00001(7)
3540-301-0001
3540-301-0001(.5)
3540-301-0001(.5)
3540-301-0001(.5)
3540-301-0001(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,766,034.00 
      53,300.00 

   1,511,000.00 

   1,844,000.00 

Document

00129A
01072A
20161A
20180B
06100APMB
07129APMB
06005APMB
06043APMB
06100APMBA

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,766,034.00 
      53,300.00 
      22,000.00 
      22,000.00 

   1,467,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 

   5,185,734.00 

            .00 
     138,000.00 
     136,000.00 

   3,341,734.00 

            .00 
     137,758.17 
     136,249.36 

   3,310,286.58 

Project    5,459,734.00    3,615,734.00    3,584,294.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

01-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

09-JUN-2001

01-OCT-2005

24-FEB-2006

08-JUN-2001

31-OCT-2003

01-FEB-2006

16-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,640,400.00

CONSTRUCTIONCURRENT PHASE:

Contract is complete.Project Status

02-AUG-2000

09-JUN-2001

31-OCT-2005

30-JAN-2006

08-JUN-2001

31-OCT-2003

30-JAN-2006

29-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Additional scope to remove rock will be completed when weather allows.Schedule

Funding for additional rock removal has been received.Budget

This project  will be deleted from the next report.Other Information
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PASO ROBLES

FORESTRY

HAROLD ANDRES

PASO ROBLES FFS, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124829

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     567,000.00 
     491,000.00 

   7,057,000.00 

Document Transferred($)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     567,000.00 
     491,000.00 

   7,057,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    8,115,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2007

01-JUL-2008

01-MAR-2009

01-JUL-2009

30-JUN-2008

28-FEB-2009

30-JUN-2009

31-JUL-2010

02-APR-2008

01-DEC-2008

01-JUL-2009

01-DEC-2009

28-NOV-2008

30-JUN-2009

30-OCT-2009

31-DEC-2010

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $8,115,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

MOU was sent to CDF 8/31/07 for review and execution.Project Status

Delayed start pending resolution of the MOU with CAL-Fire.Schedule

Budget

NoneOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PINE MOUNTAIN, TULARE COUNTY

FORESTRY

ARTHUR IWASA

PINE MOUNTAIN FS, ACQUISITION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 125331

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0171/2007

Budget Item

3540-301-0001(3)

Appropriation($)

     335,000.00 

Document

08036APMB

Transferred($)

     150,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     335,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      335,000.00      150,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2007

01-JUL-2008

15-JUN-2009

15-MAY-2010

15-JUL-2010

30-JUN-2008

15-JUN-2009

15-MAY-2010

15-JUL-2010

31-JUL-2011

02-JUL-2007

01-FEB-2008

15-JAN-2009

15-DEC-2010

15-FEB-2011

30-JAN-2009

15-JAN-2009

15-DEC-2010

15-FEB-2011

29-FEB-2012

  10.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $5,737,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

December 2007:  DGS/RESD/RPSS-SOLD searching for properties for sale.Project Status

Project is not on schedule.  Project was delayed by late budget.Schedule

Project is on budget.Budget

LEED does not apply to acquisition projects.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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O'NEALS

FORESTRY

MARY WHALEN

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0660(3.55)
3540-301-0660(16)
3540-301-0660(3.55)
3540-301-0660(3.55)
3540-301-0660(3.55)
3540-301-0660(3.55)

Appropriation($)

     102,000.00 
     111,000.00 
      29,000.00 
      12,000.00 

   3,260,000.00 

Document

99182A
01121A
06088BPMB
30094B
06168BPMB
06168BPMB
06188BPMB
07128BPMB

Transferred($)

     102,000.00 
     111,000.00 
      29,000.00 
      12,000.00 

   3,231,000.00 
(     30,030.00)
     240,826.00 
      93,220.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     140,000.00 

   3,272,000.00 

            .00 
     102,000.00 
     140,000.00 

   3,547,016.00 

            .00 
     101,476.67 
     120,453.07 

   3,420,818.00 

Project    3,514,000.00    3,789,016.00    3,642,747.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

03-SEP-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

03-JAN-2001

04-JAN-2002

26-JUL-2000

29-APR-2002

16-SEP-2005

14-AUG-2006

10-AUG-2001

20-MAY-2005

30-JUN-2006

29-FEB-2008

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $3,485,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor is completing punch list items.Project Status

Project schedule has been extended 51 days due to submittal issues with the retaining wall and the
water tank.

Schedule

26-JUL-2000

29-APR-2002

16-SEP-2005

14-AUG-2006

01-OCT-2001

15-MAY-2002

30-JUN-2006

13-AUG-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Augmentation pending for Agency Retained Items and costs necessary to complete the project.Budget

Project was designed and bid before LEED rating became a requirement.Other Information
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RED BLUFF, TEHAMA COUNTY

FORESTRY

WILLIAM GREENLEAF

RED BLUFF FFS/UNIT HEADQUARTERS, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124630

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0120/2007
0120/2007
0120/2007

Budget Item

3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)

Appropriation($)

   1,437,000.00 
   1,565,000.00 
  22,921,000.00 

Document Transferred($)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,437,000.00 
   1,565,000.00 
  22,921,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project   25,923,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2007

19-JUL-2008

19-JUL-2009

16-DEC-2009

19-JUL-2008

16-DEC-2009

16-DEC-2009

30-NOV-2012

01-JUL-2007

19-JUL-2008

19-JUL-2009

16-DEC-2009

19-JUL-2008

16-DEC-2009

16-DEC-2009

30-NOV-2012

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $25,923,000.00

PRELIMINARY PLANSCURRENT PHASE:

Funding for preliminary plan phase being processed. PMB contracting Glass Architects for A&E services.Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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RED MTN, STRAWBERRY PK, DEADWOOD PK, TELEGRAPH HILL

FORESTRY

ROBERT BOBEN

REPLACE COMMUNICATIONS FACILITIES, PHASE IV, CDF,  STATEWIDE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122169

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0047/2006

Budget Item

3540-301-0001(5)
3540-301-0001(5)

Appropriation($)

     735,000.00 
   1,089,000.00 

Document

07020APMB

Transferred($)

     735,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     735,000.00 

   1,089,000.00 
            .00 

            .00 
     735,000.00 

            .00 
            .00 

            .00 
     144,984.43 

            .00 
            .00 

Project    1,824,000.00      735,000.00      144,984.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-SEP-2006

10-OCT-2007

24-AUG-2008

27-DEC-2008

30-MAY-2007

11-AUG-2008

08-OCT-2008

08-OCT-2009

06-APR-2007

24-JUN-2008

23-FEB-2009

23-JUL-2009

16-APR-2008

28-NOV-2008

23-JUL-2009

12-AUG-2010

    .00%

  30.00%

    .00%

    .00%

    .00%

Current Comments

 $9,501,000.00

PRELIMINARY PLANSCURRENT PHASE:

The A/E contract for our design consultant Carlton Engineering has been reviewed, signed and returned
to our contracts department for final approval.  The consultant contract is expected to be fully executed
with in the next 30 days.  Real Estate services is 90% complete with due diligence. (Currently waiting for
letter of unrecorded rights from Cal-Fire to proceed)  PSB environmetal is also 90% complete with
required CEQA documents.

Project Status

Winter weather may delay site visits to sites located at higher elevations.Schedule

This project is currently with budget.Budget

13-FEB-2007

26-JUN-2007

23-FEB-2009

23-JUL-2009

18-JUL-2007

26-JUN-2008

23-JUL-2009

12-AUG-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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LEED in not being pursued for this project.Other Information
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SAN LUIS OBISPO

FORESTRY

KENT PIVONKA

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106161

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0047/2006
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660 (2.1)
3540-301-0660(3)
3540-301-0660 (3.25
3540-301-0660(2.1)

Appropriation($)

     570,000.00 
     614,000.00 
      15,000.00 
       5,000.00 
      15,200.00 

  10,288,000.00 
     903,800.00 

Document

99147A
00124A
30148B
07113BPMB
07154BPMB

Transferred($)

     570,000.00 
     614,000.00 
      15,000.00 
       5,000.00 
      15,200.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     649,200.00 

  11,191,800.00 

            .00 
     570,000.00 
     649,200.00 

            .00 

            .00 
     566,783.20 
     644,640.08 
       7,500.00 

Project   12,411,000.00    1,219,200.00    1,218,923.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-JUL-2000

23-JUL-2001

16-OCT-2001

17-JAN-2000

27-APR-2001

15-OCT-2001

21-JUL-2003

02-JUL-1999

15-SEP-2000

08-JUL-2008

10-NOV-2008

19-MAY-2000

07-JUL-2008

09-NOV-2008

09-NOV-2010

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $12,411,000.00

WORKING DRAWINGSCURRENT PHASE:

 Project is on hold pending resolution of the Transfer of Jurisdiction (TOJ) document issue between CAL
FIRE and CAL POLY.  Civil CAD files showing the various easement options have been transmitted to
CAL FIRE for their use.

Project Status

 Project is currently 4 plus years behind schedule and on hold pending resolution of Transfer ofSchedule

14-FEB-2003

30-MAR-2003

02-JUL-2003

30-MAR-2003

01-JUN-2003

02-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Jurisdiction (TOJ) Document between CAL Fire and CAL POLY.

 New estimate will be provided when TOJ issue is finalized and funding becomes available.Budget

 Working drawings are 100% complete.  Depending on outcome of the Transfer of Jurisdiction (TOJ)
dispute a request will be forwarded to DOF for additional funding to incorporate LEED into design.

Other Information
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ESCONDIDO

FORESTRY

MARY WHALEN

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111339

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0106/2001
0038/2005

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0660(3.35)
3540-301-0660(3.35)
3540-301-0660(3.35)
3540-301-0660(3.35)
3540-301-0001(18.5)
3540-495-reversion

Appropriation($)

     533,780.00 

     207,000.00 
     153,000.00 

   2,573,000.00 

   1,755,000.00 
(  1,755,000.00)

Document

01143A
30007A
30089B
40016B
06174BPMB
06205BPMB
07145BPMB
08010BPMB

Transferred($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 

   2,573,000.00 
     343,963.00 
     275,000.00 
      85,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     533,780.00 
     207,000.00 
     153,000.00 

   2,573,000.00 

     533,780.00 
     207,000.00 
     153,000.00 

   3,276,963.00 

     538,769.47 
     203,124.51 
     142,995.81 

   3,000,815.95 

Project    3,466,780.00    4,170,743.00    3,885,705.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

15-AUG-2002

15-AUG-2003

27-JUL-2004

24-DEC-2004

30-JUN-2002

15-JUL-2003

15-JUL-2004

23-DEC-2004

07-JAN-2006

27-AUG-2001

25-AUG-2002

02-DEC-2004

31-MAR-2006

17-JUL-2006

24-SEP-2002

30-NOV-2004

17-MAR-2006

30-JUN-2006

14-MAR-2008

 100.00%

 100.00%

 100.00%

 100.00%

  92.00%

Current Comments

 $3,466,780.00

CONSTRUCTIONCURRENT PHASE:

Construction is on hold pending completion of Cable utility work. The Cable companies work has beenProject Status

28-FEB-2006

29-JUN-2006

28-JUN-2006

17-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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delayed due to right-of-way issues that will not be cleared up until sometime in January.

Project has been delayed 8 months.Schedule

Project requires additional augmentation. Amount will be determined based on the length of the delay.Budget

Project was designed and bid before LEED rating became a requirement.Other Information
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MORGAN HILL

FORESTRY

WILLIAM GREENLEAF

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106082

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0047/2006
0047/2006

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(3)
3540-301-0660(4)
3540-301-0660(3)
3540-301-0660(.6)
3540-301-0660(.6)

Appropriation($)

      40,000.00 
     117,000.00 
      50,000.00 
      12,000.00 

   2,671,000.00 
     115,000.00 

Document

99183A
20139A
06086BPMB
30045B
07085BPMB
07085BBPMB
08063BPMB

Transferred($)

      40,000.00 
     117,000.00 
      50,000.00 
      12,000.00 

   2,671,000.00 
       6,275.00 

     115,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 

     167,000.00 
   2,798,000.00 

            .00 
      40,000.00 

     167,000.00 
   2,804,275.00 

            .00 
      43,181.30 

     137,413.41 
   1,336,105.37 

Project    3,005,000.00    3,011,275.00    1,516,700.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-JUL-2000

11-DEC-2001

10-MAR-2000

26-JAN-2001

09-DEC-2002

02-OCT-2000

08-MAY-2002

15-AUG-2006

05-MAR-2007

04-JAN-2002

15-AUG-2006

19-JAN-2007

30-MAY-2008

    .00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $3,011,275.00

CONSTRUCTIONCURRENT PHASE:

Building construction and various site work in progress. Preliminary Plan phase charges exceeded
funding due to extended design period.

Project Status

Project is on current schedule.Schedule

07-MAY-2002

06-AUG-05

29-SEP-2006

30-DEC-2005

02-DEC-05

14-DEC-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project is within budget.Budget

There are no other significant project issues at this time. Project was designed prior to State's LEED
goals.

Other Information
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SONORA

FORESTRY

PAMELA MENDOZA

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106105

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(33)
3540-301-0660(14)
3540-301-0660(14)
3540-301-0660(4.5)EO
3540-301-0660(4.5)
3540-301-0660(4.5)

Appropriation($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 
     317,400.00 

Document

99180A
20273B
05094BPMB
05094BBBPMB
05094BBPMB
07076BPMB

Transferred($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 
     317,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     207,000.00 
   3,364,135.00 

            .00 
      87,000.00 

     207,000.00 
   3,364,135.00 

            .00 
      87,539.00 

     213,177.46 
   3,027,563.30 

Project    3,658,135.00    3,658,135.00    3,328,279.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2000

01-NOV-1999

01-NOV-1999

02-JUL-2001

11-DEC-2001

15-MAY-2001

09-APR-2000

09-APR-2000

10-DEC-2001

09-DEC-2002

15-JUL-2000

30-SEP-2001

01-OCT-2002

01-SEP-2004

27-JUN-2005

15-MAY-2001

15-JUN-2002

23-DEC-2003

03-MAR-2005

31-JAN-2008

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $3,658,135.00

CONSTRUCTIONCURRENT PHASE:

CAL FIRE took beneficial occupancy on July 10th.  All punch list items are complete except for those
relating to the Wash Rack.  PMB is working with the architect and contractor to get the issues resolved.

Project Status

Schedule

Budget

30-SEP-2001

01-OCT-2002

30-OCT-2003

16-FEB-2004

15-JUN-2002

30-SEP-2003

30-DEC-2003

31-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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RIVERSIDE

FORESTRY

THOMAS SCHANBERGER

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0047/2006
0106/2001
0106/2001
0379/2002
0047/2006
0047/2006
0047/2006
0208/2004
0106/2001
0106/2001
0106/2001
0379/2002
0208/2004
0208/2004
0047/2006

Budget Item

3540-301-0660(3.8)
3540-301-0660(3)
3540-301-0001(23)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3.8)
2660-304-0042(20)
2660-304-0042(20)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3.8)
3540-301-0890(1)
3540-301-0660(3)

Appropriation($)

   2,120,000.00 
     321,000.00 
     803,000.00 

     500,000.00 
     948,000.00 

     607,000.00 
     869,400.00 

  15,331,000.00 
     335,000.00 

   1,709,000.00 
   9,152,000.00 

Document

01134A
30084A
30077B
07081BPMB
07115BPMB
07137BPMB

30084A
30084A
30084A

Transferred($)

            .00 
            .00 

     803,000.00 
     570,000.00 
     500,000.00 
     772,000.00 
     176,000.00 
     356,000.00 

            .00 
     869,400.00 
     234,912.46 
(    570,000.00)

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,000.00 
     803,000.00 

   2,055,000.00 
  27,396,400.00 

            .00 
     803,000.00 

   2,374,000.00 
     534,312.46 

         234.00 
     804,368.60 

   1,623,809.57 
            .00 

Project   32,695,400.00    3,711,312.46    2,428,412.17 

Percentage
Complete

STUDY/ACQUISITIONS 15-AUG-2004 24-JUN-2005 31-AUG-2006 15-DEC-2007   75.00%

 $32,695,400.00

BID PERIODCURRENT PHASE:

31-AUG-2006 14-SEP-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-JUL-2002

01-JUL-2003

15-SEP-2003

15-APR-2002

01-JUN-2003

01-SEP-2003

01-APR-2005

01-SEP-2001

01-DEC-2006

01-JAN-2008

22-MAY-2008

08-NOV-2002

29-FEB-2008

21-APR-2008

06-JUL-2010

 100.00%

  96.00%

    .00%

    .00%

Current Comments

Acquisition of Property is now scheduled for completion by April, 2008.  
The working drawings are 96% complete.

Project Status

Schedule has been revised to reflect the delays in the Acquisition of the Property and the addition of
"LEED" Silver to the Project Design.

Schedule

Have approval of the "LEED SILVER" Design funding from the Department of Finance thru CAL FIRE.
Transfer of funds is pending.

Budget

M.O.U. between USFS and CAL FIRE has been completed.
DGS, RSS and USFS Real Estate personnel have revised the date for completing the Acquisition of the
USFS Property to April, 2008.

Other Information

01-DEC-2006

03-AUG-2007

31-JAN-2008

26-OCT-2007

21-DEC-2007

02-JUN-2010
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SPRINGVILLE

FORESTRY

LELAND ROBERTS

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106079

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(44)
3540-301-0001(44)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(3.8)
3540-301-0660(3.8)
3540-301-0660(3.8)
3540-301-0660(18)
3540-301-0660(EO)
3540-495-reversion

Appropriation($)

     200,000.00 

     210,000.00 
     188,000.00 

   3,299,000.00 

   2,342,000.00 
     332,600.00 

(  2,342,000.00)

Document

20219A
99162A
30055B
40002B
06110BPMB
06124BPMB
07127BPMB

Transferred($)

      70,000.00 
      85,000.00 

     210,000.00 
     188,000.00 

   3,299,000.00 
     332,600.00 
     186,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
     210,000.00 
     188,000.00 

   3,631,600.00 

     155,000.00 
     210,000.00 
     188,000.00 

   3,817,600.00 

     154,585.70 
     208,462.68 
     183,294.04 

   3,619,172.99 

Project    4,229,600.00    4,370,600.00    4,165,515.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUL-2002

16-JUN-2003

15-NOV-2003

01-MAR-2004

30-JUN-2000

28-FEB-2003

14-NOV-2003

28-FEB-2004

01-JUL-2005

03-AUG-1999

30-OCT-2002

26-JUN-2003

12-OCT-2005

13-MAR-2006

30-JUN-2001

17-JUN-2003

15-JUN-2005

15-FEB-2006

31-OCT-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $4,184,600.00

CONSTRUCTIONCURRENT PHASE:

O&M manuals, as-built drawings being finalized. Contract closeout underway.Project Status

30-OCT-2002

13-MAR-2006

25-APR-2003

09-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Schedule

Budget

This project will be deleted from next report.Other Information
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SWEETWATER

FORESTRY

WILLIAM GREENLEAF

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106068

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0379/2002
0038/2005

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(7)
3540-301-reversion

Appropriation($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

   2,720,000.00 
     326,660.00 

   2,065,000.00 
(  2,065,000.00)

Document

01093A
20240A
99173A
30080B
40017B
06111BPMB
06150BPMB

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

   2,720,000.00 
     326,660.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
     226,000.00 
     171,000.00 

   3,046,660.00 

     172,000.00 
     226,000.00 
     171,000.00 

   3,046,660.00 

     174,969.52 
     227,315.33 
     157,736.86 

   2,971,182.57 

Project    3,615,660.00    3,615,660.00    3,531,204.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

11-NOV-2002

31-MAY-2003

03-NOV-2003

15-FEB-2004

30-JUN-2000

15-APR-2003

29-OCT-2003

06-FEB-2004

05-JAN-2005

03-AUG-1999

11-NOV-2002

15-OCT-2003

01-NOV-2005

01-JAN-2008

30-SEP-2002

15-AUG-2003

31-OCT-2005

03-FEB-2006

30-JUN-2008

 100.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $3,615,660.00

CONSTRUCTIONCURRENT PHASE:

Project was completed, accepted and occupied April 17, 2007. DOF approved scope change and
augmention for a generator and generator building. Upon receipt of augmentation funding contractor will

Project Status

01-JUL-1999

31-MAY-2003

01-JAN-2008

30-JUN-2002

02-JAN-2006

30-JUN-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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proceed with added work scope.

The project is on current schedule.Schedule

Project within current budget.Budget

There are no other significant project issues at this time. Project was designed and constructed prior to
State's LEED goals.

Other Information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 139

TWAIN HARTE, TUOLUMNE CO.

FORESTRY

HAROLD ANDRES

TWAIN HARTE FFS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116428

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0038/2005
0038/2005
0047/2006
0171/2007

Budget Item

3540-301-0660(7)
3540-301-0660(3.75)
3540-301-0660(3.75)
3540-301-0660(5.3)
3540-301-0660 (5)

Appropriation($)

     292,000.00 
     236,000.00 

   3,255,000.00 
     407,000.00 
     187,000.00 

Document

40022B
06089BPMB
08013BPMB

Transferred($)

     292,000.00 
     236,000.00 

   3,255,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     292,000.00 
     236,000.00 

   3,849,000.00 

            .00 
     292,000.00 
     236,000.00 

   3,255,000.00 

            .00 
     292,000.00 
     205,444.79 
     441,964.62 

Project    4,377,000.00    3,783,000.00      939,409.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-OCT-2003

15-OCT-2003

18-OCT-2004

29-AUG-2005

30-JAN-2006

19-JUL-2004

15-OCT-2004

25-AUG-2005

23-JAN-2006

30-JAN-2007

08-OCT-2003

21-MAR-2006

04-JUN-2007

15-OCT-2007

09-DEC-2005

18-MAY-2007

29-SEP-2007

13-OCT-2008

    .00%

 100.00%

 100.00%

 100.00%

  16.00%

Current Comments

 $4,233,000.00

CONSTRUCTIONCURRENT PHASE:

Underslab utilities are complete and contractor is preparing to pour footings for bararcks and apparatus
buildings.  We are in the process of resolving high water/ footing issues at the two small buildings.

Project Status

The official start date is  October 15, 2007.  Construction time 1 year. Project schedule has slipped
approximately two week due to weather and unforeseen site conditions. Contractor due a time extension
for unforeseen site conditions.

Schedule

Project is on budget at this time but there have been unforeseen site conditions that has use up a majorBudget

15-OCT-03

21-MAR-2006

06-JUN-2007

12-MAR-2008

15-OCT-04

03-NOV-2006

04-SEP-2007

12-MAR-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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portion of the construction contingency allowance. Currenty cost are being collected and evaluated.  Will
request agumentation from bid savings to fund unforeseen site conditions in lieu of using contingency.

Project was designed prior to S-20-04. Additional funding is required to achieve LEED Silver.Other Information
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UKIAH

FORESTRY

WILLIAM GREENLEAF

UKIAH AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0741

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0038/2005
0050/1999
0050/1999
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0660(1)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

     528,000.00 

     142,000.00 
      41,200.00 

     252,000.00 

     403,000.00 
     464,000.00 

   8,413,000.00 

Document

01021A
01021A
01021A
01021A
01021A
98141A
06116BPMB
99158A
99158A
06198BPMB

Transferred($)

     528,000.00 
(    339,276.57)
(    183,998.43)
     183,998.43 
(    135,118.43)
     142,000.00 
     317,395.00 
     252,000.00 

(        887.76)
     403,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     711,200.00 
     655,000.00 
     464,000.00 

   8,413,000.00 

     513,000.00 
     654,112.24 

            .00 
            .00 

     374,433.90 
     398,826.87 

            .00 
            .00 

Project   10,243,200.00    1,167,112.24      773,260.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-1998

01-NOV-1999

16-MAY-2000

16-NOV-2000

07-MAR-2001

01-JUL-1999

15-MAY-2000

15-NOV-2000

05-MAR-2001

08-MAR-2002

15-JUL-2005

15-JUL-2005

01-FEB-2009

01-MAY-2009

31-AUG-2009

30-MAY-2008

30-MAY-2008

31-AUG-2009

31-AUG-2009

31-AUG-2010

  90.00%

  99.00%

    .00%

    .00%

    .00%

 $10,402,717.00

PRELIMINARY PLANSCURRENT PHASE:

01-JUL-2005

01-JUN-2006

01-JAN-2007

01-NOV-2007

01-JAN-2008

26-OCT-2007

26-OCT-2007

31-DEC-2007

01-JAN-2008

31-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Current Comments

Preliminary Plan Phase and Acquisition Phase are running concurrently and preliminary plans are
completed. Final CEQA EIR draft being prepared for public distribution. Lease extension on existing
facility has been executed and a lease for the new site is in progress. Airport lease issues restrict the use
of bond funding and general funding is required to proceed with the working drawings and construction
phases. There is not a tentative date for availability of general funding at this time.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other Information
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UKIAH, MENDOCINO COUNTY

FORESTRY

REGINALD EDEN

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106067

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0208/2004
0379/2002
0379/2002
0379/2002
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(0.5)
3540-301-0660(0.5)

Appropriation($)

     140,000.00 
     175,000.00 
      18,000.00 

   2,896,000.00 

     533,000.00 

Document

99190A
30081B

05158BPMB
05158BPMB
05158BPMB
05158BBPMB
05158BBPMB
05158BBPMB

Transferred($)

     140,000.00 
     175,000.00 

            .00 
   2,856,143.00 

      18,000.00 
(     18,000.00)
     551,000.00 
(     18,000.00)
      18,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     193,000.00 

   3,429,000.00 

            .00 
     140,000.00 
     175,000.00 

   3,407,143.00 

            .00 
     129,501.81 
     170,568.63 

   3,326,018.19 

Project    3,762,000.00    3,722,143.00    3,626,088.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2000

15-JAN-2000

03-JUL-2000

06-NOV-2000

30-JUN-2000

30-JUN-2000

03-NOV-2000

05-NOV-2001

26-JUL-2001

15-NOV-2002

19-MAR-2005

12-JUL-2005

31-DEC-2001

18-MAR-2005

11-JUL-2005

30-JUN-2008

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $3,722,143.00

CONSTRUCTIONCURRENT PHASE:

All Contract work has been completed. Minor issues with Metal Roofing will be carried over to the
Warranty Period.

Project Status

26-JUL-2001

15-JUL-2002

16-JUN-2003

12-JUL-2005

31-DEC-2001

15-APR-2003

16-OCT-2003

30-JUN-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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On March 15, 2007 CAL FIRE took Beneficial Occupancy of the facility.
Contractor will continue to work on the design and installation of the Emergency Generator System as an
Extra Work Task.

CAL FIRE took Beneficial Occupancy on March 15. 2007.  All punch list items have been completed.  A
separate schedule will be developed for the Emergency Generator System. Funding for the Emergency
Generator has been approved.

Schedule

Project within budget.Budget

NEXT NEEDED ACTION:  O&M Manuals are complete and have been turned over to CAL FIRE. Finalize
closure documents will be put on hold until we finish the Emergency Generator System.

Other Information
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2929 HIGHWAY 49, SOUTH

FORESTRY

LEIA RILEY

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106166

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0038/2005
0047/2006
0038/2005
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660(3.6)
3540-301-0660(5.1)
3540-301-0660(3.6)
3540-301-0660(5.1)
3540-301-0660(5.1)
3540-301-0660(5.1)

Appropriation($)

     105,000.00 
     132,000.00 
      10,000.00 
      22,000.00 

   2,183,000.00 
     932,000.00 

Document

99150A
30056B
06123BPMB
07007BPMB
07103BPMB
07103BPMBA
07103BPMBA
07139BPMB

Transferred($)

     105,000.00 
     132,000.00 
      10,000.00 
      22,000.00 

   2,183,000.00 
     932,000.00 
      50,313.00 
      26,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     164,000.00 

   3,115,000.00 

            .00 
     105,000.00 
     164,000.00 

   3,191,813.00 

            .00 
     108,643.90 
     142,970.82 

   2,861,395.83 

Project    3,384,000.00    3,460,813.00    3,113,010.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

02-JUL-2001

02-JUL-2001

02-JUL-2001

29-DEC-2000

02-NOV-2001

02-NOV-2001

02-NOV-2001

26-JUL-2001

01-OCT-2003

13-NOV-2006

17-APR-2007

15-OCT-2002

09-NOV-2006

13-MAR-2007

30-APR-2008

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $3,384,000.00

CONSTRUCTIONCURRENT PHASE:

Project is currently under construction.Project Status

Estimated completion date: February or March 2008Schedule

26-JUL-2001

15-OCT-2002

17-NOV-2006

06-MAR-2007

31-DEC-2001

31-OCT-2006

05-MAR-2007

06-MAR-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project is within budget.Budget

This project is in Mariposa CountyOther Information
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VENTURA

FORESTRY

IAN EKHOLM

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106104

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0106/2001
0038/2005
0171/2007
0379/2002
0379/2002
0038/2005
0171/2007

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(26)Re
3540-301-0001(20)
3540-301-0660(3.45)
3540-301-0660(7.6)
3540-301-0660(10)
3540-301-0660(10)Re
3540-301-0660(3.45)
3540-301-0660(7.6)

Appropriation($)

      51,000.00 

(      3,871.54)
     118,000.00 
      64,000.00 
      51,000.00 

   1,397,000.00 
(  1,385,000.00)
   2,581,000.00 
     203,000.00 

Document

99170A
99170A

01129A
06104BPMB
08076BPMB
30175B

Transferred($)

      51,000.00 
(      3,871.54)

            .00 
     118,000.00 
      64,000.00 
      51,000.00 
      12,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,128.46 

     233,000.00 
   2,796,000.00 

            .00 
      47,128.46 

     233,000.00 
      12,000.00 

            .00 
      52,354.26 

     161,312.85 
       9,147.00 

Project    3,076,128.46      292,128.46      222,814.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

18-JAN-2001

22-MAY-2001

14-APR-2000

17-JAN-2001

21-MAY-2001

22-MAY-2002

02-NOV-1999

29-NOV-2007

01-MAR-2008

01-JUL-2008

08-AUG-2001

28-FEB-2008

30-JUN-2008

30-JUN-2009

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $3,025,128.00

WORKING DRAWINGSCURRENT PHASE:

Form 220 was approved and funds transferred.  A site visit is being scheduled with the design team toProject Status

02-NOV-1999

04-SEP-2001

15-NOV-2007

22-JAN-2008

08-AUG-2001

30-OCT-2005

22-JAN-2009

23-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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resolve existing changes to site and utilities. The working drawings will be revised and current approvals
from the Fire Marshal and Access Compliance obtained.

The current schedule has been revised to reflect a March 1, 2008 bid date with the start of construction,
approximately July 1, 2008.

Schedule

Budget

LEED will not be pursued for this project.Other Information
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WARNER SPRINGS, CA 92086

FORESTRY

LELAND ROBERTS

WARNER SPRINGS FFS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116354

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0208/2004
0157/2003
0157/2003
0038/2005
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0660(3.4)
3540-301-0666(3.4)
3540-301-0660(3.6)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3.4)
3540-301-0660(2.3)
3540-301-0660(3.4)
3540-301-0660(2.3)

Appropriation($)

     245,000.00 
     132,000.00 
     175,000.00 
      15,000.00 

     227,000.00 
     166,000.00 
      75,000.00 

   2,772,000.00 
     952,000.00 

Document

06109BPMB
07116BPMB

40043B
40120B
06215BPMB

Transferred($)

      70,000.00 
     132,000.00 

            .00 
      15,000.00 

     227,000.00 
     166,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     552,000.00 
     242,000.00 
     241,000.00 

   3,724,000.00 

     202,000.00 
     242,000.00 
     166,000.00 

            .00 

     187,045.75 
     242,000.00 
      87,764.50 

            .00 

Project    4,759,000.00      610,000.00      516,810.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-AUG-2003

23-JUN-2003

23-JUN-2004

29-APR-2005

26-SEP-2005

13-JAN-2007

22-JUN-2004

28-APR-2005

25-SEP-2005

09-FEB-2007

17-AUG-2003

29-AUG-2005

17-SEP-2007

05-MAY-2008

01-SEP-2008

10-APR-2007

14-SEP-2007

02-MAY-2008

31-AUG-2008

31-AUG-2009

 100.00%

 100.00%

  75.00%

    .00%

    .00%

Current Comments

 $4,627,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings 75% complete.Project Status

23-JUN-2003

09-DEC-2006

11-AUG-2007

02-DEC-2007

08-DEC-2006

10-AUG-2007

01-DEC-2008

01-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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No change.Schedule

Transfer of $75K WD appropriation from 07/08 now in process. Budget

None.Other Information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 151

WEAVERVILLE

FORESTRY

JUDY HAAVISTO

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106094

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
106/2001
106/2001
0047/2006
0208/2004
0208/2004
0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660(1.5)
3540-301-0660
3540-301-0660
3540-301-0660(1.5)
3540-301-0660(1.5)
3540-301-0660(1.5)
3540-301-0660(1.5)

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

      19,000.00 
     581,000.00 

   2,242,000.00 
     314,000.00 
     100,000.00 
      83,000.00 

Document

01026A
98149A
99189A
99189A
01123A
01123A
01123A
07080BPMB
07043BPMB
07043BPMB
07080BPMB
07118BPMB
07180BPMB
08090BPMB

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 
(        126.22)

     146,000.00 
(     17,899.21)
      17,899.21 
      19,000.00 

     581,000.00 
(        971.11)

   2,242,000.00 
     314,000.00 
     100,000.00 
      83,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 

     165,000.00 
   3,320,000.00 

     208,000.00 
      52,873.78 

     165,000.00 
   3,319,028.89 

     191,974.47 
      52,839.38 

     167,411.49 
   3,332,677.33 

Project    3,746,000.00    3,744,902.67    3,744,902.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

01-JUL-1999

03-JUL-2000

01-JAN-2001

14-AUG-2005

29-DEC-2000

29-JUN-2001

03-AUG-1999

26-JUL-2001

15-SEP-2001

14-AUG-2005

14-SEP-2001

15-APR-2003

 100.00%

 100.00%

 100.00%

 $2,959,000.00

CONSTRUCTIONCURRENT PHASE:

26-JUL-2001

26-JUL-2001

15-SEP-2001

22-JAN-2002

22-JAN-2002

15-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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BID PERIOD

CONSTRUCTION

02-JUL-2001

05-NOV-2001

02-NOV-2001

01-NOV-2002

06-JUN-2005

07-JUL-2006

28-FEB-2006

29-FEB-2008

 100.00%

  99.00%

Current Comments

Punchlist work in progress.Project Status

Project is due for completion by the end of February, 2008.Schedule

This project is on budget.Budget

Other Information

06-JUN-2005

07-JUL-2006

28-FEB-2006

13-JUL-2007
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SACRAMENTO

GENERAL SERVICES

WAYNE HAWKINS

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106617

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0038/2005
0038/2005
0328/1998

Budget Item

1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-802-0660EOC05
1760-802-0660
1760-802-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1730-001-0001(1)
1730-001-0001(1)
1760-801-0660(EO)

Appropriation($)

   9,435,000.00 

   8,786,000.00 

   3,594,534.00 
   9,840,114.00 
     987,000.00 

 192,779,000.00 

     165,600.00 
     150,000.00 

   4,419,114.00 

Document

00264B
99292B
99292B
00264B
00264B
06118BPMB
06149BPMB
07045BPMB
20211B
30029B
30029B
40004B
06083APMB
06179APMB

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 
  23,369,000.00 
   3,594,534.00 
   9,840,114.00 
     987,000.00 

  36,735,000.00 
 134,239,000.00 
( 56,222,886.00)
  59,078,000.00 
     165,600.00 
     150,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 211,935,362.00 

            .00 
   9,435,000.00 
   8,786,000.00 

 211,935,362.00 

            .00 
   8,204,419.09 
   7,678,979.68 

 211,595,938.86 

Project  230,156,362.00  230,156,362.00  227,479,337.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS 01-NOV-1999 05-JUL-2000 01-NOV-1999 05-JUL-2000

    .00%

 100.00%

 $229,840,762.00

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-JUL-2000

29-DEC-2000

08-MAR-2001

28-DEC-2000

22-MAR-2001

27-APR-2005

08-SEP-2000

27-APR-2001

21-AUG-2001

20-APR-2001

10-JUL-2001

17-OCT-2007

 100.00%

 100.00%

 100.00%

Current Comments

Construction on Bid Package E is complete. Bid Package E  was Accepted on December 11, 2007.
Swinerton Builders has filed a formal claim against Bid Package D.

Project Status

Bid Package E delayed approximately 3 months because project had to be re-bid. Additional 223 Days
added to Schedule via Change Orders 39 & 40. All work has been completed.

Schedule

Project concluding within appropriated funds.Budget

This project was designed and constructed prior to the requirement to meet LEED. Efforts to obtain
LEED have been implemented subsequently. Currently, we are projecting to meet LEED 'Silver'.
Anticipating initial USGBC comments (regarding our LEED submittal) around the first part of January,
2008.

Other Information

21-AUG-2001 30-JUN-2007
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SACRAMENTO, SACRAMENTO CO

GENERAL SERVICES

JOEL GRIFFITH

CENTRAL PLANT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0038/2005
0157/2003
0171/2007

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-490-0660
1760-301-0660(1)
1760-301-0660(1)

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 

   5,000,000.00 
   1,827,000.00 

 139,623,000.00 
  82,734,000.00 

Document

OBG09594002
95025
96143A
96143A
00007
51944
05042BPMB
05042BPMB
05042BPMB
05042BPMB
05042BPMB
40092B
07108BPMB
08052BPMB

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 
(    215,576.85)

         253.75 
( 10,834,423.15)

(        253.75)
   5,000,000.00 
   1,827,000.00 

 204,956,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
  20,099,000.00 

            .00 
 222,357,000.00 

   1,222,151.97 
   9,049,000.00 

            .00 
 204,956,000.00 

   1,222,934.39 
   8,799,813.02 

            .00 
  17,108,977.14 

Project  243,678,151.97  215,227,151.97   27,131,724.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

04-MAR-2002

01-OCT-2003

28-FEB-2003

22-JUN-2005

04-MAR-2002

15-MAR-2004

28-FEB-2003

30-JUN-2006

 100.00%

 100.00%

 $215,227,167.97

CONSTRUCTIONCURRENT PHASE:

04-MAR-2002

15-MAR-2004

28-FEB-2003

30-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 15-MAR-2006 13-JAN-2009

01-JUL-2006

22-OCT-2007

21-OCT-2007

21-APR-2010

    .00%

 100.00%

   6.67%

Current Comments

Skanska is preparing 65% construction documents, working with SMUD and PG&E on Savings by
Design, constructing temporary jobsite facilities, relocating the SMUD transformer yard and planning for
the removal of on-site trees.

Project Status

On Schedule.Schedule

DOF is processing a $17,401,000 reversion of bid savings.Budget

Other Information

01-JUL-2006

22-OCT-2007

21-OCT-2007

21-APR-2010
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SAN FRANCISCO

GENERAL SERVICES

MICHAEL MOORE

EMERGENCY GRANITE & TERRA COTTA REPAIRS, 350 MCALLISTER - SAN FRANCISCO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 121249

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0429/1993
0429/1993
0429/1993

Budget Item

0978-503-0538
0978-503-0538
0978-503-0538

Appropriation($)

     579,000.00 
     294,000.00 

   5,127,000.00 

Document

06120BPMB
06120BPMB
06120BPMB

Transferred($)

     579,000.00 
     294,000.00 

   5,127,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     579,000.00 
     294,000.00 

   5,127,000.00 

            .00 
     579,000.00 
     294,000.00 

   5,127,000.00 

            .00 
     362,268.30 
      90,164.82 

   2,496,936.18 

Project    6,000,000.00    6,000,000.00    2,949,369.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2005

31-MAY-2006

31-JUL-2006

31-AUG-2006

30-MAY-2006

30-JUL-2006

30-AUG-2006

31-JAN-2007

15-MAR-2006

14-JUN-2006

15-SEP-2006

18-DEC-2006

13-JUN-2006

14-SEP-2006

17-DEC-2006

09-JUN-2008

    .00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $6,000,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has completed terra cotta replacement and granite fascia repointing work.  Work has been
completed on 1/3 of change order work to install waterproofing beneath existing entrance stairs, and
abate mold in underground vault.

Project Status

Change Order No. 4 added rework of granite steps and has extended project into early June 2008.Schedule

Project is utilizing bond expenditure funding.  Project is within budget.Budget

LEED rating is not required for this project as work scope is for repair only of exterior granite surfaces.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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STOCKTON

GENERAL SERVICES

DIANNA BROWN

INFRASTRUCTURE STUDY, DGS-BPM, STOCKTON

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123091

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0047/2006
0047/2006

Budget Item

1760-001-0666
1760-001-0666

Appropriation($)

      90,000.00 
      60,000.00 

Document

07077APMB
07165APMB

Transferred($)

      90,000.00 
      60,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

     122,009.92 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00      122,009.92 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JAN-2007 31-OCT-2007 12-JAN-2007 28-FEB-2008  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

A/E selected 6/19/07. BOPP Contracts to prepare A/E contract documents.Project Status

Project Report complete. Project to close out 2/28/2008.Schedule

Project currently on budget.Budget

Other Information

12-JAN-2007 31-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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914 CAPITOL MALL, SACRAMENTO, SACRAMENTO COUNTY

GENERAL SERVICES

PELLA MCCORMICK

LIBRARY AND COURTS BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120293

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0038/2005
0038/2005
0038/2005

Budget Item

9860-301-0001
1760-301-0660(1)
1760-301-0660 (1)
1760-301-0660

Appropriation($)

      24,948.00 
   2,723,000.00 
   2,672,000.00 
  43,687,000.00 

Document

07106APMB
06115BPMB
07151BPMB

Transferred($)

      24,948.00 
   2,723,000.00 
   2,672,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      24,948.00 
   2,723,000.00 
   2,672,000.00 
  43,687,000.00 

      24,948.00 
   2,723,000.00 
   2,672,000.00 

            .00 

      24,948.00 
   2,388,123.02 
     366,687.42 

            .00 

Project   49,106,948.00    5,419,948.00    2,779,758.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

01-AUG-2006

20-AUG-2007

01-JAN-2008

31-JUL-2006

19-AUG-2007

31-DEC-2007

01-OCT-2007

12-MAR-2007

03-AUG-2005

11-JUN-2007

23-SEP-2008

13-APR-2009

01-MAY-2007

08-JUN-2007

22-SEP-2008

05-FEB-2009

15-OCT-2010

 100.00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $49,106,948.00

WORKING DRAWINGSCURRENT PHASE:

December 2007-Working Drawings are 50% complete.Project Status

Project is behind schedule.  The development of a "tenant relocation" scheme has adversely impacted
the project schedule.  The project is proceeding per the revised schedule as approved at the July 2007
Public Works Board meeting.

Schedule

Project is not within budget.  The project is proceeding with a recognized deficit as approved at the July
2007 Public Works Board meeting, due to a rise in the CCCI and costs for relocating tenants.

Budget

Detailed analysis of the building's infrastructure systems has concluded that phasing construction toOther Information

11-JUN-2007

23-SEP-2008

13-APR-2009

22-SEP-2008

05-FEB-2009

15-OCT-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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maintain occupancy of the facility during construction is infeasible.  A scheme to relocate the tenants
during the construction is being developed.
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 SACRAMENTO

GENERAL SERVICES

BURTON SHANOFF

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(3)
1760-301-0660(3)EO
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

   1,033,000.00 

     246,000.00 
     250,000.00 
     848,000.00 

  23,738,000.00 

Document

20269B
20269B
20269B
20269B
05086BPM
05135BPMB
40073B
06082BPMB

Transferred($)

   1,033,000.00 
(    159,714.10)

(      1,549.00)
(     10,307.00)
     246,000.00 
     250,000.00 
     848,000.00 

  22,666,614.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
   1,344,000.00 
  23,738,000.00 

            .00 
     861,429.90 

   1,344,000.00 
  22,666,614.00 

            .00 
     947,004.98 

   1,133,572.19 
  21,706,211.09 

Project   26,115,000.00   24,872,043.90   23,786,788.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

08-JAN-2002

09-MAY-2002

23-OCT-2002

07-JAN-2002

16-APR-2002

12-SEP-2002

23-OCT-2003

01-OCT-2002

09-AUG-2004

14-SEP-2005

21-FEB-2006

09-JAN-2004

13-SEP-2005

20-FEB-2006

31-OCT-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $24,872,044.00

CONSTRUCTIONCURRENT PHASE:

New construction is 100% complete.  Installation of the Modular furniture was completed however some
changes were required due to DOR program and staffing changes and these modifications were
completed.  DOR moved into the building.  Corrective and warranty work on a few items is in progress.

Project Status

01-OCT-2002

09-AUG-2004

03-OCT-2005

08-FEB-2006

09-JAN-2004

30-SEP-2005

07-FEB-2006

11-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The project was delayed due to additional abatement of hazardous materials, unforeseen existing
conditions, contractor caused delays and now due to corrective work.

Schedule

The project bid below the projected estimate.  The total project cost is within the original appropriations
and an augmentation for construction is not anticipated at this time.

Budget

The Construction Contract is ready to be closed out.  O&M manuals have been completed.Other Information
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714 & 744 P STREET, SACRAMENTO

GENERAL SERVICES

LAURIE STEFFEN

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111678

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 
  26,844,000.00 
  10,203,640.00 

Document

20248B
30126B
40121B
07040BPMB
07040BBPMB
07041BPMB

Transferred($)

   1,858,000.00 
   1,916,000.00 
   4,303,520.00 

 101,057,000.00 
  26,844,000.00 
  10,203,640.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 138,104,640.00 

            .00 
   3,774,000.00 
   4,303,520.00 

 138,104,640.00 

            .00 
   3,773,267.56 
   4,213,637.17 
  57,250,954.76 

Project  146,181,640.00  146,182,160.00   65,237,859.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

29-JUL-2002

03-MAR-2003

21-JUL-2003

14-JUN-2002

27-FEB-2003

18-JUL-2003

30-DEC-2005

14-JUN-2002

14-JUN-2004

19-MAY-2006

30-SEP-2006

11-JUN-2004

30-APR-2006

12-SEP-2006

22-FEB-2010

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $146,182,000.00

CONSTRUCTIONCURRENT PHASE:

Project is lease revenue bond funded as a design/bid/build. Construction is approximately 60% complete
on OB8 and the lobby.  Total project construction is approximately 40% complete.

Project Status

Project is 22 days behind schedule. Formal change order has been processed for delay due to change
order work. Report reflects new completion date.

Schedule

Project is currently within budget.  Augmentation to award placed project at 7.5%. Anticipate futureBudget

01-SEP-2006 31-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 164

augmentation for under 10% in early 2008.

Finishes being installed on all floors.  Furniture installation starts 12/20/07 on the 17th floor.   Lobby
storefront system has been completed.  The buildings will be renovated sequentially with OB 9
completed last.

Other Information
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GENERAL SERVICES

MARK COYNE

SACRAMENTO PUBLIC SAFETY COMMUNICATION DECENTRALIZATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124830

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0171/2007
0171/2007
0171/2007
0171/2007
0120/2007

Budget Item

1760-301-0042(1)
1760-301-0044(1)
1760-301-0200(1)
1760-301-0768(1)
1760-301-multiple

Appropriation($)

     836,000.00 
   2,115,000.00 
     188,000.00 

   1,546,000.00 
   4,829,000.00 

Document

08049APMB
08050APMB
08051APMB
08056BPMB

Transferred($)

     836,000.00 
   2,115,000.00 
     188,000.00 

   1,546,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   9,514,000.00 
            .00 
            .00 
            .00 

   4,685,000.00 
            .00 
            .00 
            .00 

       7,304.00 
            .00 
            .00 
            .00 

Project    9,514,000.00    4,685,000.00        7,304.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-JUL-2007

07-JUL-2009

06-JUL-2010

07-MAY-2011

24-SEP-2011

30-JUL-2012

29-JUN-2010

07-MAY-2011

24-SEP-2011

18-SEP-2012

09-JUL-2007

07-JUL-2009

06-JUL-2010

07-MAY-2011

24-SEP-2011

30-JUN-2009

29-JUN-2010

07-MAY-2011

24-SEP-2011

18-SEP-2012

   5.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $30,279,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Form 22s and form 220 have been filed to fund project. SOQs for A & E services are being reviewed and
interviews will be conducted by the end of the month. Acquisition for tower and vault sites is underway.

Project Status

On schedule.Schedule

On budget.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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STATE CAPITOL - SACRAMENTO

GENERAL SERVICES

MARILYN NELSON

STATE CAPITOL RE-ROOFING AND WINDOW WASHING, DGS, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122164

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS

Chapter

0106/2001
0106/2001
0106/2001
0047/2006
0106/2001
0047/2006
0047/2006

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666(1)
1760-001-0666(1)

Appropriation($)

     277,987.76 
     362,900.00 
     859,112.24 

   3,867,888.00 
     116,112.24 
     350,000.00 

   1,384,840.00 

Document

01015
01015
01015
07066APMB
01013
06-015
06-020

Transferred($)

     277,987.76 
     362,900.00 
     859,112.24 

   3,867,888.00 
     116,112.24 
     350,000.00 

   1,384,840.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     277,987.76 
     362,900.00 

   4,727,000.24 

            .00 
     277,987.76 
     362,900.00 

   4,727,000.24 

            .00 
     525,594.29 
      15,323.26 
      21,777.00 

Project    5,367,888.00    5,367,888.00      562,694.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-JAN-2007

01-JAN-2007

15-MAY-2007

20-AUG-2007

16-MAR-2007

15-MAY-2007

15-AUG-2007

15-FEB-2008

29-JAN-2007

19-MAR-2007

15-MAY-2007

29-OCT-2007

16-MAR-2007

25-MAY-2007

31-OCT-2007

30-SEP-2008

    .00%

 100.00%

 100.00%

 100.00%

   7.00%

Current Comments

 $5,500,000.00

CONSTRUCTIONCURRENT PHASE:

December 2007- The south light well re-roofing is completed.  The man lift and mobilization area are
scheduled for construction in February.

Project Status

The revised construction schedule has a duration of October 2007 through September of 2008.  Work on
the dome OPOS will commence in early March.  Work on the west and east roof areas are scheduled to

Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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commence in April.

The project is within the revised budget.Budget

Other Information
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SAN FRANCISCO

HASTINGS COLLEGE OF LAW

ROY TJEN A LOOI

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114266

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0157/2003
0379/2003
0208/2004
0208/2004
0208/2004
0208/2004
0171/2007
/
/

Budget Item

6600-301-6028
6600-301-6020(1)
6600-301-6028
6600-301-6028(1)
6600-301-6028(1)EO
6600-301-6028(1)
6600-301-6028(1)
0000-000-PROJECT D
6600--
--

Appropriation($)

     831,000.00 
   1,044,000.00 
     400,000.00 

  18,758,000.00 
   2,042,000.00 
     470,000.00 
     350,000.00 
     125,000.00 

   3,204,760.00 
     470,000.00 

Document

30125B
40090B
ROC9219
06033BPMB
06033BPMBA
07117BPMB
07160BPMB
ROC 9269
ROC9142
ROC9245

Transferred($)

     831,000.00 
   1,044,000.00 
     400,000.00 

  18,758,000.00 
   2,042,000.00 
     470,000.00 
     350,000.00 
     125,000.00 

   3,204,760.00 
     470,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     831,000.00 

   1,044,000.00 
  25,819,760.00 

            .00 
     831,000.00 

   1,044,000.00 
  25,819,760.00 

            .00 
     831,000.00 

   1,042,976.54 
  25,761,914.86 

Project   27,694,760.00   27,694,760.00   27,635,891.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2003

15-SEP-2003

10-JUN-2004

23-OCT-2004

12-SEP-2003

10-JUN-2004

22-OCT-2004

23-DEC-2005

15-FEB-2003

17-MAR-2004

17-FEB-2005

01-SEP-2005

09-JAN-2004

17-FEB-2005

01-SEP-2005

31-OCT-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $25,879,760.00

CONSTRUCTIONCURRENT PHASE:

Project completed and close out documents processed. This is the final report.Project Status

17-FEB-2005

01-SEP-2006

01-SEP-2005

01-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project completed.Schedule

Project was not within the original budget appropriation. Project was augmented by an amount of
$2,862,000. Hastings funded $4,074,885.00 for the Library Renovation, new Data Center and Bookstore.

Budget

DOF had given approval to combine the Law Library renovation with the Code Compliance project. This
project was already designed and bid before LEED requirements were implemented.

Other Information
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EAST END, BLDG. 173, 7TH FLOOR

HEALTH SERVICES

LEIA RILEY

RESTACKING/CONSOLIDATION/ALTERATIONS, DHS, SACTO (East End Complex)

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122638

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
CONSTRUCTION

Chapter

0047/2006
0047/2006

Budget Item

4260-001-0001
4260-001-0001

Appropriation($)

     100,000.00 
     702,137.00 

Document

06222APMB
07079APMB

Transferred($)

     100,000.00 
     702,137.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 

     702,137.00 

     100,000.00 
            .00 
            .00 

     702,137.00 

      20,601.00 
            .00 

      22,194.00 
     485,688.98 

Project      802,137.00      802,137.00      528,483.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAY-2006

12-OCT-2006

06-NOV-2006

18-JAN-2007

02-JUL-2007

03-NOV-2006

17-NOV-2006

29-JUN-2007

21-SEP-2006

12-OCT-2006

23-NOV-2006

20-FEB-2007

19-OCT-2006

22-NOV-2006

15-FEB-2007

06-JUL-2007

 100.00%

 100.00%

 100.00%

    .00%

 100.00%

Current Comments

 $800,000.00

CONSTRUCTIONCURRENT PHASE:

Pending additional change order - client wants project held open until end of February 2008 to possibly
construct more interior walls to meet their needs.

Project Status

Construction was completed June 28, 2007.Schedule

Project was completed within budgetBudget

This project houses the newly formed Department of Public Health.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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RICHMOND

HEALTH SERVICES

RICHARD POWERS

UPGRADE VIRAL and RICKETTSIAL DISEASE LABORATORY, RICHMOND

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124639

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0171/2007

Budget Item

4265-301-0001

Appropriation($)

     241,000.00 

Document

08011APMB

Transferred($)

     241,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     241,000.00 

            .00 
            .00 

            .00 
     241,000.00 

            .00 
            .00 

            .00 
      25,986.00 

            .00 
            .00 

Project      241,000.00      241,000.00       25,986.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2007

30-MAY-2008

02-FEB-2009

30-APR-2008

30-JAN-2009

30-APR-2010

04-SEP-2007

01-JUL-2008

01-APR-2009

01-JUL-2009

30-JUN-2008

31-MAR-2009

01-JUL-2009

30-SEP-2010

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $3,002,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E firm contract executed in December.  An onsite project kickoff meeting occurred on December 17,
2007 with the project users.

Project Status

The new schedule reflects a late start due to the delay in getting a state budget.Schedule

Currently on budget.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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OAKLAND

INDUSTRIAL RELATIONS

JAMES CHAMBERS  II

4TH & 6TH FLOOR ALTERATIONS, DIR, ELIHU HARRIS BLDG, OAKLAND

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122334

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
CONSTRUCTION
ALL PHASES

Chapter

0038/2005
0038/2006
0047/2006

Budget Item

7350-001-0023
7350-001-0223
1760-001-0666(1)

Appropriation($)

   1,000,000.00 
     994,000.00 
     433,800.00 

Document

06200APMB
07098APMB
06-003

Transferred($)

   1,000,000.00 
     994,000.00 
     433,800.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,000,000.00 

            .00 
     994,000.00 

            .00 
   1,000,000.00 

            .00 
     994,000.00 

            .00 
      25,530.00 

     189,099.83 
   1,449,422.72 

Project    1,994,000.00    1,994,000.00    1,664,052.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-JUN-2006

25-SEP-2006

12-FEB-2007

16-MAY-2007

22-SEP-2006

09-FEB-2007

16-MAY-2007

07-FEB-2008

21-JUN-2006

25-SEP-2006

12-FEB-2007

29-MAY-2007

22-SEP-2006

09-FEB-2007

16-MAY-2007

31-MAR-2008

    .00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

 $2,437,800.00

CONSTRUCTIONCURRENT PHASE:

Construction proceeding per approved Schedule.Project Status

Completion of construction tasks on schedule.Schedule

Project within Budget constriants.Budget

Other Information

29-MAY-2007 21-JAN-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 173

FRESNO

JUDICIAL COUNCIL

MARK COYNE

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107736

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0038/2005

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)(EO
0250-301-0660(1)

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  16,525,000.00 

   2,254,400.00 
   4,486,000.00 

Document

00169A
01015A
00170A
40117B
06004BPMB
06136BPMB
06136BPMB
06137BPMB
06136BPMBB

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  12,256,179.00 
   4,268,821.00 
(    117,800.00)
   2,254,400.00 
   4,486,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  23,265,400.00 

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  23,147,600.00 

   1,079,680.53 
     474,915.00 
     963,469.94 

  22,122,822.32 

Project   25,838,400.00   25,720,600.00   24,640,887.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-MAY-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

28-SEP-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

01-OCT-2004

03-JUL-2000

01-MAY-2001

02-JUL-2004

31-JUL-2005

16-NOV-2005

12-MAR-2004

30-JUN-2004

27-JUL-2005

15-NOV-2005

03-MAR-2008

 100.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $25,805,400.00

CONSTRUCTIONCURRENT PHASE:

The Court occupied the building at the end of August- 2007. We have produced a completion list of
items for the GC to finish before final acceptance. Final acceptance is expected by early March of 2008.

Project Status

01-MAY-2001

01-MAY-2001

15-NOV-2005

15-MAY-2002

15-MAY-2002

17-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project is approximately 10 months behind schedule for the construction phase, due to design related
change orders and contractor delays.

Schedule

Project is on budget.Budget

This project completed construction drawings and was going to bid when the LEED Silver requirement
was instituted and therefore it was excepted from the LEED requirement.

Other Information
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OAKLAND

JUSTICE

JAMES CHAMBERS  II

HARRIS BLDG DOJ LIBRARY RELOCATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124121

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0047/2006
0171/2007

Budget Item

0820-001-0001
0820-001-0001

Appropriation($)

      36,304.00 
     377,594.00 

Document

07125APMB
08083APMB

Transferred($)

      36,304.00 
     377,594.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      36,304.00 
     377,594.00 

            .00 
            .00 

      36,304.00 
     377,594.00 

            .00 
            .00 

      24,226.38 
       5,472.00 
      17,125.50 

            .00 

Project      413,898.00      413,898.00       46,823.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-2007

30-OCT-2007

11-DEC-2007

05-FEB-2008

07-MAY-2008

30-OCT-2007

11-DEC-2007

05-FEB-2008

07-MAY-2008

11-JUL-2008

01-MAR-2007

27-NOV-2007

17-JAN-2008

18-MAR-2008

17-JUN-2008

27-NOV-2007

17-JAN-2008

13-MAR-2008

17-JUN-2008

22-AUG-2008

 100.00%

   2.00%

    .00%

    .00%

    .00%

Current Comments

 $413,898.00

WORKING DRAWINGSCURRENT PHASE:

Project Schematic Design approved by AGProject Status

Project Schedule revised to correct for additional time required for funding approval.Schedule

Project within approved budget.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SANTA ROSA

JUSTICE

ARTHUR IWASA

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-801-0660
0820-801-0660
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 

(     10,000.00)
   9,018,547.00 

      10,000.00 
     540,000.00 
     497,000.00 

Document

98232A
00027A
98232A
00076A
01047A
30194A
20278B
20278B
06119BPMB
06119BPMB
06119BPMB
08003BPMB
08059BPMB

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 
(     10,000.00)
(     10,000.00)

   9,018,547.00 
      10,000.00 

     540,000.00 
     497,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     311,000.00 

  10,065,547.00 

     525,000.00 
     215,000.00 
     311,000.00 

  10,055,547.00 

     524,622.21 
     212,209.02 
     281,463.54 

   9,297,177.20 

Project   11,116,547.00   11,106,547.00   10,315,471.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

20-OCT-1998

31-AUG-1999

05-JUN-2000

01-DEC-2000

24-AUG-1999

14-APR-2000

30-NOV-2000

28-FEB-2001

02-JUL-1999

01-OCT-1999

01-JUN-2002

26-OCT-2005

12-MAY-2000

14-APR-2000

31-AUG-2005

20-DEC-2005

 100.00%

 100.00%

 100.00%

 100.00%

 $11,106,547.00

CONSTRUCTIONCURRENT PHASE:

01-JUN-2001

19-JUN-2002

18-JUN-2002

31-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CONSTRUCTION 01-DEC-2000 28-FEB-2001 03-APR-2006 25-JAN-2008   97.00%

Current Comments

December 2007:  Completing punchlist work.Project Status

Project not on schedule.  Utility easement issues have impacted project completion.  Project punchlist
work, fire/life/safety issues, and encroachment permit punchlist work have delayed progress.

Schedule

Project not within budget.  $704,453 bid savings reverted.  $540,000 underground utility placement
augmentation within appropriation approved at April 2007 PWB mtg.  $497,000 augmentation for
extended overhead approved at July 2007 PWB mtg.  Extended overhead costs may exceed
augmentation.

Budget

Project did not go through fall bond sale.  Project is not seeking LEED.Other Information

03-APR-2006 14-SEP-2007
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ATASCADERO, SAN LUIS OBISPO COUNTY

MENTAL HEALTH

THOMAS SCHANBERGER

250 BED ADDITION REMEDIATION, ATASCADERO SH

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124473

ESTIMATED PROJECT COST:

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0171/2007

Budget Item

4440-301-0660(1)
4440-301-0660(2)

Appropriation($)

     279,000.00 
   6,598,000.00 

Document

07119BPMB
08064BPMB

Transferred($)

     279,000.00 
   6,598,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   6,877,000.00 

            .00 
            .00 
            .00 

   6,877,000.00 

            .00 
            .00 

     303,517.77 
     354,212.87 

Project    6,877,000.00    6,877,000.00      657,730.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JAN-2007

11-JUN-2007

08-NOV-2007

08-JUN-2007

07-NOV-2007

05-MAR-2009

02-JAN-2007

11-JUN-2007

29-NOV-2007

08-JUN-2007

07-NOV-2007

31-MAR-2009

    .00%

    .00%

 100.00%

 100.00%

   3.00%

Current Comments

 $6,876,535.00

CONSTRUCTIONCURRENT PHASE:

The Construction Phase is underway.  There was a Construction Start-up meeting in December 07.
Current work is the replacement of window glazing.

Project Status

The Project is within schedule.Schedule

The Project is within budget.Budget

The project is not seeking LEED rating.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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METROPOLITAN STATE HOSPITAL

MENTAL HEALTH

TAMER AHMED

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING KITCHENS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116367

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0157/2003
0208/2004
0038/2005
0038/2005
0038/2005
038/2005
038/2005
038/2005
038/2005
171/2007
171/2007

Budget Item

4440-301-0660(2)
4440-301-0660(2)
4440-301-0001(1)
4440-301-0660(1)
4440-301-0660(1)
4440-491-0001(1)
4440-301-0001(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(2)
4440-301-0660(1)

Appropriation($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 
     110,000.00 
      57,000.00 

   5,282,000.00 
  17,144,000.00 
  17,144,000.00 
( 17,144,000.00)

     565,000.00 
   4,841,000.00 

Document

05076BPMB
40085B
06018APMB
06024BPMB
07082BPMB
07083APMB
08020APMB
08021BPMB
08021BPMB
08021BPMB
08023APMB
08046BPMB

Transferred($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 
     110,000.00 
      57,000.00 

   5,282,000.00 
  17,144,000.00 
  17,144,000.00 
( 17,144,000.00)

     565,000.00 
   4,841,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     912,000.00 

   1,312,000.00 
  27,832,000.00 

            .00 
     912,000.00 

   1,312,000.00 
  27,832,000.00 

            .00 
     911,848.16 

   1,205,102.69 
   2,103,319.75 

Project   30,056,000.00   30,056,000.00    4,220,270.60 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-SEP-2003

16-SEP-2004

26-SEP-2005

23-FEB-2006

15-SEP-2004

25-SEP-2005

22-FEB-2006

31-AUG-2007

02-FEB-2004

25-SEP-2006

01-JUN-2007

04-NOV-2007

12-AUG-2005

31-MAY-2007

04-NOV-2007

05-MAY-2009

    .00%

 100.00%

 100.00%

 100.00%

   4.00%

 $30,056,000.00

CONSTRUCTIONCURRENT PHASE:

25-SEP-2006

01-JUN-2007

20-OCT-2007

31-MAY-2007

19-OCT-2007

05-MAY-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Current Comments

Construction contract executed.  Contractor is in the grading and site work phase.Project Status

Project on schedule.Schedule

Project is on budget.Budget

DMH is responsible for telecommuncation including telephone and data systems.Other Information
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PATTON STATE HOSPITAL

MENTAL HEALTH

KATHRYN VESTAL

EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA UPGRADE; FLSEI PHASE II/III

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116411

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0282/1997
0106/2001
0038/2005
0038/2005
0324/1998
0106/2001
0157/2003
0157/2003

Budget Item

4440-301-0660(3)
4440-301-0660(3)
4440-301-0001(5)
4440-301-0001(5)
4440-301-0660(2)
4440-301-0660(2)
4440-301-0001(2)
4440-301-0001(5)
4440-301-0660(3)
4440-301-0660(3)

Appropriation($)

     619,000.00 

     179,000.00 
      87,000.00 

   1,164,000.00 
     613,000.00 
     418,000.00 
     107,000.00 

   1,164,000.00 
  19,558,000.00 

Document

05007BPMB
40035B

06029BPMB
06186BPMB

Transferred($)

     228,000.00 
     391,000.00 

            .00 
            .00 

   1,164,000.00 
     613,000.00 

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     885,000.00 

   3,466,000.00 
  19,558,000.00 

            .00 
     619,000.00 

   1,777,000.00 
            .00 

            .00 
     595,086.48 

   1,065,953.55 
            .00 

Project   23,909,000.00    2,396,000.00    1,661,040.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

09-FEB-2004

15-AUG-2005

01-FEB-2011

01-JUL-2011

12-AUG-2005

30-APR-2010

30-JUN-2011

01-JUL-2014

    .00%

 100.00%

  85.00%

    .00%

    .00%

Current Comments

 $35,843,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is on hold pending analysis of new code impacts and the possible inclusion of LEED-HC Silver.Project Status

12-AUG-2005 01-APR-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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This architectural review work has begun.  Mechanical, electrical, and structural reviews will begin in
February 2008.

Project is on schedule pending new appropriation in July 2009 and completion of the J/H Bldg renovation.Schedule

Project requires a new appropriation for WDs and C in July 2009.  WD funds to include code revisions,
inclusion of LEED silver, re-negotiation of all consultant fees, external reviews of the construction
documents, and all DGS soft costs.  C funds will be based on a revised construction cost estimate with
the appropriate escalation based on the scheduled bid/award dates.

Budget

Other Information
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NORWALK

MENTAL HEALTH

HAROLD ANDRES

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106772

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

1045/1984
1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942001
4440-505-942

Appropriation($)

     205,500.00 
   1,039,900.00 
     240,100.00 

Document

99325A
05034APMB
99325A

Transferred($)

     205,500.00 
   1,039,900.00 
     240,100.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     310,363.16 
   1,103,126.46 

Project    1,485,500.00    1,485,500.00    1,413,489.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-1999

25-FEB-2000

22-MAY-2000

26-JAN-2000

11-APR-2000

22-SEP-2000

15-MAY-2006

19-DEC-2006

11-JUN-2007

18-DEC-2006

02-APR-2007

20-DEC-2007

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,485,500.00

CONSTRUCTIONCURRENT PHASE:

January 2008:    Contractor is complete and are now in the project close out phase.Project Status

Contractor is 100% complete. Construction duration was changed to 190 calendar days. Official start
date was June 11,2007. Contractor received a 10 day extension for problems associated with a water
line being damaged and flooding the pipe trenches. New completion dated is December 17, 2007.

Schedule

Project will complete within budget.Budget

This project does not qualify as a LEED project.Other Information

15-OCT-1999

19-DEC-06

11-JUN-2007

20-OCT-2006

02-APR-07

07-DEC-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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NAPA

MENTAL HEALTH

ROBERT PALOMBA

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH NAPA SH, NAPA

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122198

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0047/2006
0171/2007

Budget Item

4440-301-0001(1)
4440-301-0660(1)
4440-301-0001(1)

Appropriation($)

     598,000.00 
   1,407,000.00 
     761,000.00 

Document

07005APMB
07075BPMB

Transferred($)

     598,000.00 
   1,407,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,005,000.00 
     761,000.00 

            .00 

            .00 
   2,005,000.00 

            .00 
            .00 

            .00 
   1,561,851.83 

            .00 
            .00 

Project    2,766,000.00    2,005,000.00    1,561,851.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-JUL-2006

15-OCT-2007

14-OCT-2008

13-MAR-2009

12-OCT-2007

14-OCT-2008

13-MAR-2009

16-SEP-2010

06-JUL-2006

30-AUG-2008

31-AUG-2009

02-FEB-2010

29-AUG-2008

30-AUG-2009

01-FEB-2010

02-FEB-2012

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $32,660,000.00

PRELIMINARY PLANSCURRENT PHASE:

Jan 2008:  The 100% DD submittal was distributed on January 7.  A design review meeting is scheduled
for Jan 31. DOF has set a February deadline to update the project costs for inclusion in the finance letter
for a new appropriation.

Project Status

The project is currently delayed due to budget issues. The start of the working drawing phase will be
August pending budget approval.

Schedule

The most current cost estimate done at 50% DD shows that the project is not within budget. DOF has
requested updated project costs by February for their finance letter.

Budget

Other Information

06-JUL-06 29-AUG-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PATTON STATE HOSPITAL - SAN BERNARDINO

MENTAL HEALTH

KATHRYN VESTAL

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH PATTON SH, PATTON

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122189

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

4440-301-0001(2)
4440-301-0660(2)
4440-301-0660(2)
4440-301-0660(2)

Appropriation($)

     349,000.00 
   1,249,000.00 
   1,026,000.00 
  19,056,000.00 

Document

07001APMB
07059BPMB

Transferred($)

     349,000.00 
   1,249,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,598,000.00 
   1,026,000.00 
  19,056,000.00 

            .00 
   1,598,000.00 

            .00 
            .00 

            .00 
   1,006,434.24 

            .00 
            .00 

Project   21,680,000.00    1,598,000.00    1,006,434.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-JUL-2007

15-OCT-2007

10-OCT-2007

21-OCT-2008

01-SEP-2006

14-JUL-2008

09-JUN-2009

15-OCT-2009

11-JUL-2008

08-JUN-2009

14-OCT-2009

18-MAY-2011

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $46,227,900.00

PRELIMINARY PLANSCURRENT PHASE:

The A/E will be submitting the 100% DD package and cost estimate at the end of January.   PSH and
DMH have approved the phasing plan which includes the the construction of temporary access gates.
This would eliminate the security surcharge associated with the work in the Satellite kitchens.

Project Status

The schedule has been revised to reflect a seven month delay in the approval of PPs.  Drawings and
final cost estimates will be completed by the end of January 2008 but due the budget overrun, PWB
approval has been moved to July 2008.   If the Governor's Budget is delayed beyond July, this would
push PWB approval to August 2008.  

Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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After the 100% DD estimate is received, PMB will develop an updated three page estimate which
addresses all necessary soft costs and well as the estimated construction cost.  A meeting will be
scheduled with DMH and DOF to address the cost increases.

Budget

Other Information
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PATTON STATE HOSPITAL

MENTAL HEALTH

KATHRYN VESTAL

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114141

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0157/2003
0157/2003

Budget Item

4440-301-0001(2)
4440-301-0660(4)
4440-301-0660(4)

Appropriation($)

     133,000.00 
     168,000.00 

   2,667,000.00 

Document

30062A
40008B
06176BPMB

Transferred($)

     133,000.00 
     168,000.00 

   2,667,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     168,000.00 

   2,667,000.00 

            .00 
     133,000.00 
     168,000.00 

   2,667,000.00 

            .00 
     133,000.00 
     168,000.00 

   2,601,990.76 

Project    2,968,000.00    2,968,000.00    2,902,990.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2003

11-AUG-2003

01-JUN-2004

29-OCT-2004

11-AUG-2003

01-JUN-2004

29-OCT-2004

17-JAN-2008

09-FEB-2003

12-AUG-2004

16-JAN-2006

26-JUL-2006

12-SEP-2003

13-JAN-2006

15-JUN-2006

17-JAN-2008

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,968,000.00

CONSTRUCTIONCURRENT PHASE:

Request for Increase in Funding within Appropriation (Bid Savings on this project) was denied by DOF.
The remaining corrective work will be completed by DMH.  The project is complete at this time.

Project Status

The contract is completed.  Close out activities will begin.Schedule

Budget

This project was exempt from LEED as it is a utility building.  This project will be deleted from the next
report.

Other Information

26-JUL-2006 25-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SACRAMENTO, SACRAMENTO CO.

MOTOR VEHICLES

MARILYN NELSON

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114375

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0157/2003
0157/2003
0047/2006
0047/2006

Budget Item

2740-301-0044(2)
2740-301-0044(2)
2740-301-0042(2)
2740-301-0044(1)
2740-301-0044(1)

Appropriation($)

     219,000.00 
      36,000.00 

     325,000.00 
     249,000.00 

  13,835,280.00 

Document

30050A
40108A
40109A
07015APMB
07158APMB

Transferred($)

     219,000.00 
      36,000.00 

     325,000.00 
     249,000.00 

  13,835,280.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     610,000.00 

  13,835,280.00 

            .00 
     219,000.00 
     610,000.00 

  13,835,280.00 

            .00 
     219,000.00 
     438,994.15 

   2,538,508.40 

Project   14,664,280.00   14,664,280.00    3,196,502.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

19-JAN-2004

01-SEP-2005

28-FEB-2007

29-JUN-2007

28-MAY-2004

31-DEC-2006

23-JUL-2007

25-JUL-2008

    .00%

 100.00%

 100.00%

 100.00%

  20.00%

Current Comments

 $15,651,000.00

CONSTRUCTIONCURRENT PHASE:

December 2007 - The contractor is on schedule and the asbestos abatement has been completed.  The
interior work has commenced.

Project Status

Construction remains on schedule.Schedule

Project is within the approved budget.Budget

Other Information

31-MAY-2007 30-MAY-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SACRAMENTO

MOTOR VEHICLES

MARILYN NELSON

6TH FLOOR ASBESTOS REMOVAL

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118141

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0208/2004
0171/2007

Budget Item

2740-301-0044(2)
2740-491-0044(2)

Appropriation($)

   1,352,000.00 
   2,216,000.00 

Document

05126APMB
08062APMB

Transferred($)

   1,352,000.00 
   2,216,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,352,000.00 
   2,216,000.00 

            .00 

            .00 
   1,352,000.00 
   2,216,000.00 

            .00 

            .00 
   1,108,866.85 
     771,892.84 

            .00 

Project    3,568,000.00    3,568,000.00    1,880,759.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2005

15-JUL-2006

15-JAN-2007

15-MAY-2007

15-MAR-2006

15-DEC-2006

15-APR-2007

15-MAY-2009

14-OCT-2005

01-OCT-2007

26-MAY-2008

01-OCT-2008

31-JUL-2007

21-APR-2008

30-SEP-2008

30-JUN-2010

    .00%

 100.00%

  55.00%

    .00%

    .00%

Current Comments

 $84,607,000.00

WORKING DRAWINGSCURRENT PHASE:

December 2007 - The A&E team have met the current schedule for the working drawings.  The CM has
completed the 50% estimate and constructability review.

Project Status

Project remains on the revised schedule.Schedule

New appropriation was approved in the 07-08 budget.Budget

Other Information

14-OCT-2005 31-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SAN BERNARDINO

MOTOR VEHICLES

DONNA MANGINE

FIELD OFFICE RECONFIGURATION, SAN BERNARDINO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124626

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

171/2007
0171/2007
0171/2007

Budget Item

2740-301-0044(3)
2740-301-0044(3)
2740-301-0044(3)

Appropriation($)

     216,960.00 
     199,000.00 

   1,977,040.00 

Document

08038APMB

Transferred($)

     216,960.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     216,960.00 
     199,000.00 

   1,977,040.00 

            .00 
     216,960.00 

            .00 
            .00 

            .00 
      12,167.50 

            .00 
            .00 

Project    2,393,000.00      216,960.00       12,167.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-OCT-2007

13-MAY-2008

30-DEC-2008

06-MAY-2009

12-MAY-2008

29-DEC-2008

05-MAY-2009

04-MAY-2010

10-OCT-2007

16-JUN-2008

02-FEB-2009

09-JUN-2009

13-JUN-2008

30-JAN-2009

08-JUN-2009

07-JUN-2010

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $2,393,000.00

PRELIMINARY PLANSCURRENT PHASE:

The scope of services and sample contract has been sent to the 1st ranked Architect to start fee
negotiations.

Project Status

Currently one month behind schedule.Schedule

The Preliminary Plan phase is funded.  The Construction phase is to be reappropriated in the 08/09
budget. 

Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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MOTOR VEHICLES

IAN EKHOLM

FIELD OFFICE RENOVATION, REDDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124625

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

171/2007
0171/2007

Budget Item

2740-301-0044(4)
2740-301-0044(4)

Appropriation($)

     216,660.00 
   2,371,000.00 

Document

08031APMB

Transferred($)

     216,660.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,587,660.00 

            .00 
            .00 

            .00 
     216,660.00 

            .00 
            .00 

            .00 
      29,516.00 

            .00 
            .00 

Project    2,587,660.00      216,660.00       29,516.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-OCT-2007

03-JUN-2008

31-DEC-2008

08-JUL-2009

02-JUN-2008

30-DEC-2008

07-JUL-2009

07-JUN-2010

05-OCT-2007

03-JUN-2008

31-DEC-2008

08-JUL-2009

02-JUN-2008

30-DEC-2008

07-JUL-2009

07-JUN-2010

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $2,371,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant contract has been negotiated and document preparation is in progress.Project Status

Schedule

Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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VICTORVILLE

MOTOR VEHICLES

DONNA MANGINE

FIELD OFFICE RENOVATION, VICTORVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124627

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

171/2007
0171/2007
0171/2007

Budget Item

2740-301-0044(2)
2740-301-0044(2)
2740-301-0044(2)

Appropriation($)

     330,660.00 
     308,240.00 

   3,185,100.00 

Document

08039APMB

Transferred($)

     330,660.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     330,660.00 
     308,240.00 

   3,185,100.00 

            .00 
     330,660.00 

            .00 
            .00 

            .00 
       9,263.00 

            .00 
            .00 

Project    3,824,000.00      330,660.00        9,263.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2007

13-MAY-2008

30-DEC-2008

06-MAY-2009

12-MAY-2008

29-DEC-2008

05-MAY-2009

04-MAY-2010

02-OCT-2007

16-JUN-2008

02-FEB-2009

09-JUN-2009

13-JUN-2008

30-JAN-2009

08-JUN-2009

07-JUN-2010

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $3,824,000.00

PRELIMINARY PLANSCURRENT PHASE:

Negotiations are complete with the first ranked architect and the paperwork is in Contracts.Project Status

Schedule is one month behind.Schedule

The Preliminary Plan phase is funded.  Funding for the Construction phase is to be reappropriated in the
08/09 budget.

Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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STOCKTON

MOTOR VEHICLES

IAN EKHOLM

STOCKTON FIELD OFFICE RECONFIGURATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124640

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

171/2007

Budget Item

2740-301-0044(4.5)

Appropriation($)

     309,000.00 

Document

08034APMB

Transferred($)

     309,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     309,000.00 

            .00 
            .00 

            .00 
     309,000.00 

            .00 
            .00 

            .00 
      40,427.50 

            .00 
            .00 

Project      309,000.00      309,000.00       40,427.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-OCT-2007

01-SEP-2008

31-JUL-2009

01-DEC-2009

13-JUN-2008

31-JUL-2009

01-DEC-2009

01-DEC-2010

05-OCT-2007

01-SEP-2008

31-JUL-2009

01-DEC-2009

01-SEP-2008

31-JUL-2009

01-DEC-2009

01-DEC-2010

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $3,327,200.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant selection pending.Project Status

Schedule

Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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LOS ANGELES

OFC EMERGENCY SERVICES

PAUL DAVIDSON

LOS ANGELES REGIONAL CRIME LABORATORY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 113680

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
1124/2002
1124/2002
1124/2002
1124/2002
1124/2002
1124/2002
0000/2006
0000/2007

Budget Item

8100-101-0001(22.1)
8100-801-0660(10)
8100-801-0660(10)
8100-801-0660(10)
0690-801-0660
0690-801-0660
0690-801-0660
8100-000-0000
8100-000-0000

Appropriation($)

     504,000.00 
   7,154,000.00 

  90,846,000.00 

   6,000,000.00 
     800,000.00 

Document

30075A
30161B
30161B
30161B
05081BPMB
05081BPMB
05081BPMB
ROC 9232
ROC 9273

Transferred($)

     504,000.00 
   7,154,000.00 
(  1,220,037.95)
     938,749.41 

  90,846,000.00 
(  2,953,403.36)
(  2,765,308.10)
   6,000,000.00 
     800,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     504,000.00 

   7,154,000.00 
  97,646,000.00 

            .00 
     504,000.00 

   6,872,711.46 
  91,927,288.54 

            .00 
     502,521.54 

   6,818,483.46 
  91,638,959.00 

Project  105,304,000.00   99,304,000.00   98,959,964.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001

01-OCT-2002

15-MAR-2003

16-DEC-2003

26-MAR-2004

13-MAR-2003

14-FEB-2003

15-DEC-2003

25-MAR-2004

02-FEB-2006

15-SEP-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

18-JAN-2005

10-AUG-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $99,304,000.00

CONSTRUCTIONCURRENT PHASE:

The substantial completion date is July 2, 2007 and the Beneficial Occupancy date is August 10, 2007.
The clients have completed moving in and are in full operation of the facility.  Punch list activities are

Project Status

01-OCT-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

05-JAN-2005

10-AUG-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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completed.  The Final Contract Acceptance Report and Recycled Contact Reports are complete.  The
Final Completion And Acceptance Report has been submitted for approval.LEEDS confirmation of points
earned is continuing with an expected certification at the silver level.

Benificial Occupancy date is August 10, 2007.Schedule

There have been a total of 27 change orders executed with a net increase to the original contract price of
$3,755,132.  This represents a 4.5% increase to the construction contract.

Budget

This report will be deleted from the next Quarterly Report.Other Information
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SAN FRANCISCO

PUBLIC UTILITES COMM

ROY TJEN A LOOI

SF DAIS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 119803

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0208/2004

Budget Item

8660-001-0462

Appropriation($)

     390,000.00 

Document

5012203

Transferred($)

     390,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     390,000.00 
            .00 
            .00 
            .00 

     390,000.00 
            .00 
            .00 
            .00 

     112,116.79 
            .00 
            .00 
            .00 

Project      390,000.00      390,000.00      112,116.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-APR-2007

17-SEP-2007

01-FEB-2008

14-SEP-2007

08-MAR-2008

05-JUN-2008

27-APR-2007

17-SEP-2007

14-SEP-2007

31-JAN-2008

 100.00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $390,000.00

PRELIMINARY PLANSCURRENT PHASE:

PMB and PSB were directed by PUC to stop work. PUC' s COBCP for the construction phase in FY08/09
was not approved for funding. This is the final report.

Project Status

Project stopped.Schedule

Project was on budget.Budget

The update in the Auditorium is a part of a larger project in the CPUC building. LEED requirements wiil
be included in this project but will be considered in the overall scale of the building work.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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FRESNO

SAN JOAQUIN RIVER CONSERVANCY

KIM PETERS

FRIANT COVE ROADSIDE REST STOP

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 108266

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0157/2003
0038/2005
0047/2006
0047/2006
0052/2006

Budget Item

3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104(1)
3640-490-0005(1)
3640-490-6029
3640-302-0005

Appropriation($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 
      50,000.00 

   1,328,309.00 
     336,500.00 
     356,900.00 

Document

00237A
20040A
52894
40021A
07084APMB
07069BPMB
07070BPMB
07099BPMB

Transferred($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 
      50,000.00 

   1,328,309.00 
     336,500.00 
     356,900.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      43,500.00 
     228,325.00 
      64,475.00 

   2,071,709.00 

      43,500.00 
     228,325.00 
      64,475.00 

   2,071,709.00 

     229,815.09 
      57,945.00 
      98,276.86 

   1,822,585.67 

Project    2,408,009.00    2,408,009.00    2,208,622.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-OCT-2001

31-OCT-2003

01-JUL-2004

18-OCT-2004

31-JUL-2003

28-MAY-2004

30-SEP-2004

28-OCT-2005

01-NOV-2000

10-OCT-2001

16-FEB-2004

31-MAR-2006

26-MAR-2007

01-NOV-2002

31-JUL-2003

05-AUG-2005

09-MAR-2007

14-DEC-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,408,009.00

CONSTRUCTIONCURRENT PHASE:

Project opened to public on October 26,  2007. Currently waiting for General Contractor to complete
project closeout paperwork to complete project.

Project Status

Project substantially completed on October 26,  2007.Schedule

09-APR-2007 29-NOV-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Construction phase completed within budget.Budget

This project will be deleted from the next report.Other Information
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SEAL BEACH, ORANGE COUNTY

STATE LANDS COMM

ARTHUR IWASA

HUNTINGTON FIELD OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124641

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

171/2007

Budget Item

3560-301-0001(1)

Appropriation($)

     232,000.00 

Document

08035APMB

Transferred($)

     232,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     232,000.00 

            .00 
            .00 

            .00 
     232,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      232,000.00      232,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2007

19-JUL-2008

21-MAR-2009

18-AUG-2009

19-JUL-2008

30-MAY-2009

18-AUG-2009

02-SEP-2010

24-AUG-2007

09-JAN-2009

11-SEP-2009

08-FEB-2010

17-DEC-2008

11-SEP-2009

08-FEB-2010

23-FEB-2011

    .00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $2,418,000.00

PRELIMINARY PLANSCURRENT PHASE:

December 2007:  Re-advertising for A/E design serivces.  1st ad for A/E design received only 1
response.

Project Status

Project is not on schedule.  Issues with securing A/E design services have delayed project.Schedule

Project is on budget.Budget

None.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CENTRAL VALLEY REGION

TECHNOLOGY SERVICES

MARK COYNE

CENTRAL VALLEY DATA CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123736

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0047/2006

Budget Item

1995-001-9730

Appropriation($)

      50,000.00 

Document

07102APMB

Transferred($)

      50,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
            .00 
            .00 
            .00 

      50,000.00 
            .00 
            .00 
            .00 

      50,000.00 
            .00 
            .00 
            .00 

Project       50,000.00       50,000.00       50,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JAN-2007 31-AUG-2007 05-MAR-2007 29-OCT-2007  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $77,999,500.00

STUDY/ACQUISITIONSCURRENT PHASE:

Economic analysis is complete. PMB has provided schedule, budget (costs) and form 10 to DTS to
present to DOF for approval for new project.. DTS is waiting for DOF approval for the budget.

Project Status

Project study is complete.Schedule

Budget

Other Information

05-MAR-2007 31-AUG-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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FRESNO, CALIFORNIA

VETERANS AFFAIRS

ANDRE ARNOLD

FRESNO NEW HOME FOR VETS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118643

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0824/2004
0824/2004
0824/2004
0824/2004

Budget Item

8955-801-0660
8955-801-0660
8955-801-0660
8955-801-0660

Appropriation($)

      77,000.00 
   1,924,000.00 
     936,000.00 

   1,406,000.00 

Document

05141BPMB
08001BPMB
08044BPMB
08045BPMB

Transferred($)

      77,000.00 
   1,924,000.00 
     936,000.00 

   1,406,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      77,000.00 
   4,266,000.00 

            .00 
            .00 

      77,000.00 
   4,266,000.00 

            .00 
            .00 

      67,770.75 
     140,102.94 

            .00 
            .00 

Project    4,343,000.00    4,343,000.00      207,873.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2005

27-AUG-2007

02-OCT-2008

28-JUL-2008

26-JAN-2009

31-AUG-2005

28-JUL-2008

01-JAN-2009

26-JAN-2009

25-JUL-2011

24-SEP-2007

01-OCT-2008

01-DEC-2008

01-OCT-2008

01-DEC-2008

01-DEC-2010

 100.00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $122,406,000.00

PRELIMINARY PLANSCURRENT PHASE:

URS has been selected as the construction manager and contract negotiations are currently being held.
Interviews for the OSHPD PEER review consultant are to be held on 1/11/08 and for the Commissioning
Agent on 1/18/08.

Project Status

 A detailed schedule has been developed with the Architect and sent out to Veterans Affairs.Schedule

All funds were transferred on September 24, 2007. No change in status.Budget

The discussion between  the City of Fresno and the Trump Organization regarding the developement ofOther Information

24-SEP-2007

01-OCT-2008

01-DEC-2008

01-OCT-2008

01-DEC-2008

01-DEC-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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the adjacent  Running Horse Golf Course Property ended with the City of Fresno annoucing that an
agreement with the Trump Organization and the City of Fresno that would have resulted in the State
being asked to relocate to another site could not be reached.
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SACRAMENTO

VETERANS AFFAIRS

MICHAEL MOORE

HEADQUARTERS/HVAC RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 117069

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

1046/1943
1046/1943
1046/1943
1046/1943

Budget Item

8955-502-0592
8955-502-0592
8955-502-0592
8955-502-0592

Appropriation($)

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

Document

40100A
06084APMB
06084APMB
06084APMB

Transferred($)

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

      26,572.00 
      73,506.50 

     187,763.46 
            .00 

Project    1,853,000.00    1,853,000.00      287,841.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2004

01-FEB-2005

02-MAY-2005

03-OCT-2005

02-JAN-2006

30-NOV-2004

02-MAY-2005

30-SEP-2005

30-DEC-2005

29-DEC-2006

14-JUL-2004

16-JAN-2006

19-JUN-2006

03-MAR-2008

01-JUN-2008

30-JUN-2005

16-JUN-2006

29-FEB-2008

30-MAY-2008

01-FEB-2009

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,853,000.00

WORKING DRAWINGSCURRENT PHASE:

Jan 07:

WD due from A&E, January 29, 2008.
95% WD completed. 
HAZMAT report completed.
This project is designed to improve energy efficiency of HVAC system by implementing Direct Digital
Controls, energy efficient motors and fans. This project does not meet LEED rating criteria.
Revised construction cost was approved by CDVA.

Project Status

16-JAN-2006

15-MAY-2006

08-JAN-2007

01-MAY-2007

30-JUN-2006

05-JAN-2007

30-APR-2007

26-MAY-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Working drawings to be completed by the of January 2008.Schedule

Project cost increased to capture additional scope.
F22 for augmentation submitted to CDVA .
Requested amount is $1,890,700.00.

Budget

Other Information
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SHASTA COUNTY

VETERANS AFFAIRS

KATHRYN VESTAL

REDDING NEW HOME FOR VETS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116547

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0824/2004
0824/2004
0824/2004
0824/2004
/

Budget Item

8955-801-0660
8955-801-0660
8955-801-0660
8955-801-0660
--

Appropriation($)

      57,000.00 
   1,432,000.00 
     484,000.00 
     729,000.00 

  75,489,000.00 

Document

05142BPMB
08002BPMB
08042BPMB
08043BPMB

Transferred($)

      57,000.00 
   1,432,000.00 
     484,000.00 
     729,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      57,000.00 
   2,645,000.00 

            .00 
  75,489,000.00 

      57,000.00 
   2,645,000.00 

            .00 
            .00 

      53,157.25 
     131,295.38 

            .00 
            .00 

Project   78,191,000.00    2,702,000.00      184,452.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-OCT-2003

27-JUL-2007

29-JUL-2008

27-JAN-2009

30-JUN-2004

28-JUL-2008

26-JAN-2009

29-OCT-2010

03-OCT-2003

25-JUL-2007

01-OCT-2008

01-DEC-2008

31-AUG-2005

01-OCT-2008

01-DEC-2008

01-SEP-2010

 100.00%

  15.00%

    .00%

    .00%

    .00%

Current Comments

 $78,191,000.00

PRELIMINARY PLANSCURRENT PHASE:

Initial getoech studies at the site are complete, and the Master A/E has begun work on the initial
programming and criteria package.  A kick off meeting was held with the Master A/E, the City of Redding,
all affected local utilites, and CDVA .   Interviews were held for CM firms and URS  was selected.
Meetings continue with the CDVA staff and the Master A/E on various programming areas such as IT,
LEED, Food Service and Medical Services.

Project Status

Since the project is planned using the Design-Build project delivery process, the Working Drawing
category has not been utilized here for scheduling purposes.   The dates here are contingent on the

Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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timely completion of the RFP Design/Build package.

DGS/PMB received the additonal funds requested at the August 2007 PWB.  Issuance of the Master A/E
contract, as well as the ads for Construction Management Services, OSHPD (Hospital Checking), and
Commissioning Services were on hold until additional funds were secured.

Budget

The project is slated for the Design-Build project delivery process and is funded jointly with State and
Federal funds.

Other Information
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YOUNTVILLE, NAPA COUNTY

VETERANS AFFAIRS

THOMAS SCHANBERGER

YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0218/2002
0218/2002
0218/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/

Budget Item

8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0701
--
--
--
--
--
--
--
--
--

Appropriation($)

     136,000.00 
(    136,000.00)

     136,000.00 
     136,000.00 

     888,303.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

      36,658.00 
     277,000.00 

   1,043,732.00 
     888,303.00 

Document

30131B
30131B
30131B
30131B
30188B
30188B
05030APMB
05051APMB
40112B
05119APMB
05146APMB
05172APMB
06010APMB
06076APMB
06081BPMB
08029BPMB
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-

Transferred($)

     136,000.00 
(    136,000.00)

(      3,346.00)
     136,000.00 
     136,000.00 
(      5,497.30)
      70,288.00 
         313.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

      36,658.00 
     277,000.00 

   1,043,732.00 
     888,303.00 
(     70,288.00)
(        313.00)
(      2,161.00)

(    309,647.00)
(    187,053.00)
(     17,966.00)
(        532.00)

(     36,658.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

            .00 
     136,000.00 
     136,000.00 

            .00 
     132,654.00 
     130,502.70 

            .00 
     132,654.00 
     130,502.70 

 $3,702,145.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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CONSTRUCTION    4,230,732.00    2,788,412.00    1,235,169.13 

Project    4,502,732.00    3,051,568.70    1,498,325.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAY-2003

02-AUG-2003

02-JAN-2004

02-APR-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

02-MAR-2005

01-MAY-2003

01-AUG-2003

02-JUL-2007

20-DEC-2007

01-AUG-2003

01-JAN-2004

31-OCT-2007

30-AUG-2008

    .00%

 100.00%

 100.00%

 100.00%

   1.00%

Current Comments

The Project bid successfully on August 16th.  The Award of Contract wil be issued once funds are
transferred.

Project Status

The project is within schedule.Schedule

The Project Budget reflects an expenditure of $1.2 million on a prevous phase of the project.  The current
phase is within budget.

Budget

Project is not seeking LEED rating.Other Information

08-JAN-2007

21-JUN-2004

18-MAY-2007

29-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 209

VETERANS AFFAIRS, YOUNTVILLE

VETERANS AFFAIRS

BABAK KHAGHANI

CAMPUS INFRASTRUCTURE STUDY, CDVA, YOUNTVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122197

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0047/2005

Budget Item

8960-301-0001(1)

Appropriation($)

     500,000.00 

Document

07017APMB

Transferred($)

     500,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     500,000.00 
            .00 
            .00 
            .00 

     500,000.00 
            .00 
            .00 
            .00 

     471,200.39 
            .00 
            .00 
            .00 

Project      500,000.00      500,000.00      471,200.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2006 29-JUN-2007 01-SEP-2006 29-FEB-2008   99.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Jan 08:
Report completed and distributed to client agency Dec 07.
Chilled water loop investigation is complete.

Project Status

Project on scheduleSchedule

Project within budgetBudget

LEED is not applicable.Other Information

01-SEP-06 14-DEC-07

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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LANCASTER

VETERANS AFFAIRS

MARK BLUCHER

NEW VETS HOME - LANCASTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0217/2002
/
/

Budget Item

8955-801-0660(EO 04
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0660
--
--

Appropriation($)

   1,418,883.00 
     350,000.00 

     814,000.00 

   1,462,000.00 
   6,209,579.31 
   3,397,740.25 
  16,993,751.15 

Document

05147BPMB
30157B
30157B
30185B
30185B
06141BPMB
07142BPMB
AB2559
DOFMEMO 05

Transferred($)

   1,418,883.00 
     350,000.00 
(    321,650.00)
     814,000.00 
(    635,233.71)
   1,462,000.00 
   6,209,579.31 
   3,397,740.25 
  16,993,751.15 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,582,883.00 
   1,462,000.00 
  26,601,070.71 

            .00 
   1,625,999.29 
   1,462,000.00 
  26,601,070.71 

            .00 
   1,106,662.49 
   1,228,325.01 
   4,791,620.82 

Project   30,645,953.71   29,689,070.00    7,126,608.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

10-DEC-2004

15-FEB-2006

01-DEC-2006

31-JUL-2007

15-FEB-2006

30-NOV-2006

30-JUL-2007

31-DEC-2008

    .00%

 100.00%

 100.00%

 100.00%

  20.00%

Current Comments

 $29,689,070.00

CONSTRUCTIONCURRENT PHASE:

The building foundation system is complete.  Underground utilities within the building perimeter area are
roughed-in and partial concrete floor slab has been placed.  Wall framing will start soon.

Project Status

10-DEC-2004

15-FEB-2006

29-DEC-2006

30-JUL-2007

15-FEB-2006

29-DEC-2006

30-JUL-2007

10-JUL-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The project remains on schedule.Schedule

The project is within budget at this time.Budget

The project design uses Green Guide for Health Care Building Rating System (GGHC) in lieu of LEED.Other Information
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VENTURA

VETERANS AFFAIRS

MARY WHALEN

NEW VETS HOME - VENTURA

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114264

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0217/2002
/
/

Budget Item

8955-801-0660(EO 04
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0660
--
--

Appropriation($)

   1,254,301.00 
     350,000.00 

     829,000.00 

   1,385,000.00 
   5,412,033.61 
   3,449,594.70 
  14,811,108.40 

Document

05147BPMB
30157B
30157B
30157B
30185B
30185B
06142BPMB
07142BPMB
AB2559
DOFMEMO 05

Transferred($)

   1,254,301.00 
     350,000.00 
(    227,104.37)
(     63,523.63)
     829,000.00 
(    607,673.71)
   1,385,000.00 
   5,412,033.61 
   3,449,594.70 
  14,811,108.40 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,433,301.00 
   1,385,000.00 
  23,672,736.71 

            .00 
   1,534,999.29 
   1,385,000.00 
  23,672,736.71 

            .00 
   1,109,433.91 
     960,791.06 

   3,441,650.43 

Project   27,491,037.71   26,592,736.00    5,511,875.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

16-APR-2003

16-FEB-2006

01-DEC-2006

31-JUL-2007

10-FEB-2006

30-NOV-2006

30-JUL-2007

31-JAN-2009

    .00%

 100.00%

 100.00%

 100.00%

  12.00%

Current Comments

 $26,593,000.00

CONSTRUCTIONCURRENT PHASE:

Foundations for the A & B buildings have been poured. The retaining wall is started. Utility rough-insProject Status

16-FEB-2006

01-DEC-2006

31-JUL-2007

30-NOV-2006

30-JUL-2007

31-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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complete.

The project remains on schedule.Schedule

The project is within budget.  The Public Works Board reestablished cost on March 9, 2007.  USDVA has
confirmed the maximum amount of Federal funding.  The USDVA Memorandum of Agreement has been
signed by CDVA.

Budget

Project was designed to Green Guild to Health Care (GGHC). The LEED rating system does not include
a health care category.

Other Information
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LOS ANGELES

VETERANS AFFAIRS

JOHN HENRIKSON

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0217/2002
0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0217/2002
0217/2002
0217/2002
/
/

Budget Item

8955-801-0660(EO 04
8955-801-0660(EO 04
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0660
8955-801-0660
8955-801-0660
--
--

Appropriation($)

   7,086,816.00 
     929,266.49 

   1,593,000.00 

   1,989,000.00 

   3,000,000.00 
   4,951,000.00 
  54,064,387.08 
  23,021,008.79 

 147,957,968.45 

Document

05147BPMB
05147BPMB
30157B
30157B
30185B
30185B
06139BPMB
07029BPMB
07142BPMB
AB2559
DOFMEMO 05

Transferred($)

   7,086,816.00 
     929,266.49 

   1,593,000.00 
(  1,329,619.71)
   1,989,000.00 
(  1,237,367.10)
   3,000,000.00 
   4,951,000.00 
  54,064,387.08 
  23,021,008.79 

 147,957,968.45 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  11,598,082.49 
   7,951,000.00 

 225,043,364.32 

            .00 
   9,031,095.68 
   7,951,000.00 

 225,043,364.32 

       4,560.00 
   5,409,191.82 
   6,214,052.15 
  18,403,807.18 

Project  244,592,446.81  242,025,460.00   30,031,611.15 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

23-MAY-2003

15-FEB-2006

05-DEC-2006

16-JUL-2007

10-FEB-2006

04-DEC-2006

15-JUL-2007

10-FEB-2010

    .00%

 100.00%

 100.00%

 100.00%

   9.00%

Current Comments

 $242,025,460.00

CONSTRUCTIONCURRENT PHASE:

15-FEB-2006

05-DEC-2006

31-JUL-2007

04-DEC-2006

30-JUL-2007

10-FEB-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Construction continues.  A large quantity of unconsolidated soil was found which required additional
excavation and recompaction.  Footing excavation has begun.

Project Status

The project remains on schedule.Schedule

Budget

Other Information
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SHASTA COUNTY

VETERANS AFFAIRS

JAMES EDWARDS

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0604/1999
0604/1999
0604/1999
52/2000
0379/2002
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180
8955-001-0001
8955-301-0001(1)
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890

Appropriation($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 

     253,000.00 
   6,474,841.00 

      15,841.00 
     646,491.00 
      30,524.00 

     668,654.00 
         292.00 

       8,069.00 

Document

00069A
99319A
01006A
30139A
30034A
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
05074APMB
05099APMB
05106APMB
05112APMB
05113APMB
05118APMB

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 

     253,000.00 
(        292.00)

(    668,654.00)
(      8,069.00)

(    677,288.00)
(    591,595.00)
(    687,761.00)
(    702,606.00)
(    488,188.00)
(    599,904.00)
     300,000.00 
(    300,000.00)
(    473,654.00)
(    642,489.00)
     300,000.00 
(    598,814.00)
(  1,544,794.00)
     702,606.00 
(     30,524.00)

(    646,491.00)
(     15,841.00)

   8,522,000.00 
      15,841.00 

     646,491.00 
      30,524.00 

     668,654.00 
         292.00 

       8,069.00 

 $8,822,000.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890

     677,288.00 
     591,595.00 
     687,761.00 
     473,654.00 
     642,489.00 
     599,904.00 
     488,188.00 

   1,544,794.00 
     598,814.00 

05144APMB
05171APMB
05177APMB
06008APMB
06026APMB
06041APMB
06075APMB
06130APMB
06164APMB

     677,288.00 
     591,595.00 
     687,761.00 
     473,654.00 
     642,489.00 
     599,904.00 
     488,188.00 

   1,544,794.00 
     598,814.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
     365,000.00 
     302,606.00 

  14,149,199.00 

      35,000.00 
     365,000.00 
     302,606.00 

   8,822,000.00 

      35,012.00 
     362,999.82 
     303,953.87 

   7,894,552.48 

Project   14,851,805.00    9,524,606.00    8,596,518.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-1999

24-JAN-2001

15-JAN-2002

15-NOV-2002

02-JUN-2003

31-MAR-2000

13-DEC-2001

14-NOV-2002

30-MAY-2003

06-DEC-2004

14-DEC-1999

03-AUG-2001

01-OCT-2002

27-APR-2004

08-NOV-2004

15-APR-2001

15-APR-2002

18-SEP-2003

08-NOV-2004

15-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

Contractor has finished Warranty Work. There are two stop notices on file and the statutory period for
enforcement of any stop notice claims has passed. It is anticipated the funds will be released. Upon
receipt of these funds Dale Construction will authorize the State to negotiate the $60,000 check donation
by Dale Construction.

Project Status

Project work has been completed.Schedule

100% Federal Grant funding is being reconciled with the Department of Veterans Affairs.Budget

This project will be deleted from the next report.Other Information

01-JUL-2002

27-APR-2004

16-SEP-2004

14-NOV-2002

12-AUG-2004

16-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME YOUNTVILLE

VETERANS AFFAIRS

SARAH THAMER HALLFORD

REMODEL MEMBER SERVICES BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122193

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005
0047/2006
0047/2006

Budget Item

9860-301-0001
9860-301-0001
8960-301-0660(1)
8960-301-0660(1)

Appropriation($)

      40,000.00 

   1,205,500.00 
   1,204,000.00 

Document

06184APMB
06184APMB
07061BPMB
08007BPMB

Transferred($)

      40,000.00 
(      3,810.21)

   1,205,500.00 
   1,204,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,000.00 
   1,205,500.00 
   1,204,000.00 

            .00 

      36,189.79 
   1,205,500.00 
   1,204,000.00 

            .00 

      37,071.79 
   1,014,336.04 
     574,579.60 

            .00 

Project    2,449,500.00    2,445,689.79    1,625,987.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-JUN-2006

08-JAN-2007

08-JUN-2007

04-DEC-2007

14-MAR-2008

18-AUG-2006

08-JUN-2007

04-DEC-2007

08-FEB-2008

04-DEC-2009

19-JUN-2006

08-JAN-2007

10-JUL-2007

07-JAN-2007

14-APR-2008

18-AUG-2006

08-JUL-2007

07-JAN-2008

14-APR-2008

04-DEC-2009

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $25,231,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings nearly complete for January bid.Project Status

On schedule.Schedule

Project is within budget.Budget

Other Information

08-JAN-2007

08-JUN-2007

04-DEC-2007

14-APR-2008

10-JUN-2007

04-DEC-2007

14-APR-2008

04-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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YOUNTVILLE VETERANS HOME

VETERANS AFFAIRS

THOMAS SCHANBERGER

YOUNTVILLE CHILLER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 119005

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

208/2004
0208/2004
0038/2005
0218/2002
0038/2005
0047/2006
/

Budget Item

8960-011-0001-99
8960-011-0001-99
8960-001-0001
8960-501-0701(2005-
8960-001-0001-99-D
8960-001-0001
8960-801-0701-FEDS

Appropriation($)

      50,000.00 
      55,000.00 
      42,097.00 
      94,399.00 

     252,903.00 
      35,000.00 

     764,895.00 

Document

05068APMB
05162APMB
06069APMB
06163BPMB
06162APMB
07183APMB
DOFMEMO 02

Transferred($)

      50,000.00 
      55,000.00 
      42,097.00 
      94,399.00 

     252,903.00 
      35,000.00 

     764,895.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
      55,000.00 
      42,097.00 

   1,147,197.00 

      50,000.00 
      55,000.00 
      42,097.00 

   1,147,197.00 

      53,370.99 
      54,174.30 
      72,961.21 

   1,113,787.50 

Project    1,294,294.00    1,294,294.00    1,294,294.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2005

08-AUG-2008

24-MAY-2006

05-AUG-2005

08-APR-2006

31-OCT-2006

04-MAR-2005

08-AUG-2005

15-NOV-2005

26-APR-2006

05-AUG-2005

08-NOV-2005

25-APR-2006

01-OCT-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,300,000.00

CONSTRUCTIONCURRENT PHASE:

Jan 2008:
Construction complete.
Project accepted date Oct 1, 2007
Close out in process.

Project Status

24-APR-2006 31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project is complete.Schedule

Project is within budget.Budget

This project will be deleted from the next reportOther Information
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RIO VISTA

WATER RESOURCES

DONNA MANGINE

RIO VISTA SCIENCE CENTER  FIELD FACILITIES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118478

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0038/2005

Budget Item

3860-001-0502

Appropriation($)

     200,000.00 

Document

06177APMB

Transferred($)

     200,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 

            .00 
            .00 

            .00 
     200,000.00 

            .00 
            .00 

            .00 
      95,950.00 

            .00 
            .00 

Project      200,000.00      200,000.00       95,950.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

23-OCT-2006

17-NOV-2008

14-NOV-2008

02-SEP-2011

23-OCT-2006

17-NOV-2008

14-NOV-2008

02-SEP-2011

    .00%

   7.00%

    .00%

    .00%

    .00%

Current Comments

 $60,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Form  9 and 10 for Fish and Game are being pushed through by DWR and DFG.  The City of Rio
Vista made some changes to the MOU and have delayed the process.  DFG and the USFW have begun
to attend the monthly meetings.  USFW is pursuing the possibility of building a fish hatchery for delta
smelt adjacent to the Science Center.

Project Status

The project is currently running 9 months late due to tenant funding issues.Schedule

$200,000 has been transferred to cover initial cost of project start-up.  Additional funding will be
transferred from the State Water Contractors Board to cover soft costs for this project.

Budget

This project is a lease/build to suit.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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EL MONTE, CA

AIR RESOURCES BOARD

JAMES UEDA

STRUCTURAL RETROFIT - HAAGEN SMIT LAB

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 117241

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0038/2005
0047/2006
0047/2006

Budget Item

3900-001-0115
3900-001-0115
3900-301-0115(1)
3900-301-0115

Appropriation($)

      60,000.00 
     103,000.00 
     120,000.00 

   1,000,000.00 

Document

53437
06012APSB
07028APSB

Transferred($)

      60,000.00 
     103,000.00 
     120,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      60,000.00 
     103,000.00 
     120,000.00 

   1,000,000.00 

      60,000.00 
     103,000.00 
     120,000.00 

            .00 

      61,008.00 
      82,603.50 
      62,975.58 

            .00 

Project    1,283,000.00      283,000.00      206,587.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-SEP-2004

15-SEP-2005

03-JUL-2006

28-MAY-2007

24-SEP-2007

22-SEP-2004

12-MAY-2006

25-MAY-2007

21-SEP-2007

23-MAY-2008

24-MAR-2004

13-AUG-2005

11-OCT-2006

31-MAR-2008

02-JUL-2008

12-AUG-2005

18-AUG-2006

28-MAR-2008

01-JUL-2008

20-MAR-2009

 100.00%

 100.00%

  92.00%

    .00%

    .00%

Current Comments

 $1,368,200.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings package is in progress.  On 11/20/07, the consultant (DMJM H+N, Inc.) incorprated
the peer review comments, and the Division of State Architect (DSA) approved the drawings.  A final cost
estimate is currently in process.

Project Status

The project is not on schedule.  Due to the delay in peer, constructability, and DSA review, the
completion date for the working drawings phase has been revised to 3/28/08.

Schedule

The project is not within budget.  The State Public Works Board (SPWB) approved the preliminary plans
with an anticipated recognized defict of $86,000 on 8/11/06.

Budget

28-MAY-07

24-SEP-07

21-SEP-07

23-MAY-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Due to changes in the project schedule, the construction funds were re-appropriated by the Department
of Finance in the 07/08 Fiscal Year.

Other Information
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WEST SACRAMENTO

CALIF HIGHWAY PATROL

JOHN FEENEY

ACADEMY RUNNING TRACK REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 121011

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0047/2006
0047/2006
0047/2006

Budget Item

2720-001-0044
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)

Appropriation($)

      15,750.00 
     945,000.00 

Document

06034APSB
07018APSB
07018APSB
07018APSB

Transferred($)

      15,750.00 
     945,000.00 
(    869,900.00)
     869,900.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      15,750.00 
            .00 

     945,000.00 

      15,750.00 
            .00 

      75,100.00 
     869,900.00 

      17,715.00 
            .00 

      63,647.00 
            .00 

Project      960,750.00      960,750.00       81,362.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-OCT-2005

22-AUG-2006

06-AUG-2007

04-JUN-2007

05-APR-2006

19-JAN-2007

01-JUN-2007

21-SEP-2007

05-OCT-2005

22-AUG-2006

22-OCT-2007

19-FEB-2008

05-APR-2006

19-OCT-2007

19-FEB-2008

30-APR-2008

 100.00%

    .00%

 100.00%

  90.00%

    .00%

Current Comments

 $932,400.00

BID PERIODCURRENT PHASE:

The DF14-d to proceed to bid was signed by DOF on 8/17/07.  The bid opening took place on January 3,
2008.  Nine bids were received and the lowest bid was under the state's estimate.  The bids are currently
being reviewed and once the final bid tab is released, approval from DOF will be obtained to award the
construction contract.

Project Status

The project schedule has been revised due to the coordination of the underground storage tank
replacement work and completion of the CEQA documents.

Schedule

The working drawings and construction funds of $945,000 were appropriated in FY 06/07, and were
approved for transfer to the project by the Department of Finance on 8/17/06.  The estimated project cost

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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has been increased to reflect the final estimate (prepared 5/23/07).

Per approval from the Department of Finance, support funds were used to prepare a study to replace the
existing decomposed track with an alternative type of running track.  The study also addressed drainage
and lighting for the track.

Other Information
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EUREKA

CALTRANS

STEVEN HAMAMOTO

SEISMIC RETROFIT, DOT EUREKA

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106781

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2660-494-0042
2660-494-0042(2)
2660-494-0042(2)
2660-494-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,137,000.00 

Document

51946
52852
5012141A
53405
53405
53405

Transferred($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,064,994.00 
(    157,994.00)
     157,994.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 

   5,266,875.00 

            .00 
     260,000.00 
     372,000.00 

   5,194,869.00 

            .00 
     259,999.00 
     371,106.93 

   4,956,812.42 

Project    5,898,875.00    5,826,869.00    5,587,918.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-2000

18-JAN-2002

01-JUL-2002

01-NOV-2002

21-MAY-2001

30-SEP-2001

30-OCT-2002

01-NOV-2003

16-OCT-2000

17-DEC-2001

06-MAR-2003

28-JUL-2003

14-DEC-2001

05-MAR-2003

11-JUN-2003

29-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $5,826,869.00

CONSTRUCTIONCURRENT PHASE:

Per Dan Rios, Senior Staff Counsel, Office of Legal Services, the arbitrator agreed with the findings of
the Claims Review Panel and ruled in favor of the Department of General Services.  The contractor,
Thompson Pacific Construction, Inc., has sent a letter to the Office of Administrative Hearings, indicating
that they plan to file a Motion for Reconsideration of the Arbitrator's Ruling.

Project Status

The client had beneficial occupancy on 11/29/04.Schedule

01-NOV-2002 28-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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This project is not within budget.Budget

There are no other significant project issues at this time.Other Information
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FREMONT

EDUCATION

DOUGLAS TOMKA

STUDENT WAITING AREA SHELTERS, FREMONT-CA SCHOOL FOR THE DEAF

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106706A

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

6110-301-0001(1)
6110-301-0001 (1)
6110-301-0001(1)
6110-301-0001

Appropriation($)

      19,000.00 
      24,000.00 

     427,000.00 
      46,000.00 

Document

06002APSB
5012336A
5012365A
5012366A

Transferred($)

      19,000.00 
      24,000.00 

     427,000.00 
      46,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      19,000.00 
      24,000.00 

     473,000.00 

            .00 
      19,000.00 
      24,000.00 

     473,000.00 

            .00 
      19,090.50 
      24,202.41 

     446,562.50 

Project      516,000.00      516,000.00      489,855.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2005

15-AUG-2005

22-DEC-2005

25-APR-2006

12-AUG-2005

21-DEC-2005

24-APR-2006

31-AUG-2006

26-JUL-2005

15-AUG-2005

22-DEC-2005

16-AUG-2006

12-AUG-2005

21-DEC-2005

09-AUG-2006

09-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $516,000.00

CONSTRUCTIONCURRENT PHASE:

The contractor completed all work on 6/16/07, and the final inspection was conducted on 7/9/07.  The
Final Pay Application was submitted by the contractor on 9/12/07, and acknowledged liquidated damages
of $31,500 to be withheld from the final payment.  The Department of General Services accepted the
project completion on 10/4/07, and a change order is in process for the liquidated damages.

Project Status

The project was completed on 7/9/07; the contractor has been assessed with liquidated damages of
$31,500. 

Schedule

The project is within budget.  The budget approved by the Governor on 07/11/05, appropriated $19,000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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for the Preliminary, $24,000 for the Working Drawings, $427,000 for the Construction phase, and
$46,000 augmentation to award the construction contract.

Budget

There are no other significant project issues at this time.Other Information
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HAWAII

FOOD & AGRICULTURE

THOMAS NICHOLS

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

8570-301-0001 (2)

Appropriation($)

     539,000.00 

Document

52681

Transferred($)

     539,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     366,513.41 

            .00 
            .00 

Project      539,000.00      539,000.00      366,513.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2001

01-JAN-2004

01-NOV-2004

15-AUG-2004

31-DEC-2003

29-OCT-2004

28-FEB-2005

16-FEB-2006

01-AUG-2001

21-SEP-2008

28-FEB-2009

31-OCT-2009

20-SEP-2008

27-FEB-2009

30-OCT-2009

14-APR-2011

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $15,063,000.00

PRELIMINARY PLANSCURRENT PHASE:

There is no change for this reporting period.  The Department of Food and Agriculture is still working with
the Department of Finance to reappropriate the working drawings and construction funds, which will
probably occur in FY 08/09.

Project Status

This project is currently on hold pending direction and funding from the Department of Food and
Agriculture.

Schedule

The appropriations for the working drawings ($538,000) and construction ($10,378,000) from Chapter
0157/2003, Item 8570-301-0660 (1) were reverted by Chapter 38, Statutes of 2005.

Budget

There are no other significant project issues at this time.Other Information

01-AUG-2001

12-SEP-05

28-FEB-06

31-OCT-06

09-SEP-2005

27-FEB-06

30-OCT-06

14-APR-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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HAWAII

FOOD & AGRICULTURE

THOMAS NICHOLS

UPGRADE MEDFLY FACILITY, PHASE II & III

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114720

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
ALL PHASES
ALL PHASES
ALL PHASES
ALL PHASES

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0015/1967
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-519-0601
8570-301-0111(1)
8570-301-0111(1)
8570-301-0111(1)

Appropriation($)

      11,000.00 

      33,000.00 

     372,000.00 
     492,000.00 
     397,200.00 

Document

5012066A
5012104A

5012104A

52773
5012104A
5012104A
5012104A

Transferred($)

      11,000.00 
      33,000.00 

            .00 
     364,200.00 

            .00 
     492,000.00 
     397,200.00 
(    397,200.00)
     397,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      11,000.00 
      33,000.00 

     372,000.00 

            .00 
      11,000.00 
      33,000.00 

     364,200.00 

            .00 
      77,096.65 
      81,749.85 

     655,748.06 

Project      416,000.00      408,200.00      814,594.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-2004

07-FEB-2005

25-APR-2005

02-MAY-2005

04-FEB-2005

22-APR-2005

29-APR-2005

31-AUG-2005

18-SEP-2004

04-FEB-2005

04-FEB-2005

18-JAN-2006

04-FEB-2005

04-FEB-2005

04-FEB-2005

31-MAY-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $900,000.00

CONSTRUCTIONCURRENT PHASE:

The Construction Inspector has completed the construction close-out documents and the final
construction contract payment is in process.

Project Status

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The Phase II work was completed on 03/15/05.  The State Public Works Board approved the preliminary
plans, working drawings, and the award of the construction contract for Phase III on 02/04/05.  The
current schedule and percentage complete reflects the Phase III work.

Schedule

The existing expenditures for the working drawings and the construction phases were funded from the
support funds, which were authorized for Phase II.  Due to formatting problems, the Department of
General Services Accounting Office is unable to link the $492,000 for Phase II (Working Drawings -
$107,000 & Construction - $385,000) to the Phase Summary Section of this report.  However, the Phase
II funding is available for expenditure and is reflected in our revenue and expenditure accounting reports.

Budget

The total estimated project cost for this project is $900,00 (Phase II - $492,000 and Phase III $408,000).Other Information
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES

DAVID PERRY

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111680

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0379/2002
0379/2002

Budget Item

1760-301-0768 (12)
1760-301-0768(6)
1760-301-0768(6)

Appropriation($)

     336,000.00 
     420,000.00 

Document

20091B
40093B
40093B

Transferred($)

     336,000.00 
     420,000.00 
(     86,347.19)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     420,000.00 

            .00 

            .00 
     336,000.00 
     333,652.81 

            .00 

            .00 
     335,829.47 
     333,823.34 

            .00 

Project      756,000.00      669,652.81      669,652.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-SEP-2001

02-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

10-SEP-2001

15-APR-2013

12-JAN-2014

22-OCT-2014

12-MAR-2004

09-JAN-2014

14-OCT-2014

23-OCT-2016

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $28,642,000.00

PRELIMINARY PLANSCURRENT PHASE:

There are no changes for this reporting period.  The working drawings are approximately 90% complete,
and are still on hold pending completion of the renovation of the H & J and EB Buildings.  The H & J
Buildings will be utilized as swing space for this project.

Project Status

The project is not on schedule.  The schedule will be revised pending completion of the swing space (H &
J Buildings) and the renovation of the EB Building.

Schedule

The project is within budget.  The additional working drawings appropriation will cover the cost of
updating the working drawings for possible future code changes after the hold period has ended.  The
working drawings funds are anticipated to be requested in FY 2013/2014 and the construction funds in
FY 2014/2015.

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The Patton occupants and functions will need to be relocated to the H & J Buildings while their areas are
being retrofitted. The lack of swing space at the Patton campus was examined during the study phase
and various swing space options were considered.  It is currently anticipated that the swing space needs
will be met via the proposed renovation of the H & J Buildings.  Currently the Preliminary Plans and
Working Drawings appropriations are included in the 2007/2008 FY for the H & J Buildings, and the DGS
will be submitting a Capital Outlay Budget Change Proposal for the construction appropriation in its 08/09
Five Year Plan.  Once the renovation of the H & J Buildings is complete the EB Building will use H & J as
swing space.  The retrofit of the other buildings will be done in turn starting with the 30 Building, then the
70 Building, and then the N Building.

Other Information
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES

DAVID PERRY

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     335,890.86 

            .00 
            .00 

Project      336,000.00      336,000.00      335,890.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

04-SEP-2001

15-JUL-2015

10-FEB-2016

03-DEC-2016

12-MAR-2004

09-FEB-2016

22-NOV-2016

02-DEC-2018

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $18,286,000.00

PRELIMINARY PLANSCURRENT PHASE:

There are no changes for this reporting period.  The project has been on hold since 3/12/04 pending
approval of the working drawings appropriation.  The Public Works Board approved the preliminary plans
on 3/12/04, and the Department of Finance approved the DF-14D on 4/2/04.

Project Status

The project is on hold and the schedule will be revised pending completion of the swing space (H & J
Buildings) and the renovation of the EB Building.

Schedule

The project is within budget.  The working drawings funds are anticipated to be requested in FY
2015/2016 and the construction funds in FY 2016/2017.

Budget

The Patton occupants and functions will need to be relocated to the H & J Buildings while their areas are
being retrofitted.  The lack of swing space at the Patton campus was examined during the study phase
and various swing space options were considered.  It is currently anticipated that the swing space needs
will be met via the proposed renovation of the H & J Buildings.  Currently the Preliminary Plans and

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Working Drawings appropriations are included in the 2007/2008 FY for the H & J Buildings, and the DGS
will be submitting a Capital Outlay Budget Change Proposal for the construction appropriation in its 08/09
Five Year Plan.  Once the renovation of the H & J Buildings is complete the EB Building will use H & J as
swing space.  The retrofit of the other buildings will be done in turn, starting with the 30 Building, then the
70 Building, and then the N Building.
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES

DAVID PERRY

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     446,304.27 

            .00 
            .00 

Project      447,000.00      447,000.00      446,304.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

26-FEB-2003

22-APR-2003

07-JUN-2002

25-FEB-2003

21-APR-2003

25-AUG-2005

04-SEP-2001

15-JUL-2016

11-APR-2017

14-JAN-2019

12-MAR-2004

10-APR-2017

03-JAN-2019

12-JAN-2021

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $41,466,000.00

PRELIMINARY PLANSCURRENT PHASE:

There are no changes for this reporting period.  This project has been on hold since 3/12/04 pending
approval of the working drawings appropriation.  The Public Works Board approved the preliminary plans
on 3/12/04, and the Department of Finance approved the DF-14D on 4/2/04.

Project Status

The project is on hold and the schedule will be revised pending completion of the swing space (H & J
Buildings) and the renovation of the EB Building.

Schedule

The project is within budget.  The working drawings funds are anticipated to be requested in FY
2016/2017 and the construction funds in FY 2017/2018.

Budget

The Patton occupants and functions will need to be relocated to the H & J Buildings while their areas are
being retrofitted. The lack of swing space at the Patton campus was examined during the study phase
and various swing space options were considered.  It is currently anticipated that swing space needs will
be met via the proposed renovation of the H & J Buildings.  Currently, the Preliminary Plans and Working

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Drawings appropriations are included in the 2007/2008 FY for the H & J Buildings, and the DGS will be
submitting a Capital Outlay Budget Change Proposal for the construction appropriation in its 08/09 Five
Year Plan.  Once the renovation of the H & J Buildings is complete, the EB Building will use H & J as
swing space.  The retrofit of the other buildings will be done in turn, starting with the 30 Building, then the
70 Building, and then the N Building.
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PATTON STATE HOSPITAL

GENERAL SERVICES

DAVID PERRY

RENOVATION OF H AND J BUILDINGS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 125452

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0171/2007

Budget Item

1760-301-0768(8)

Appropriation($)

   1,981,000.00 

Document

08025BPSB

Transferred($)

   1,981,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,981,000.00 

            .00 
            .00 

            .00 
   1,981,000.00 

            .00 
            .00 

            .00 
      21,361.48 

            .00 
            .00 

Project    1,981,000.00    1,981,000.00       21,361.48 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-SEP-2007

30-APR-2008

19-FEB-2009

15-MAY-2009

10-APR-2008

19-FEB-2009

15-MAY-2009

24-JUN-2011

20-SEP-2007

14-JUN-2008

19-FEB-2009

15-JUN-2009

13-JUN-2008

19-APR-2009

15-MAY-2009

24-AUG-2011

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $46,759,000.00

PRELIMINARY PLANSCURRENT PHASE:

The consultant fees were obtained and are currently being reviewed.Project Status

The schedule was pushed back two months due to the 07/08 Budget being passed late, as well as the
delay in receiving fees from the consultants.  Effort will be made to fast track the PP and WD to make up
time.

Schedule

The project is within budget.  The Form 220 was approved and signed on 9/20/07.Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CCI, TEHACHAPI

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT, DORMS F5, F6, F7, AND F8

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111684A

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0208/2004
0208/2004
0208/2004

Budget Item

1760-301-0001(25)
1760-301-0768(2)
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

Document

20102A
5012064B
05027BPSB
5012398B

Transferred($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

      20,000.00 
      88,388.43 
      82,662.92 

   2,102,156.60 

Project    2,967,910.00    2,967,910.00    2,293,207.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-AUG-2004

01-MAR-2005

01-JUL-2005

15-AUG-2005

30-NOV-2001

28-FEB-2005

30-JUN-2005

14-AUG-2005

15-SEP-2006

01-SEP-2001

19-AUG-2004

11-APR-2005

19-NOV-2005

08-MAY-2006

31-JAN-2002

08-APR-2005

18-NOV-2005

05-MAY-2006

30-JAN-2008

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,967,910.00

CONSTRUCTIONCURRENT PHASE:

The construction is complete.  The final inspection took place on 12/20/07.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CORONA

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-CORONA INFIRMARY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122751

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(9)

Appropriation($)

     190,000.00 

Document

07012APSB

Transferred($)

     190,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     190,000.00 

            .00 
            .00 

            .00 
     190,000.00 

            .00 
            .00 

            .00 
      80,485.00 

            .00 
            .00 

Project      190,000.00      190,000.00       80,485.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-APR-2008

10-JUL-2008

12-JAN-2007

10-APR-2008

09-JUL-2008

09-JUL-2009

13-JUL-2006

15-JAN-2008

05-MAR-2009

08-JUN-2009

14-JAN-2008

04-MAR-2009

05-JUN-2009

11-JUN-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $2,746,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans were submitted to the January 2008 PWB for approval.  Because the project cost
had significantly increased, this project will be combined with the Structural Retrofit of the Corona Walker
Clinic into one construction appropriation in the FY 08/09 Budget.  By combining the projects, the overall
construction duration decreased, resulting in lower soft costs.

Project Status

The project is behind schedule, due to the delay caused by the project cost increase and having to
address these issues with DOF.

Schedule

The working drawing funds ($244,000) are included in FY 07/08 budget.Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CORONA

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-CORONA WALKER CLINIC

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122748

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(5)

Appropriation($)

     203,000.00 

Document

07009APSB

Transferred($)

     203,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     203,000.00 

            .00 
            .00 

            .00 
     203,000.00 

            .00 
            .00 

            .00 
      86,448.00 

            .00 
            .00 

Project      203,000.00      203,000.00       86,448.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

24-AUG-2007

11-APR-2008

10-JUL-2008

12-JAN-2007

10-APR-2008

09-JUL-2008

10-JUL-2009

13-JUL-2006

15-JAN-2008

05-MAR-2009

08-JUN-2009

14-JAN-2008

04-MAR-2009

05-JUN-2009

11-JUN-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $3,025,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans were submitted to the January 2008 PWB for approval.  Because the project cost
had significantly increased, this project will be combined with the Structural Retrofit of the Corona
Infirmary into one construction appropriation in the FY 08/09 Budget.  By combining the projects, the
overall construction duration decreased, resulting in lower soft costs.

Project Status

The project is behind schedule due to the increase in project cost and having to address this issue with
DOF.

Schedule

The working drawing funds ($255,000) are included in FY 07/08 budget.Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CCI, TEHACHAPI

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107814

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 
     287,000.00 

   2,438,830.00 

Document

51972
51972
51972
51972
51972
51972
51972
53294
5012399B

Transferred($)

(     15,126.26)
(      3,000.00)

           1.00 
      18,125.26 

(    135,000.00)
     135,000.00 
     135,000.00 
     287,000.00 

   2,438,830.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 

   2,438,830.00 

            .00 
     135,000.00 
     287,000.00 

   2,438,830.00 

            .00 
     134,443.27 
     269,942.22 

   2,032,337.02 

Project    2,860,830.00    2,860,830.00    2,436,722.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

01-DEC-2002

01-MAY-2003

03-NOV-2003

09-FEB-2001

30-APR-2003

31-OCT-2003

30-NOV-2004

01-NOV-2000

01-DEC-2002

20-JUN-2003

30-MAY-2006

10-MAY-2002

19-JUN-2003

05-MAY-2006

30-JAN-2008

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,860,830.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete.  The final inspection was completed on 12/20/07.Project Status

01-DEC-2002

01-MAY-2003

03-NOV-2003

30-APR-2003

31-OCT-2003

03-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The project is on schedule.Schedule

The project is within budget.    Budget

There are no other significant project issues at this time.Other Information
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TRACY

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0379/2002
0047/2006
0171/2007

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(2)
1760-301-0768(2.5)

Appropriation($)

      73,000.00 
     235,000.00 

   2,580,000.00 
   1,160,000.00 

Document

51971
53329

Transferred($)

      73,000.00 
     235,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

     235,000.00 
   3,740,000.00 

            .00 
      73,000.00 

     235,000.00 
            .00 

            .00 
      72,019.13 

     235,980.87 
            .00 

Project    4,048,000.00      308,000.00      308,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2000

12-DEC-2002

01-MAY-2003

03-NOV-2003

08-NOV-2002

30-APR-2003

31-OCT-2003

04-NOV-2004

01-NOV-2000

12-DEC-2002

21-FEB-2008

12-MAY-2008

08-NOV-2002

08-FEB-2008

18-APR-2008

25-JUL-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $4,048,000.00

WORKING DRAWINGSCURRENT PHASE:

Bid opening held 3/8/07, with lowest responsive bidder 31.25% over State's Estimate.  All bids were
rejected, and an analysis was conducted.  A revised estimate was established using an average of the
three valid bidders and was submitted as a May Revise request for a supplemental construction
appropriation.  The new DF-14d was signed by DOF on 8/27/07.

Project Status

The project is not on schedule.  Approval to informally bid the project was obtained on 1/6/08.Schedule

The project is within budget.  The original construction appropriation of $1,753,000 was reverted on
6/30/06, and a new construction appropriation of $2,580,000 was included in the FY 06/07 Budget.  A

Budget

01-NOV-2000

12-NOV-2002

01-MAY-03

03-NOV-03

08-NOV-2002

30-APR-2003

31-OCT-03

04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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supplemental construction appropriation of $1,160,000 is included in the FY 07/08 Budget.

There are no other significant project issues at this time.Other Information
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JAMESTOWN

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-JAMESTOWN BUILDINGS E & F

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122745

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001

Appropriation($)

     102,000.00 

Document

07006APSB

Transferred($)

     102,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 

            .00 
            .00 

            .00 
     102,000.00 

            .00 
            .00 

            .00 
      67,076.00 

            .00 
            .00 

Project      102,000.00      102,000.00       67,076.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

24-SEP-2007

30-JUL-2008

28-OCT-2008

12-JAN-2007

29-JUL-2008

27-OCT-2008

25-MAY-2009

13-JUL-2006

15-JAN-2008

05-MAR-2009

08-JUN-2009

14-JAN-2008

04-MAR-2009

05-JUN-2009

04-JAN-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $1,744,000.00

WORKING DRAWINGSCURRENT PHASE:

The peer review is done, and the preliminary plans are complete.  The project has been submitted for
preliminary plans approval to the January PWB Meeting.

Project Status

The project schedule has been revised due to the delay in the peer review contract.Schedule

The working drawing funds ($168,000) are included in FY 07/08 budget.  The preliminary plans estimate
has significantly increased over the previously approved estimate.  The increased cost has been
reflected in the FY 08/09 COBCP.

Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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NORWALK

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-METRO SH WARDS 206 & 208

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122754

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

1760-301-0001
1760-301-0768(6)

Appropriation($)

     215,000.00 
     363,000.00 

Document

07010APSB
08081BPSB

Transferred($)

     215,000.00 
     363,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     215,000.00 
     363,000.00 

            .00 

            .00 
     215,000.00 
     363,000.00 

            .00 

            .00 
     100,094.00 

            .00 
            .00 

Project      578,000.00      578,000.00      100,094.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

09-NOV-2007

05-MAR-2009

08-JUN-2009

09-NOV-2007

04-MAR-2009

05-JUN-2009

11-JUN-2010

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $4,692,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans were approved at the November PWB Meeting. The Form 220 for the working
drawings funds was approved on 11/30/07.  A contract amendment has been issued for A/E to start the
working drawings.

Project Status

The project schedule has been revised due to the delay in obtaining the CEQA Notice of Exemption.Schedule

The project is within budget.  The estimated total project cost reflects the preliminary plans estimated
(dated 8/15/07).

Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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STOCKTON

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-STOCKTON ARMORY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122752

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(3)

Appropriation($)

     185,000.00 

Document

07007APSB

Transferred($)

     185,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     185,000.00 

            .00 
            .00 

            .00 
     185,000.00 

            .00 
            .00 

            .00 
      80,040.00 

            .00 
            .00 

Project      185,000.00      185,000.00       80,040.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

20-JUL-2008

18-OCT-2008

12-JAN-2007

19-JUL-2008

17-OCT-2008

13-AUG-2009

13-JUL-2006

12-FEB-2009

12-APR-2010

07-JUL-2010

14-MAR-2008

08-APR-2010

07-JUL-2010

03-MAY-2011

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $2,354,000.00

PRELIMINARY PLANSCURRENT PHASE:

The peer review is done, and this project will be submitted for preliminary plan approval to the March
PWB Meeting.

Project Status

The project schedule has been revised due to the delay in the peer review contract.Schedule

The project is within budget.  It is anticipated that the working drawings funds will be included in FY
08/09.  The estimated project cost reflects the preliminary plans estimate (dated 8/23/2007).

Budget

With the possibility of new GO Bonds included in the Governor's Budget, DOF has recommended that
this project remain within the DGS Seismic Program rather than be accomplished directly by the Military
Department as recently discussed.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SUSANVILLE

GENERAL SERVICES

DONALD TARNASKY

STRUCTURAL RETROFIT-SUSANVILLE VOCATIONAL BLDG F

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122747

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

1760-301-0001(4)
1760-301-0768(4)

Appropriation($)

     143,000.00 
     331,000.00 

Document

07008APSB
08057BPSB

Transferred($)

     143,000.00 
     331,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     143,000.00 
     331,000.00 

            .00 

            .00 
     143,000.00 
     331,000.00 

            .00 

            .00 
     137,321.18 
       1,029.00 

            .00 

Project      474,000.00      474,000.00      138,350.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

22-OCT-2007

17-MAR-2009

21-JUL-2009

19-OCT-2007

16-MAR-2009

20-JUL-2009

13-DEC-2010

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $6,469,000.00

WORKING DRAWINGSCURRENT PHASE:

PWB approved preliminary plans in October 07.  The funds were transferred and the project manager is
currently intiating contracts for the working drawings phase.

Project Status

The project schedule has been revised due to the delay in the peer review contract.Schedule

The project is within budget.  The working drawing funds ($331,000) are included in FY 07/08 budget.
The estimated project cost reflects the preliminary plans estimate (dated 7/31/2007).

Budget

There are no other signficant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 30

TEHACHAPI

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-TEHACHAPI CHAPELS BLDG H

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122749

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

1760-301-0001(7)
1760-301-0768(7)

Appropriation($)

     160,000.00 
     200,000.00 

Document

07011APSB
08058BPSB

Transferred($)

     160,000.00 
     200,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     160,000.00 
     200,000.00 

            .00 

            .00 
     160,000.00 
     200,000.00 

            .00 

            .00 
      81,232.00 

            .00 
            .00 

Project      360,000.00      360,000.00       81,232.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

05-MAY-2009

13-JUL-2006

15-OCT-2007

05-MAR-2009

02-JUN-2009

12-OCT-2007

04-MAR-2009

05-JUN-2009

27-FEB-2010

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $2,293,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans were approved at the October PWB Meeting. The Form 220 for the working
drawings funds was approved on 10/30/07.  The project manager is currently in process of amending the
contracts for working drawings.

Project Status

The project schedule has been revised due to the delay in the peer review contract.Schedule

The project is within budget.  The working drawing funds ($200,000) are included in FY 07/08 budget.
The estimated project cost reflects the preliminary plans estimate (dated 7/31/2007).

Budget

There are no significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 22-JAN-08

Page # 31

VACAVILLE

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-VACAVILLE WINGS U, T, & V

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122746

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

1760-301-0001(2)
1760-301-0768(3)

Appropriation($)

     403,000.00 
     688,000.00 

Document

07005APSB
08059BPSB

Transferred($)

     403,000.00 
     688,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     403,000.00 
     688,000.00 

            .00 

            .00 
     403,000.00 
     688,000.00 

            .00 

            .00 
     283,736.40 

            .00 
            .00 

Project    1,091,000.00    1,091,000.00      283,736.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

15-OCT-2007

05-MAR-2009

03-JUN-2009

12-OCT-2007

30-MAY-2008

02-JUN-2009

08-APR-2010

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $4,595,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans were approved at the October 2007 PWB Meeting.  The Form 220 was approved
on 10/30/07.  The project manager is currently in process of amending the contracts for working
drawings.

Project Status

The project schedule has been revised due to the delay in the peer review contract.Schedule

The project is within budget.  The estimated project cost has been revised to reflect the preliminary
estimate (dated 7/31/2007).  The construction costs have significantly decreased based on more detailed
design analysis allowing for a reduction in the retrofit solution.  The total project cost decreased by 63%.

Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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